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DIVISION 01 - GENERAL REQUIREMENTS

PART 1 — GENERAL

1.01 SCOPE

SECTION 01001

ABBREVIATIONS

A. This section defines abbreviations and acronyms used throughout these Specifications.

1.02 DEFINITIONS

%LEL
%R
AASHTO
ACGIH
AMP
ANSI
APZ
ASTM

CERCLA

CFR
CHASP
CM

CO

COCR

percentage of Lower Explosive Limit

Percent Recovery

American Association of State Highway and Transportation Officials
American Conference of Governmental Industrial Hygienists |
Air Monitoring Plan

American National Standards Index

Acceptable Permeability Zone

American Society of Testing Materials

Comprehensive Environmental Response, Compensation, and Liability
Act

Code of Federal Regulations
Construction Health and Safety Plan
Construction Management
Construction Operations

Chain-of-Custody Record

01001-1



CQA
CQAP
CQC
CRZ
E&S

FSP

H&S
HASP
HAZWOPER
IDOT
IEPA
Lead PRP
NIOSH
OSHA
PPE

ppm
PVC

QA/QC

RDWP

Specifications

MIG/DeWane Landfill Superfund Site

CHES8214/April 2014

Section 01001: Abbreviations

Construction Quality Assurance
Construction Quality Assurance Plan
Construction Quality Control
Contamination Reduction Zone

Erosion and Sediment

Field Sampling Plan

Health and Safety

Health and Safety Plan

Hazardous Waste Operations

Illinois Department of Transportation
Illinois Environmental Protection Agency
Lead Potentially Responsible Party
National Institute of Occupational Safety and Health
Occupations Safety and Health Administration
Personal Protective Equipment

part per million

Polyvinyl chloride

Quality Assurance and Quality Control
Remedial Action

Remedial Design

Remedial Design Work Plan

Remedial Investigation
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RI/FS
ROD
SCCP
SOwW
TBD
USDOT

USEPA

Specifications

MIG/DeWane Landfill Superfund Site

Remedial Investigation and Feasibility Study
Record of Deéision

Spill Control and Countermeasures Plan
Statement of Work

To be determined

United States Department of Transportation

United States Environmental Protection Agency

PART 2 — PRODUCTS

(Not used.)

PART 3 — EXECUTION

(Not used.)

[END OF SECTION]
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SECTION 01010

SUMMARY OF WORK

PART 1 — GENERAL

1.01 SCOPE

A. This project is the remedial action phase of the MIG/DeWane Landfill Superfund Site.
The scope of work for this project shall satisfy the IEPA-approved Final Design, as set
forth in the Drawings, Plans, Specifications, Construction Quality Assurance (CQA) Plan’,
and contract terms and conditions (hereafter collectively referred to as the “Contract
Documents™). The Contractor shall provide all facilities, plans, equipment, machinery,
tools, materials, labor, and administration to satisfactorily construct and perform the work
indicated in the Contract Documents.

B. Summary of Work does not limit the Contractor’s responsibility to provide a complete and
usable installation in accordance with the Contract Documents and IEPA-approved Final
Design. The following summary of work does not necessarily list work in the order in
which it will be performed, nor does the summary provide an inclusive description of the
work.

1. Planning and Administration.
a. Attend preconstruction meeting.
b. Perform site inspection.
c. Prepare and submit written project plans as required.
d. Obtain necessary construction-related permits.

2. Preliminary Work.

a. Take preconstruction photographs of site and adjoining roads (number and size
to be specified in RA Work Plan).

b. Mobilize items necessary to perform the work.

c. Verify existing conditions.

d. Install any temporary utilities and facilities such as offices, electricity, telephone,
water, and sewer hookup that may be needed and as described further in these
Specifications.

e. Perform pre-construction site survey, as specified, to establish property lines,
locate all above and below ground utilities and structures, provide initial record

! The CQA Consultant shall complete the CQA activities in the CQA Plan and the Contractor shall provide
information and samples in support of the CQA Plan, Drawings, and Specifications.
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Section 01010: Summary of Work

topographic survey, and set survey control and benchmarks for use in
construction.

3. Site Work. Detailed information on the required construction are provided on the
Drawings and related sections of the Specifications. A summary is provided below.

a.

b.

e o

Gt o

erpBTK

Locate all existing underground and above ground utility lines in the vicinity of
the work.

Construct temporary surface water, sediment, and erosion controls and maintain
as required throughout construction.

Install leachate and gas collection system.

Clear vegetation over the areas defined in the Drawings.

Strip and stockpile existing topsoil over the areas defined in the Drawings for re-
use as Vegetative Soil Layer on the final cover system.

Place Clay Fill over the areas defined in the Drawings and as confirmed after the
cover thickness survey is completed at the outset of construction.

Construct stormwater benches, downchutes on the landfill side slopes and
stormwater ponds at locations shown on the Drawings.

Plug the downstream end of the culvert that connects the landfill to the existing
surface impoundment area.

Remove two feet (minimum) of soil from the existing surface impoundment area
and dispose it at the Designated Refuse Area shown on the Drawings.

Restore all disturbed areas to conditions shown on the Drawings or to the
original condition, if not specified on the Drawings.

Remove all unused materials from the site.

Clean the site and properly dispose of debris and rubbish.

Restore any distrubed areas (roads, cover, fencing, etc.)

Disconnect all temporary utilities.

Remove any temporary structures remaining on-site and dispose of debris.

1.02  EXISTING SITE CONDITIONS

A. Information on existing site conditions:

1. General:

Information regarding existing site conditions, topography, subsurface
information, groundwater elevations, existing site facilities as applicable and
similar data is supplied in the Contract Documents. The Contractor is
responsible for verifying existing conditions prior to the start of work. If
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differing conditions are identified the Lead PRP is to be notified in accordance
with the Contract Documents.

B. Existing Utilities:

1. Location:

Utilities and facilities adjacent to or within the work area are shown on the
Drawings and are for the convenience of the Contractor only. No responsibility
is assumed by the Lead PRP or the Engineer for their accuracy or completeness.

The Contractor shall verify locations of utilities and facilities, including
contacting any and all utility-location services for marking utilities prior to
initiating work. Immediate and adjacent areas where excavations are to be made
shall be thoroughly checked.

2. Contractor’s Responsibilities:

a.

Where Contractor’s operation could cause damage or inconvenience to active
utilities or landfill equipment (e.g. gas vents), the Contractor shall make
arrangements necessary for the protection of these utilities or landfill equipment.
The Contractor shall replace existing utilities or landfill equipment removed or
damaged during construction at his own expense, unless otherwise provided in
the Drawings.

The Contactor shall notify utility offices that could be affected by construction
operations at least 48 hours in advance. Under no circumstances shall the
Contractor expose any utility without first obtaining permission from the
appropriate agency. Once permission has been granted, locate, expose, and
provide temporary support for the utilities.

The Contractor shall be solely and directly responsible to the Lead PRP and
operator of such utilities for damage, injury, expense, loss, inconvenience, delay,
suits, actions, or claims of any character brought because of injuries or damage
that may result from construction operations under this contract.

Neither the Lead PRP, its representatives, nor their officers or agents shall be

responsible to the Contractor for damages as a result of the Contractor’s failure to
protect utilities encountered in the work. -
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Section 01010: Summary of Work

e. In the event of interruption to domestic water, sewer, storm drain, or other utility
services as a result of accidental damage due to construction operations, the
Contractor shall promptly notify the proper authority. The Contractor shall
cooperate with said authority in restoration as promptly as possible and pay for
repair. The Contractor shall prevent interruption of utility service unless granted
by the utility Lead PRP.

f. In the event the Contractor encounters water service lines that interfere with
trenching, Contractor shall obtain prior approval of the water utility, cut the
service, dig through, and restore service to previous conditions using equal
materials.

g. Drainage culverts and pipes removed by the Contractor shall be replaced in kind
as specified in the Contract Documents.

3. Names of Known Ultilities:

a. Commonwealth Edison (Electricity)

C. Field relocation:

1. If existing structures are encountered that prevent construction as approved in the
Drawings, the Contractor shall notify the Lead PRP before continuing work so the
Lead PRP and the Engineer can make necessary revisions.

2. Where shown or directed by and acceptable to the Lead PRP, the Contractor shall
provide relocation of existing facilities to include piping, utilities, equipment,
structures, electrical conduit wiring, electrical duct bank, and other miscellaneous
items. Contractor shall use only new materials for relocation of existing facilities,
and match materials of existing facilities, unless otherwise shown or specified. The
Contractor shall perform relocations to minimize downtime of existing facilities and
install new portions of existing facilities, if applicable, in their relocated position prior
to removing existing facilities, unless otherwise accepted by the Lead PRP.

D. Easements:
1. Easements, if required, shall be obtained before construction is started by the

Contractor. However, should the procurement of any easement be delayed, the
Contractor shall schedule work so that operations are confined to areas where
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Section 01010: Summary of Work

easements have been obtained or are not required, until such time as easements have
been secured.

2. Where portions of the work will be located on public or private property, easements
and permits shall be obtained by the Contractor. Easements shall provide for use of
property for construction purposes only to the extent indicated on easements. The
Contractor shall provide the Lead PRP with copies of all easements and permits
obtained.

E. Connecting (tie-in) to Existing Facilities. Unless otherwise shown or specified,

Contractor shall determine methods of connecting new work to existing facilities, and
obtain the Lead PRP’s review and acceptance of connections prior to starting the work.
The Contractor shall:

1. Determine location, elevation, nature, materials, dimensions, and configurations of
existing facilities where necessary for connecting new work.

2. Inspect existing record drawings and shop drawings, conduct exploratory excavations
and field inspections, and conduct similar activities as needed.

3. Not shutdown the existing facility prior to connection unless otherwise shown or
specified or unless prior written approval is obtained.

CONTRACTOR'S DUTIES

. The Contractor shall prepare, submit, and obtain approval by the Lead PRP for written

project plans as set forth in the Contract Documents.

. The Contractor shall obtain pre-approval by the Lead PRP for all subcontractors.

. The Contractor shall obtain all necessary building, construction, and operating approvals,

permits, and consents.

. The Contractor shall start, construct, and complete the project in accordance with the

Contract Documents.

. The Contractor shall establish means of, and techniques and procedures for, constructing

and otherwise executing the project to achieve the IEPA-approved Final Design as set forth
in the Contract Documents.
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. The Contractor shall furnish and pay all fees and costs associated with the remedial

action project work, including, but not limited to the following:

1. labor and supervision;

2. supplies, materials, equipment, tools, and machinery;

3. water, electricity, telephone, and other utilities necessary to properly execute and
complete the work; '

4. other facilities, offices, permits, and services necessary to properly execute and
complete the work; and

5. insurance, overhead and administration, and all other costs required to make the
project complete.

. The Contractor shall not transport and dispoese of materials off-site unless the Contractor

has obtained approval from the Lead PRP and pays all fees and costs associated with such
transportation and disposal.

. The Contractor shall pay costs of all legally required sales, consumer, payroll and taxes,

and any governmental fees.

The Contractor shall perform the work in accordance with those codes, ordinances, rules,
regulations, orders, and other legal requirements of governmental bodies and public
agencies which bear upon performance of the work.

The Contractor shall maintain order, safe practices, and proper conduct at all times among
the Contractor's employees and subcontractors.

. The Contractor shall coordinate activities of the suppliers and subcontractors, if any,

performing the work. Work performed by subcontractors for the Contractor shall be the
responsibility of the Contractor.

. The Contractor shall perform the work as specified and in a timely manner.

CONTRACTOR’S USE OF WORKSITE

. The Contractor shall confine worksite operations to those areas permitted by laws,

ordinances, permits, and the Contract Documents.
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B. When determining amount, location, movement, and use of materials and equipment on
the worksite, the Contractor shall consider the safety of the work and that of people and
property adjacent to the worksite.

C. The Contractor shall conduct work at the worksite and on surrounding streets and
highways in a clean and orderly manner.

D. The Contractor shall coordinate all work with any other Subcontractors on the site.

PART 2 — PRODUCTS
(Not used.)

PART 3 — EXECUTION

3.01 SEQUENCING OF WORK

A. Prior to construction, the Contractor shall prepare and submit a logical sequence of the
work, as described in further detail elsewhere in these Specifications. Activities which
can be performed simultaneously in order to minimize the total time spent on the work
shall be noted. Once the sequence of work is finalized and approved by the Lead PRP,
significant deviations from the sequence of work must be pre-approved by the Lead PRP.

B. Where existing facilities tie-ins are needed during the course of the work, Contractor
shall obtain the Lead PRP’s or its representative’s review and acceptance of submittals

for connections between new and existing work, and other related work. Contractor
shall conform to other sections as applicable.

[END OF SECTION]
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SECTION 01030

CONSTRUCTION MANAGEMENT PLAN AND CONSTRUCTION OPERATIONS PLAN

PART 1 — GENERAL

1.01

A.

1.02

A.

1.03

A.

SCOPE

This Section describes the project-specific Construction Management Plan (CM Plan) and

Construction Operations Plan (CO Plan) which the Contractor shall prepare and submit

with the bid to the Lead PRP, and shall be used by the Contractor during execution of the
work.

The purpose of the CM and CO Plans is to evaluate Bidders by providing the Lead PRP
with information on the Contractor’s intended management of the project. An additional
purpose is to observe during bidding and throughout the project that the Contractor has
adequate staff and organization to comply with the requirements of the Contract
Documents. During the project, the CM and CO Plans are intended to provide for better
communications and problem resolution.

RELATED SECTIONS

Section 01300 - Submittals

CONSTRUCTION MANAGEMENT PLAN

The CM Plan shall be submitted with the bid. The CM Plan shall contain the following
items:

1. Table of Contents.

2. Description of project organization.

3. Designation of the Contractor Project Manager, Site Superintendent, and other
positions of responsibility.

4. Organization chart.

5. Communication matrix.
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Section 01030: Construction Management Plan and Construction Operations Plan

6. Responsibility matrix.

7. List of all subcontractors.
a. Include description of relevant work to be performed by subcontractor.
b. Responsible person from each subcontractor.

8. Position descriptions for all on-site management and supervisory personnel.

1.04 CONSTRUCTION OPERATIONS (CO) PLAN

A. The CO Plan shall be submitted with the bid. The CO Plan shall contain a Site
Layout Drawing showing at a minimum the following items:

1. Staging areas for materials handling/stockpiling.
2. Parking Areas.

3. Additional roadways required.

4. Utilities routing. ’
5. Storm Water Management Areas

B. The CO Plan shall also contain a Project Schedule and Construction Sequence as set forth
in Section 01310 of the Specifications.

C. The CO Plan shall address traffic control, including items such as: (i) a description of the
Contractor’s proposed routes vehicles will take to and from the site; (ii) a description of
how the Contractor’s sequence of construction will affect use of nearby roadways; and
(iii) a description of the Contractor’s proposed traffic control methods (e.g., flaggers,
warning signs, barricades, etc.).

1.05  SITE SECURITY

A. The CO Plan shall also address the Contractor’s site security activities, such as the
following items:
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Section 01030: Construction Management Plan and Construction Operations Plan

1. description of the proposed security system and its principle objectives;

2. how access to the site will be controlled and how Contractor personnel and visitors
will receive authorization to enter the premises; and

3. procedures for documenting all site visitors (e.g., log book).

B. During the work, the Contractor shall be responsible for maintaining uninterrupted
security, 24 hours per day, 7 days per week, within the project area.

1.06 MODIFICATION OF THE CONSTRUCTION MANAGEMENT AND
OPERATIONS MANAGEMENT PLANS

A. 1If the Contractor determines that revisions are necessary to the CM Plan or the CO Plan,
the Contractor shall notify the Lead PRP 14 days prior to the date the revision would take
effect and submit the revisions to the Lead PRP for review and approval. Changes to the
project schedule shall be as set forth in Section 01310 of the Specifications.

PART 2 — PRODUCTS

(not used)

PART 3 — EXECUTION
(not used)

[END OF SECTION]
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SECTION 01031

COMMUNITY RELATIONS

PART 1 — GENERAL

1.01

1.02

m U 0w »

!

1.03

SCOPE

This Section describes the role of the Contractor in maintaining positive community
relations in the vicinity of the work site and related requirements that the Contractor shall
follow.

RELATED SECTIONS

Section 01030 — Construction Management Plan and Construction Operations Plan
Section 01032 — Environmental Protection

Section 01060 — Regulatory Compliance

Section 01065 — Safety, Health, and Emergency Response Requirements

Section 01300 — Submittals

Section 01500 — Construction Facilities and Temporary Controls

ROLE OF THE CONTRACTOR

The Contractor shall conduct work at the site in such a manner that promotes a positive
public image to the members of the nearby community. In addition, the Contractor shall
provide technical and logistical support to the Lead PRP concerning construction-related
activities during public meetings and meetings with regulators, as necessary. The
following tasks related to maintaining positive community relations shall be the
responsibility of the Contractor.

1. Cleanliness of the site. The Contractor shall conduct work at the site in an orderly
manner to minimize the occurrence of unsightly areas such as trash and debris piles,
etc. In addition, procedures shall be implemented which minimize the tracking of
mud onto roadways and the generation of dust onsite, as set forth in related sections
of the Contract Documents.
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2. Meetings. The Contractor shall attend formal and informal meetings with the general
public and local officials when requested by the Lead PRP. Any meeting that
includes persons other than the Lead PRP or its representative, suppliers, or
subcontractors shall be considered a community relations meeting. The Contractor’s
role at a community relations meeting shall be to support the Lead PRP in meeting
logistics as requested and in explaining the technical aspects of equipment and
operations.

3. Dissemination of Project Information. The Lead PRP or its representative will be the
sole party responsible for disseminating project information. Any questions regarding
site activities made to the Contractor, outside of those posed by subcontractors in
performing their responsibilities, shall be referred to the Lead PRP for response.

4. Use of Local Labor. Where practical, the Contractor shall use personnel and
subcontractors from the City of Belvidere, IL.

5. Notification of Authorities. The Contractor shall contact and meet on-site with the
local emergency response agencies (e.g., fire department, police department, etc.)
prior to start of construction. The purpose of the meeting is to inform these local
authorities of the nature of the work and potential risks, to insure that the emergency

responders are equipped to respond to an emergency at the site, and to identify and
resolve any potential problems, concerns, or conflicts.

PART 2 — PRODUCTS

(not used)

PART 3 — EXECUTION
(not used)

[END OF SECTION]
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SECTION 01032

ENVIRONMENTAL PROTECTION

PART 1 — GENERAL

1.01

1.02

m o oA w p

1.03

1.04

SCOPE

The Contractor shall provide environmental protection throughout the conduct of the work
and shall specifically provide controls to prevent the occurrence of an unacceptable level of
risk to public health and the environment (air, water, and land) during construction
activities. The Contractor shall minimize any environmental disturbance during the work
activities that would conflict with this standard. The Contractor and associated
subcontractors shall comply with all applicable federal, state, and local laws and
regulations relating to the activities to be performed.

RELATED SECTIONS AND PLANS

Section 01060 — Regulatory Compliance

Section 01065 — Safety, Health, and Emergency Response Requirements
Section 01300 — Submittals

Section 02105 — Erosion and Sediment Control

Construction Health and Safety Plan/Contingency Plan
NOTIFICATION

If the Contractor is notified of or becomes aware of any nonconformance with federal,
state, or local laws or regulations, the Contractor shall immediately inform the Lead PRP
of proposed corrective action and take such action as may be approved. If the Contractor
fails or refuses to comply promptly, the Lead PRP may issue an order stopping all or part
of the work until satisfactory corrective action has been taken. No part of the time lost due
to any such stop orders shall be made the subject of a claim for extension of time or for
additional costs or damages by the Contractor.

PROTECTION OF LAND RESOURCES

The Contractor shall provide temporary control measures to prevent soil erosion and to
prevent damage to ground cover, shrubs, or trees outside the areas of work. Erosion and
sediment control measures taken by the Contractor shall fulfill all requirements of
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1.06

1.07

1.08
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Section 01032: Environmental Protection

applicable federal, state, and local regulations for erosion control and the requirements set
forth in Section 02105 of the Specifications.

The Contractor shall re-delineate the wetland areas shown on the Drawings minimum 30
days prior to start of earthwork.

PROTECTION OF AIR RESOURCES

The Contractor shall minimize air pollution likely to occur from construction operations by
maintaining effective dust-control measures, requiring proper emission control devices on
construction vehicles and equipment, and by shutdown of motorized equipment when not
in use.

PROTECTION OF WATER RESOURCES

The Contractor shall perform activities in a manner that minimizes the potential for
harmful impacts to surface water and groundwater. Measures for protection of water
resources shall include providing temporary drainage facilities to prevent runon and to
control runoff from the site. These drainage features shall be maintained throughout the
period of construction. The Contractor shall not dispose of any materials into any waters
and shall install and maintain erosion and sediment controls (e.g., silt fences and straw
bales) as needed throughout the work. Finally, the Contractor shall take whatever steps are
necessary to comply with all applicable federal, state, and local regulations for erosion and
sediment control. '

Temporary surface water management shall be performed in accordance with Section
02105.

SPILL CONTROL

The Contractor shall prepare a Spill Control and Countermeasures Plan (SCCP) as set forth
in Section 01065 of these specifications.

NOISE CONTROL

The Contractor shall minimize noise by executing work using appropriate construction
methods and equipment and only conducting work during approved work hours.

Acceptable hours of work on this project are between 6:30 a.m. and 7.p.m. Monday
through Saturday, unless prior approval is given by the Lead PRP.

01032-2



1.09

Specifications

MI1G/DeWane Landfill Superfund Site
CHES8214/April 2014

Section 01032: Environmental Protection

BURNING

A. Burning of refuse, demolition debris, vegetative debris including brush and trees, impacted

1.10

A.

materials, or any other material will not be permitted.

MAINTENANCE OF MONITORING FACILITIES DURING CONSTRUCTION

The Contractor shall maintain all facilities constructed for environmental control and
monitoring for the duration of the project.

PART 2 — PRODUCTS

2.01

A.

2.02

2.03

A.

SILT FENCE
Silt fence shall be in accordance with Section 02105.
DUST INHIBITOR

Calcium chloride can be used as a dust inhibitor. The Contractor shall provide the calcium
chloride mix design to the CQA Consultant.

Water, if used as a dust inhibitor, shall be obtained from sources approved by the Lead
PRP. .

STRAW BALES

Straw bales shall be in accordance with Section 02105.

PART 3 — EXECUTION

3.01

GENERAL

Throughout the work, the Contractor shall be prepared to use or implement the
environmental protection controls and equipment described herein in the event that
monitoring indicates there is a need or whenever there is concern about the potential for an
unacceptable level of risk to public health and the environment (air, water and land).

[END OF SECTION] |
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SECTION 01060

REGULATORY COMPLIANCE

PART 1 — GENERAL

1.01 SCOPE

A. This Section covers the requirements for regulatory compliance on this-proj ect.

1.02 RELATED SECTIONS

A. Section 01030 — Construction Management Plan and Construction Operations Plan
B. Section 01031 — Community Relations

C. Section 01032 — Environmental Protection

D. Section 01065 — Safety, Health, and Emergency Response Requirements

E. Section 01300 — Submittals

F. Section 02105 — Erosion and Sediment Control

1.03 GENERAL

A. It is the sole responsibility of the Contractor to be completely familiar with and to follow
all local, state, and federal regulations pertaining to the work required in Contract

Documents.

B. The Contractor’s attention is drawn to the fact that certain permits and governmental
agency approvals may be required for various portions of the work. It should be expressly
understood that nothing in these Specifications shall relax or modify any permit stipulation
or condition of approval, and that it is the Contractor’s responsibility to be fully
knowledgeable of, and to comply with, all regulatory requirements affecting the work,

including any and all environmental requirements.

C. The Contractor shall be solely responsible for obtaining and complying with any and all
permits necessary to perform the work. This shall include, but not be limited to, building
permits, construction permits, permits for off-site debris and waste disposal, traffic and

highway permits, etc. Obtaining permits will be coordinated with the Lead PRP.
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D. The Contractor shall be solely responsible for payment of any fines or penalties which may

be established as a result of the Contractor’s failure to comply with applicable Federal,
State, and local laws.

PART 2 — PRODUCTS

(Not Used.)

PART 3 — EXECUTION

3.01 REGULATORY REPORTING DURING CONSTRUCTION

A. Routine regulatory reporting during construction will include monthly progress reports
prepared by the CQA Consultant. The Contractor shall be aware of their required
recordkeeping responsibilities as set forth in these Specifications, and shall promptly
provide information as requested by the CQA Consultant for inclusion in the monthly
progress report.

[END OF SECTION]
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SECTION 01065

SAFETY, HEALTH, AND EMERGENCY RESPONSE REQUIREMENTS

PART 1 — GENERAL

1.01

A.

1.02

O 0w »

1.03

SCOPE

The Remedial Action (RA) Health and Safety/Contingency Plan (HAS/CP) was prepared
in accordance with Geosyntec Consultants’ H&S Procedures for use by Geosyntec project
staff and subcontractors (if appropriate). All Contractor personnel must read and sign the
RA HAS/CP or the Contractor alternately propose a Contractor’s Health and Safety Plan
(CHASP) prior to working on the Site.

An Emergency Response Plan has been included in the RA HAS/CP.

Compliance with the RA HAS/CP shall represent the minimum requiremerrlts to be met
by the Contractor, who shall be responsible for examining all requirements and
determining whether additional or more stringent health, safety and security provisions
are appropriate for their portion of the work and implementing them accordingly. After
review of the RA HAS/CP, the Contractor may choose to adopt the RA HAS/CP and
Emergency Response Plan or propose an alternate CHASP. The CHASP is required to
comply with all applicable and appropriate federal, state, and local laws, standards, and
regulations. The Contractor is responsible for meeting all its obligations pertaining to
the accuracy, content and suitability of the HASP adopted for its work, and for the health
and safety of onsite personnel.

&

RELATED SECTIONS AND PLANS
Section 01031 — Community Relations
Section 01060 — Regulatory Compliance
Section 01066 — Air Monitoring

Section 01300 — Submittals

APPLICABLE PUBLICATIONS, REGULATIONS, GUIDELINES, AND
STANDARDS

Work performed shall be consistent with the guidelines and references cited herein and in
compliance with all applicable regulations and standards including, but not limited to,
those listed below. In the case that these requirements are conflicting, the one which offers
the greatest protection shall be followed.
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B. Occupational Safety and Health Administration (OSHA) Regulations:
1. 29 CFR § 1910 General Industry Standards.
2. 29 CFR § 1915.100 Air Contaminants.
3. 29 CFR § 1926 Construction Industry Standards.

C. National Institute of Occupational Safety and Health (NIOSH) Publications:
1. 85-115 Occupational Safety and Health Guidance Manual for Hazardous Waste Site

Activities.

D. American Conference of Governmental Industrial Hygienists (ACGIH) Publications:
1. Current edition of Threshold Limit Values and Biological Exposure Indices.

E. American National Standards Institute (ANSI).

1.04 HEALTH AND SAFETY PLAN

A. General:
Three copies of the Contractor’s health and safety planning documentation (CHASP), or
notice of review of and adoption of the RA HAS/CP, shall be submitted to the Lead PRP
for review and comment no later than 14 days prior to the start of work. The CHASP shall
establish, in detail, the protocols necessary for the recognition, evaluation, and control of
all hazards associated with each task performed by the Contractor and all subcontractors.
The CHASP shall address site-specific safety and health requirements and procedures
based upon site-specific conditions. The level of detail provided in the CHASP shall be
tailored to the type of work, complexity of operations, and hazards anticipated. Once
review is completed by the Lead PRP as described below, eight copies of the finalized
CHASEP (if different than the RA HAS/CP) shall be provided to the Lead PRP.

B. Topics:
All topics required by OSHA standard 29 CFR § 1910.120(b) (4) and those discussed
below shall be addressed in the CHASP. When the use of a specific topic is not applicable
to the project, the CHASP shall include a statement to justify its omission and establish
that the topic was given adequate consideration.

C. Review:
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The Lead PRP will review the CHASP, or notice of review of and adoption of the RA
HAS/CP, and will transmit comments to the Contractor. It will be the responsibility of
the Contractor to incorporate appropriate comments from the Lead PRP into the CHASP.
The Contractor will not be permitted to initiate site work until the comments have been
addressed and the CHASP has been reviewed by the Lead PRP. Approval of the
CHASP indicates only that the CHASP complies with the requirements of this Section
and does not imply that all procedures are suitable for the required work. Suitability of
the CHASP for the work is the responsibility of the Contractor.

Modifications:

Should any unforeseen hazard become evident during the performance of the Work, the
Contractor’s Health and Safety Officer (HSO) shall bring such hazard to the attention of
the Lead PRP, both verbally and in writing, for resolution as soon as possible. In the
interim, the Contractor shall take necessary action to re-establish and maintain safe
working conditions in order to safeguard on-site personnel, visitors, the public, and the
environment. Should the Contractor seek modification of any portion or provision of the
CHASP, such modification shall be requested by the HSO in writing to the Lead PRP and
if approved, be authorized in writing. Any disregard for the provisions of this Section and
the approved CHASP shall be deemed just and sufficient cause for ordering all work to
cease until the matter has been rectified to the satisfaction of the Lead PRP.

Site Description:

The CHASP shall include a site description that addresses the following elements, as a
minimum:

1. Location and approximate size of the site.
2. Site topography and accessibility by road.

3. Present status and capabilities of emergency response teams that would provide
assistance to site employees at the time of an emergency.

Hazard/Risk Analysis:

The CHASP shall include a hazard/risk analysis that addresses the following elements, as a
minimum:

1. Description of on-site jobs/tasks to be performed.

2. Duration of planned site activities.
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3. Chemical, physical, biological, and safety hazards of concern for each site task and/or

operation to be performed (Task Hazard Analysis). Potential hazards that may be
encountered during site work are listed below. This is not intended to be a complete
list. The Contractor shall research and use additional sources of information when
preparing the "Hazard/Risk Analysis" section of the CHASP.

a. Anticipated, known, and recognized hazards associated with all construction,
remediation, and related work of the Contractor for this project.

b. Exposure to waste, contaminated soil, sediment, surface water, or groundwater
during site work involving intrusive operations (i.e., demolition, trenching,
excavation, and grading operations).

Pathways for hazardous substance dispersion.

Chemical, physical, and toxicological properties of the contaminants on the select list,
sources and pathways of worker exposures, anticipated on and off-site exposure level
potentials, and regulatory (including federal, state, and local) or recommended
protective exposure standards.

Exposure to hazardous substances brought on-site for the purpose of executing this
work. If hazardous substances are used in executing the work, the Contractor shall
comply with the requirements of 29 CFR § 1910.1200, Hazard Communication.

G. Staff Organization, Qualification, and Responsibilities:

1.

The Contractor shall develop an organizational structure that sets forth lines of
authority, responsibility, and communication. The CHASP shall include a description
of this organization, qualifications, and responsibilities of each of the following
individuals. '

Certified Industrial Hygienist (CIH):

a. Qualifications. The Contractor shall utilize the services of an Industrial Hygienist
certified in comprehensive practice by the American Board of Industrial Hygiene
to develop and implement the CHASP. '

Health and Safety Officer (HSO).
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a. Qualifications. The Contractor shall designate an individual to be the Health and
Safety Officer (HSO). The HSO shall be experienced in developing and
implementing health and safety programs at hazardous waste
construction/remediation sites or in the petrochemical industry.

b. Responsibilities. The HSO shall:

i. ensure that the procedures and requirements set forth in the CHASP are
implemented by Contractor personnel;

ii. conduct the Contractor site health and safety meetings;

iii. conduct safety audits/inspections as required by the CHASP and as otherwise
needed; and

iv. coordinate and oversee the Contractor’s employee health and safety training
program for the project and maintain a current recordkeeping system for
Contractor employees.

Personal Protective Equipment:

1. The CHASP shall address the required personal protective equipment (PPE) required
for Contractor personnel for the types of work activities and their health and safety
concerns, and shall meet or exceed the minimum PPE requirements set forth in the RA
HAS/CP.

Exposure Monitoring/Air Sampling:

1. The CHASP shall address the required exposure monitoring/air sampling that will be
performed by the Contractor during the work. The level of monitoring/sampling shall
meet or exceed the requirements set forth in the RA HAS/CP.

Standard Operation Safety Procedures, Controls, Work Practices:
1. The CHASP shall address the controls and safe work practices to be implemented for

the work covered by these Specifications. These shall include, but not be limited to the
following:

a. Site rules/prohibitions (buddy system, eating/drinking/smoking restrictions, etc.)

b. Protocols for operation of heavy construction equipment in accordance with 29
CFR § 1926.

01065-5



Specifications
MIG/DeWane Landfill Superfund Site
CHES8214/April 2014

Section 01065: Safety, Health, and Emergency Response Requirements

c. Descriptions of safety inspection and preventative maintenance requirements for
the operation of machinery or mechanized equipment, traffic control, including
written inspection reports.

d. Utility clearances.

e. Site "housekeeping".

f.  Fall protection.

g. Safe clearance.

h. Sanitation (in accordance with 29 CFR § 1910.120(n)).

i.  Electrical hazards.

j.  Communication.

k. [Excavation and trenching. Include provisions to maintain dust emissions at a
minimum level.

K. Site Control and Work Zones:

1.

General. In order to control the potential spread of contaminants and the flow of
personnel and materials into and out of the work area, the Contractor shall establish a
site control sections in the CHASP. This section shall describe the methodology to be
used by the HSO in determining the modification of work zone designations,
procedures to limit the spread of contamination, and general limitations to be observed
by site personnel. The Contractor shall clearly layout and identify the work zones in
the field and shall limit equipment, operations, and personnel in the zones as required
by these Specifications and described in the CHASP.

Support Zone. The Support Zone (SZ) shall be established on the site and is defined as
the area outside the zone of significant contamination (waste and contaminated soil).
The SZ shall be clearly delineated and shall be secured against active or passive
contamination from the work site.

Contamination Reduction Zone (CRZ). The CRZ shall serve as the personnel and

equipment decontamination area. The decontamination facilities shall be located
within the CRZ.
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4. Exclusion Zone (EZ). The EZ boundary shall be set by the Contractor so that it

encompasses areas around individual intrusive construction activities being performed.
The Contractor shall control entry into this area and exit may only be made through the
CRZ. :

L. Decontamination:

1.

The Contractor shall establish decontamination procedures for on-site personnel who
perform activities in the Exclusion Zone and for equipment utilized in the Exclusion
Zone. Decontamination shall be performed in the CRZ prior to entering the Support
Zone from the Exclusion Zone. The Contractor shall refer to Chapter 10.0 of the
technical guidance publication “Occupational Health and Safety Guidance Manual for
Hazardous Waste Site Activities” (NIOSH 85-115) when preparing these procedures.
Procedures shall be described in the CHASP. The Contractor shall train employees in
the procedures and enforce the procedures throughout site operations.

All contaminated soils and decontamination fluids shall be contained and collected to
prevent contaminant migration.

Decontamination Equipment. The Contractor shall provide the following equipment
and technical information that demonstrates their suitability for the wastes to be
encountered at the site.

a. Decontamination wash solution pumps including pump curves.

b. Hoses for cold water/wash solution and hot water wash/steam (if necessary for
certain types of waste) including materials, pressure and temperature ratings.

c. Portable water heating equipment, if necessary for certain types of waste,
including temperature operating range, fuel and safety considerations

d. Nozzles equipped with a shutoff valve or lever and capable of being adjusted to
operate as a spray or stream discharge and a full range in between.

e. An existing decontamination pad is present at the southwest comer of the site
and is available for use by the Contractor if deemed suitable for the Contractor’s
decontamination activities. The Contractor shall construct temporary
decontamination pads as needed. This temporary pad shall have sufficient
strength and size to accommodate any piece of equipment that might contact
hazardous substances, a sump or other means of containing and collecting the
generated wastewater, and provisions to minimize over-spray and prevent
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additional site contamination. Geomembrane liners used to construct the
decontamination pad shall be constructed of HDPE material of a minimum
thickness of 60 mils. All field seams shall be welded as per manufacturer's
recommendations. Puncturing or tearing of the material shall be avoided by
placement on a firm foundation with geotextile cushions below and above the
liner. The decontamination pad shall also have a 6-inch thick road surface course
placed over the upper geotextile cushion to avoid puncturing or tearing of the
geomembrane while under use. The Contractor may use other equivalent or
better systems, which meet the performance criteria, with the approval of the
CQA Consultant. The Contractor shall provide necessary drawings and details to
demonstrate equivalency of the proposed alternative decontamination pad
system.

M. Emergency Equipment and First Aid:

The CHASP shall describe the emergency and first aid equipment to be utilized.

N. Emergency Response and Contingency Procedures:

1.

General. The Contractor shall prepare an Emergency Response Plan (incorporated
into CHASP) in compliance with 29 CFR § 1910.120(1).

The CHASP shall address contingency procedures for handling drums if encountered
during the work.

During the Remedial Action, any fuel or fluids mobilized to the site for the
maintenance and operation of the contractors’ equipment shall be properly stored
within dual-walled containers and/or containment areas. The Contractor shall prepare
a Spill Control and Countermeasures Plan if aboveground storage of petroleum
products (containers with 55-gallon capacity or larger) will at any time exceed a total
volume of 1,320 gallons of petroleum products. This plan shall be incorporated into
the CHASP, and shall address the following elements as a minimum:

a. Contingency measures for potential spills and discharges from materials handling

and/or transportation.

- b. A description of the methods, means, and facilities required to prevent

contamination of soil, water, air, and uncontaminated structures, equipment, or
material by spills or discharges.
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c. A description of the equipment and personnel necessary to perform emergency
measures required to contain any spillage and to remove spilled materials and soils
or liquids that become contaminated due to spillage. This collected spill material
must be properly disposed.

d. A description of the equipment and personnel to perform decontamination
measures that may be required to previously uncontaminated structures,
equipment, or material.

4. Notification of Authorities. The Contractor shall contact and meet on-site with the
local emergency response agencies (e.g., fire department, police department, etc.)
prior to start of construction. The purpose of the meeting is to inform these local
authorities of the nature of the work and potential risks, to insure that the emergency
responders are equipped to respond to an emergency at the site, and to identify and
resolve any potential problems, concerns, or conflicts.

TRAINING

All employees working on-site with the potential for exposure to hazardous substances,
health hazards, or safety hazards shall meet the minimum training and
documentation/certification requirements as specified in 29 CFR § 1910.120.

MEDICAL SURVEILLANCE
General:

The CHASP shall describe the medical monitoring program including scheduling of
examinations, certification of fitness, compliance with OSHA requirements, and
information provided to the occupational physician. The Contractor shall ensure the
occupation physician performs the medical examination prescribed in 29 CFR § 1910.120
for workers performing work in areas other than the SZ.

FIRST AID AND MONITORING EQUIPMENT

Contractor shall provide all medical, first aid, and environmental monitoring equipment to
be used at the site. '

PERSONAL PROTECTIVE EQUIPMENT

Contractor shall supply all personal protective equipment (PPE) necessary to be in
compliance with the CHASP for all site personnel. Contractor shall make available PPE
for use by the IEPA, CQA Consultant, and other site visitors.
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LOGS, REPORTS, AND RECORDKEEPING

General: The Contractor shall maintain logs and reports covering the implementation of
the CHASP and other requirements of this section. The formats shall be developed by the
Contractor and submitted as part of the CHASP.

PART 2 — PRODUCTS

(Not used.)

PART 3 — EXECUTION

3.01

A.

B.

IMPLEMENTATION OF THE CHASP

It shall be the sole responsibility of the Contractor to ensure that all health and safety
requirements are implemented for all aspects of the Contractor’s work in accordance with
the CHASP and applicable regulations.

If the Lead PRP or its authorized representative determines that the Contractor’s HSO is not
providing adequate health and safety controls, the Contractor shall provide alternate
personnel subject to the approval of the Lead PRP and IEPA to serve as HSO. The Lead
PRP or its authorized representative shall have the right to stop work for health and safety
related concerns.

[END OF SECTION]}
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SECTION 01300
SUBMITTALS

PART 1 — GENERAL

1.01 DESCRIPTION

A. This Section covers the requirements for Contractor submittals, including types of
submittals, submittal procedures, review procedures, timeliness, etc.

B. A summary of the major project submittals is provided in this section for the Contractor’s
convenience, and is not an all-inclusive list of required submittals. It is the Contractor’s
sole responsibility to meet all submittal requirements set forth in each individual section of
the Specifications and other Contract Documents.

1.02 TYPES OF SUBMITTALS
A. Submittals include, but are not limited to, the following:

1. Plans. Plans include the specific written narrative plans as set forth in the Contract
Documents. Plans shall be written by the Contractor for submittal as specified
herein.

2. Administrative Submittals. Administrative submittals include, but are not limited to:
a. meeting agenda;

b.  meeting minutes;

c.  project delivery strategy;

d.  schedules;

e.  project photographs;

f.  project record documents; and

g warranties and guarantees on work, equipment, and facilities;

3. Technical Submittals. Technical submittals include, but are not limited to:

a.  as-constructed data;

01300-1



1.03

1.04

Specifications

MIG/DeWane Landfill Superfund Site
CHES8214/April 2014

Section 01300: Submittals

b. site surveys;

c.  environmental monitoring data;

d.  manufacturer’s specifications;

e. certificates of compliance;

f.  catalogs, or parts thereof, of manufactured equipment;

g.  operations and maintenance manuals of manufactured equipment;
h.  shop drawings;

i.  performance tests on materials and equipment; and

j-  laboratory and field quality control test results.

QUALITY

Submittals shall be reproducible with every line, character and letter clearly legible, and
usable for further reproduction to yield legible hard copy.

Documents submitted to the Lead PRP that do not conform to these requirements will not
be accepted. If conforming submittals cannot be obtained, such documents shall be
retraced, redrawn, or photographically restored as may be necessary to meet such
requirements. Contractor’s failure to initially satisfy the legibility and quality requirements
will not relieve Contractor from meeting the required schedule for submittals.

Submittals shall be complete with respect to design criteria and other information specified
to enable the Lead PRP to review the information effectively.

LANGUAGE AND DIMENSIONS
All words and dimensional units shall be in the English language and units.
Metric dimensional unit equivalents may be stated in addition to the English units and the

associated requirements.
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1.05 DAILY WORK ACTIVITY RECORDS

A. Daily work activity summary reports shall be prepared by the Contractor each working day
and shall include the following:

1. QC observation and test records;
2. reports on any emergency response actions;
3. manifest documents to include truck-load tickets and shipping papers;
4. description of all site work;
5. chain-of-custody documents;
6. all laboratory reports and field test data;
7. air emission test reports;
8. accident and safety reports;
9. reports on spill incidents;
10. meteorological records;
11. daily inspection records; and
12. site survey data.
B. The Contractor shall document all of the above items on a daily basis, and the
information shall be submitted to the Lead PRP immediately upon request. The Daily

Work Activity Records shall be part of the Project Record Documents maintained
throughout the work and submitted to the Lead PRP at completion (see Section 01700).

PART 2 — PRODUCTS
(Not used.)
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PART 3 — EXECUTION

3.01

3.02

3.03

3.04

GENERAL REQUIREMENTS

The Contractor shall submit to the Lead PRP, and others as required for their review and
approval, submittals required by the Contract Documents. All such items required to be
submitted for review shall be furnished by and at the expense of the Contractor and any
work affected by them shall not proceed until approval is received. Submittals and their
contents shall be properly prepared, identified, and transmitted as provided herein or as
otherwise directed.

SUBMITTAL REVIEW TIME

Unless stated otherwise for a specific item herein, not less than fourteen (14) days shall be
assumed for the review of submittals. Review of submittals by the Lead PRP should not
cause a delay in the work. Extension of the contract time will not be granted because of
the Contractor’s failure to make timely and correctly prepared and presented submittals
with allowance for the checking and review periods.

DEVIATIONS

At the time of the submission, the Contractor shall give notice in writing in the submittal of
any deviation from the requirements of the Specifications. The deviations shall be clearly
indicated or described including all other changes required to correlate the work. The
Contractor shall state in writing all variation in costs occasioned by the deviations and his
assumption of the cost of all related changes if the deviation is approved.

METHOD OF SUBMITTAL

The Contractor shall deliver submittals by means of dated, signed, and sequentially
numbered transmittals identified as to initial or resubmittal status, and fully describing the
submittal contents. Submittals are not acceptable directly from subcontractors, suppliers,
or manufacturers. In each transmittal, the Contractor shall state the project number and
name, name and address of the Contractor, name and address of the subcontractor,
manufacturer, supplier or distributor as applicable, and the Plan and/or Specification
section reference and paragraphs to which the submittal pertains. Accompanying data
sheets, catalogs, and brochures shall be identified in the same manner. Where several
types or models are contained in the literature, the Contractor shall delete nonapplicable
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portions or specifically indicate which portions are intended and applicable. Submittal
transmittals shall fully index all items submitted.

1. Incomplete submittals, including those not correctly transmitted, not correctly titled
and identified, or not bearing the Contractor’s review and approval stamp, will be
returned to the Contractor without review.

2. Except where the preparation of a submittal is dependent upon the approval of a
prior submittal, all submittals pertaining to the same class or portion of the work
shall be submitted simultaneously.

3. Submittals shall be provided to the Lead PRP by electronic mail.

CONTRACTOR’S REVIEW AND APPROVAL STAMP

Every submittal shall bear the Contractor’s review and approval stamp certifying that the
Contractor: (i) has reviewed, checked, and approved the submittal; (ii) coordinated the
contents with the requirements of the work and the Contract Documents including related
work; (iii) determined and verified all quantities, field measurements, field construction
criteria, materials, equipment, catalog numbers, and similar data; and (iv) stated the work
covered by the submittal is recommended by the Contractor and the Contractor’s guarantee
will fully apply thereto. The Contractor’s stamp shall be dated and signed by the
Contractor in every case.

3.06 REVIEW AND APPROVAL

A.

3.07

The approval of submittals shall not relieve the Contractor of responsibility for any
deviation from the requirements of the Contract Documents or for any revision in
resubmittals unless the Contractor has given notice in writing of the deviation or revision at
the time of submission (or resubmission) and written approval has been given of the
specific deviation or revision. Nor shall any approval relieve the Contractor of
responsibility for errors or omissions in the submittals or for the accuracy of dimensions
and quantities, the adequacy of connections, and the proper and acceptable fitting,
execution, and completion of the work.

CORRECTIONS AND RESUBMITTALS

The Contractor shall make all required corrections within five (5) days or as specified
elsewhere in the Specifications, and shall resubmit the required number of corrected
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submittals until approved by the Lead PRP. The Contractor shall direct specific attention
in writing to revisions other than the corrections called for on previous submittals. The
Contractor shall state, in writing, all variations in costs and his assumption of the cost of
related changes. Each resubmittal shall be identified with the number of the original
submittal followed by consecutive numbers starting with “01” for first resubmittal, “02”
for second resubmittal, etc. The Lead PRP reserves the right to deduct money from the
Contractor to cover the cost of its review time beyond the second submission.

CHECK OF RETURNED SUBMITTALS

The Contractor shall check returned submittals for correction and ascertain if the
corrections result in extra cost to him above that included under the Contract Documents.
If in the Contractor’s opinion, extra costs result from corrections to the submittals, he shall
give written notice to the Lead PRP within five (5) days. By failing to so notify the Lead
PRP, the Contractor waives all claims for extra costs resulting from required corrections.

CONFORMANCE

No work represented by required submittals shall be purchased or commenced until the
applicable submittal has been approved. Purchases may be made at the sole risk and
expense of the Contractor. Work shall conform to the approved submittals and all other
requirements of the Contract Documents unless subsequently revised by an appropriate
modification, in which case the Contractor shall prepare and submit revised submittals as
may be required. The Contractor shall not proceed with any related work which may be
affected by the work covered under submittals until the applicable submittals have been
approved, particularly where machinery, equipment, grading and the required arrangements
and clearances are involved.

CERTIFICATES OF COMPLIANCE

The material or equipment manufacturer shall certify in writing that the material supplied
is in compliance with the requirements stipulated in the Contract Documents and these
Specifications.

01300-6



Specifications
MIG/DeWane Landfill Superfund Site
CHER214/April 2014

Section 01300: Submittals

[END OF SECTION]
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SECTION 01310

PROGRESS SCHEDULES AND PROJECT MEETINGS

PART 1— GENERAL

101 SCOPE

A. Project Schedule: Throughout the project, the Contractor shall furnish graphic type
construction progress schedules, listing trade divisions and all parts of work, and showing
the planned work sequence and starting date and completion time for each part of work.

B. Project Meetings: Throughout the project, the Contractor shall participate in project
meetings to discuss items such as progress, upcoming activities, sequencing of work,
health and safety, etc.

1.02 RELATED SECTIONS

A. Section 01300 — Submittals

1.03 SUBMITTALS

A. The Contractor shall submit a preliminary construction progress schedule that conforms
to the format and content requirements of this Section with their bid.

B. The Contractor shall submit an updated construction progress schedule at the
preconstruction meeting.

C. The Contractor shall also submit a resource-loaded schedule at the preconstruction
meeting.

D. After construction starts, the Contractor shall submit revised progress schedules on at least
a bi-weekly basis. In addition, a revised progress schedule shall be submitted whenever
critical path activities extend beyond the contract completion date.

E. All submittals shall be made in accordance with Section 01300 of these Specifications.

1.04 FORM OF SCHEDULES

A. The schedules shall be graphical Gantt (bar) charts using the Critical Path Method (CPM)
with the characteristics listed below.
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Section 01310: Progress Schedules and Project Meetings

Each major work element shall be represented. Significant subtasks shall be broken
out from each major work element. '

The time scale shall indicate the first work day of each week.

The diagram shall allow space for notations.

The minimum diagram size shall be 11 x 17 inches.

Tasks shall be listed in essentially chronological order, with the activities that are to
occur first given at the top of the schedule.

The critical path shall be clearly indicated.

1.05 CONTENT OF SCHEDULES

A. Each Progress Schedule shall show:

1.
2.

3.

the complete sequence of work by activity;

the dates for the beginning and completion of each major element of work and the
sequence of significant subtasks; and

the projected percent completion for each item, as of the first day of each month.

1.06 PROGRESS UPDATES

A. Each revised schedule shall include the following, at a minimum. \

1.
2.

3.

Progress of each activity to date of submission.
Changes occurring since the previous schedule submission including:
a. major changes in scope;

b. activities modified since previous submission;

c. revised projections of progress and completion; and

d. other identifiable changes.

A narrative report as needed to define:

a. problem areas, anticipated delays, and impacts on schedule;

b. corrective action recommended and its effect; and

c. effect of changes on schedules of other contractors.

1.07 PROJECT MEETINGS

A. Pre-construction Meeting.

1.

The meeting will be held at a location to be designated by the Lead PRP.
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Section 01310: Progress Schedules and Project Meetings

2. The Contractor and all major subcontractors shall attend.

B. Health and Safety Meetings. The Contractor shall conduct health and safety meetings for
their personnel and subcontractors as set forth in their CHASP (see Section 01065).

C. Progress Meetings. The Lead PRP will schedule regular progress meetings at least on a
weekly basis to review work progress, schedules, and other matters needing discussion and
resolution.

1. The meetings will be held on site.

2. The Contractor and all major subcontractors shall attend.

PART 2 — PRODUCTS

(Not used.)

PART 3 — EXECUTION
(Not used.)

[END OF SECTION]
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SECTION 01400

CONSTRUCTION QUALITY CONTROL AND QUALITY ASSURANCE

PART 1 — GENERAL

1.01

1.02

1.03

1.04

SECTION INCLUDES

This section describes the requirements for the Contractor’s Construction Quality Control
(CQC) activities. CQC refers to those actions taken by the Contractor, Manufacturers, or
Suppliers, including their designated representatives, to ensure that the materials and the
workmanship meet the requirements of the Final Design.

This section also describes the Contractor’s responsibilities with respect to Construction
Quality Assurance (CQA). CQA refers to means and actions employed by the CQA
personnel, to assure conformity of RD/RA construction with the requirements of the Final
Design (i.e., Drawings, Specifications, and CQA Plan). CQA is provided by an
independent third-party consultant (i.e., “CQA Consultant™) that is contracted by the Lead
PRP and independent from production and installation (i.e., independent of the Contractor
and any material suppliers).

RELATED SECTIONS AND PLANS
All Sections of the Specifications

Construction Quality Assurance Plan (CQAP)

SUBMITTALS

The Contractor shall prepare and submit a CQC Plan to the CQA Consultant at least 14
days prior to mobilization and start of the work.

CQC PLAN

The CQC Plan shall provide the testing and documentation procedures to be performed by
the Contractor necessary to ensure that the construction is performed in accordance with
the Specifications.

As a minimum, the plan shall contain a description of the quality control objectives for the
construction work, a description of the Contractor’s personnel organization and the
responsibility of key individuals, as well as the QC procedures. Any forms referenced in
the document should be included in an appendix to the plan.
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Section 01400: Construction Quality Control and Quality Assurance

C. The following subsections provide guidance for preparation of the CQC plan:
1. Introduction.

a. Include a general description of the work, focusing on the components addressed in
the plan.

b. Describe the purpose and objectives of the CQC program.

2. Organization and Responsibilities. Include tables and charts showing the project
organization lines of authority and communication matrix. Key individuals from the
Contractor’s organization and all subcontractors should be identified.

3. Quality Control Requirements. Describe the CQC protocols that will be required as
parts of the work. The following topics should be addressed:

a. Independent Observations and Tests. Include a description of the individual or
organization responsible for these activities.

b. Sampling Activities. Include a description of all sampling activities that will be
performed. The individual or organization responsible for the collection of each
type of sample should be identified.

¢. Reporting Requirements. Provide a description of the CQC reporting requirements
including frequency of reports and report format.

d. Corrective Action. Provide a description of the types of corrective actions which
may be used.

4. Quality Control Procedures:

a. Describe the procedures that will be used for inspection, testing, and management
of data. At a minimum, procedures should be provided for the evaluation of the
following:

i.  earthwork stripping, excavation, backfilling, and compaction operations;
ii. geosynthetic installation;
iii. waste excavation;

iv. gas collection system installation; and
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Section 01400: Construction Quality Control and Quality Assurance

v. equipment and personnel decontamination facilities.
b. For each of the above activities, the following types should be addressed:
i.  standards;
ii. test procedures;
iii. documentation;
iv. corrective actions; and
v. responsible party.

c. Describe the procedures that will be used to obtain approval for deviations to the
Drawings, Specifications, equipment, or materials that may occur during the work.

d. Describe the procedures that will be used for records management.

1.05 CONTRACTOR’S RESPONSIBILITIES DURING CQA

A.

B.

The Contractor shall cooperate with the CQA Consultant and provide access to work.

The Contractor shall secure and deliver to the CQA Consultant adequate quantities of
representative samples of materials proposed to be used and which require testing.

The Contractor shall furnish incidental labor and facilities as follows:

1. To provide access to work to be tested.

2. To obtain and handle samples at the site or at source of product to be tested.

3. To facilitate inspections and tests.
The Contractor shall be aware of the activities set forth in the CQAP and shall account for
these activities in the construction schedule.

The Contractor shall assist CQA personnel in every manner necessary for the proper
performance of activities set forth in the CQAP.

01400-3



Specifications

MIG/DeWane Landfill Superfund Site

CHES8214/April 2014

Section 01400: Construction Quality Control and Quality Assurance

F. CQA testing or inspections performed by the CQA Consultant in no manner relieves the
Contractor of the responsibility to construct all work to conform to the Drawings and
Specifications.

G. If quality control or quality assurance tests indicate the Work does not meet specified

requirements, the Contractor shall remove the Work, replace and retest at no additional
cost to the Lead PRP.

PART 2 — PRODUCTS

(Not Used.)

PART 3 — EXECUTION
(Not Used.)

[END OF SECTION]
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SECTION 01500

CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS

PART 1 — GENERAL

1.01

SCOPE

A. This Section covers requirements for provision, maintenance, and removal of temporary

1.02

A.

B.

1.03

A.

on-site facilities necessary for proper conduct of the work. The Contractor shall furnish
and maintain temporary facilities including but not limited to Contractor's field office, the
CQA Consultants’ field office, personnel decontamination facilities, temporary
decontamination pad, Contractor's personnel shelters, telephone service, sanitary facilities,
Contractor's storage facility, etc.

RELATED SECTIONS
Section 01065 — Safety, Health, and Emergency Response Requirements

Section 01032 — Environmental Protection

FIELD OFFICES

The Contractor shall provide and maintain an on-site field office for use by the Contractor
and their subcontractor personnel.

The Contractor shall provide a field office for the CQA Consultant which shall be of
sufficient size to allow three (3) persons to work comfortably including the Lead PRP’s
Project Coordinator.

Field office shall be furnished by Contractor as follows:

1. At the Contractor's option, a portable or mobile building may be used as a field office.
A mobile home, if used, shall be modified for office use.

2. The office shall have sufficient floor space to provide for desks, lockable file cabinets
for records storage, other storage cabinets, and other furnishings as needed.

3. The Contractor shall provide office fumiture (e.g., desks, chairs, files, tables, etc.) as
needed.

4. The office shall be weathertight, insulated, and structurally sound OSHA-approved
steps and landings shall be provided at all doors.

5. Open parking space next to the field office for Contractor's vehicles and a temporary
access road shall be provided by the Contractor.
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Section 01500: Construction Facilities and Temporary Controls

6. Water, electricity, air conditioning and telephone (4 lines) service shall be provided by
the Contractor.
7. The Contractor shall pay all utility installation, connection and removal charges, and
all bills for the duration of the contract.
8. The Contractor’s office shall be equipped with a photocopying machine and related
supplies, and shall be made available for use by the CQA Consultant.
9. Entrance doors shall be equipped with locks.
TEMPORARY UTILITIES

The Contractor shall avoid excavation for utility installation within the site boundaries.
Utilities shall be run at grade or overhead.

Electric Power:

1. Contractor shall determine the type and amount available and make arrangements for
obtaining temporary electric power service, and metering equipment.

2. Temporary electric power installations shall meet construction safety requirements of
OSHA, state, local, National Electric Code (NFPA 70), and other governing agencies.

Water:

1. Contractor shall determine water source type and availability and make arrangements
for obtaining water to meet their project requirements. Potable water shall be
supplied by the Contractor for project personnel use. Water from Yeoman Creek
shall not be obtained as a water source for dust control and soil moisture conditioning.

2. Contractor shall provide necessary water required for the equipment, systems, or
facilities to be used and required to complete the Work.

Sewage:

1. The Contractor shall provide and maintain sanitary facilities that comply with
regulations of local and state health departments.

2. The Contractor shall provide chemical toilets of suitable types and maintain them in a

sanitary condition at all times, conforming to code requirements and acceptable to the
health authorities. They shall be of watertight construction so that no contamination
of the area can result from their use. Make arrangements for frequent emptying of
toilets. Upon completion of the work, remove toilets and restore area to original
condition.
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E. Telephone:

1. The Contractor shall provide on-site telephone service for himself and subcontractors’
use during construction.

2. The Contractor shall provide a separate on-site telephone service line for CQA
Consultant’s sole use during construction.

F. Internet

1. The Contractor shall provide high-speed internet for himself, his subcontractors, CQA
Consultant and the Lead PRP during construction.

1.05 PERSONNEL DECONTAMINATION FACILITY

A. The Contractor shall provide personnel decontamination facilities as needed to comply
with the CHASP.

1.06 TEMPORARY DECONTAMINATION PAD

A. The Contractor shall construct and maintain a temporary decontamination pad(s) near the
site exit(s) for cleaning vehicles and equipment before they leave the site, as described in
their CHASP.

B. The Contactor can utilize the existing decontamination pad shown on the Drawings.

1.07 PROJECT SIGNS

A. The Contractor shall provide all labor, equipment, and materials required to provide and
erect three project identification signs prior to the start of construction.

B. The project identification signs shall be erected at locations as directed by the L.ead PRP’s
Project Manager. Lettering on the sign shall be professionally executed, straight, uniform,
and evenly spaced. The sign shall be constructed of %-inch medium density overlay
plywood supported on 4 x 4 foot posts with adequate bracing to resist wind. The signs
shall measure at least 5 ft wide and 4 ft tall, and the bottom of the sign shall be at least 4 fi
off the ground. The signs shall be painted with at least two coats of exterior paint of a type
formulated for use on exterior signs.
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C. No sign or advertisement, except the project identifications signs, shall be allowed to be
displayed without the Lead PRP’s approval.

1.08 TEMPORARY FENCING

A. The Contractor shall install a temporary fencing around the perimetér of the borrow pit
area. The Contractor shall submit product and installation details to the CQA Consultant.

1.09 SUBMITTALS

A. The Contractor shall submit product and installation details for the temporary fencing to
the CQA Consultant 14 days prior to installation.

PART 2 — PRODUCTS

2.01 FACILITIES, TRAILERS, FURNISHINGS

A. The facilities, trailers, and furnishings may be new or used but shall be serviceable and
adequate for the required purpose. The facilities, trailers, and furnishings shall meet
applicable codes and regulations and shall not create unsafe or unsightly conditions.
Service connections shall be made in accordance with all local and national electric codes.

PART 3 — EXECUTION

3.01 PREPARATION

A. The Contractor shall grade the sites of the temporary facilities to promote drainage.

3.02 INSTALLATION

A. The Contractor shall construct the field offices, personnel decontamination facilities,
personnel shelter, storage shelter, etc. at their approved locations. The facilities shall be
constructed on structurally suitable foundations. Trailer units shall be jacked off the
wheels, supported on a temporary foundation, and grounded. Steps and landings shall be
provided at all doors. '
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Section 01500: Construction Facilities and Temporary Controls

The Contractor shall provide vehicular access and parking space at the field office.
Access roadways and parking areas shall be graded with crushed stone.

The Contractor shall install furnishings and equipment and provide utility service.
The Contractor shall install a temporary fencing around the perimeter of the borrow pit to

prevent access to work area during construction. The temporary fencing shall connect to
the existing landfill site fence.

MAINTENANCE AND SERVICE

The Contractor shall:

1. provide continuous maintenance dliring the construction period;

2. provide utilities and pay the cost thereof;,

3. provide janitorial service at least once per week and as otherwise needed,
4. repair or replace damaged items as necessary; and

5. include the offices within overall site security measures.

PROTECTION AGAINST THEFT, DAMAGE, AND WEATHER

Site security during construction is the sole responsibility of the Contractor. Stolen,
damaged, vandalized, missing equipment or material or weather damage will be
considered the property of the Contractor, and the risk of loss of such materials,
equipment, or cost of labor to install such, shall remain with the Contractor until final
acceptance by the Lead PRP.

REMOVAL

A. The facilities described in this section shall remain the property of the Contractor.

B. The facilities described in this section shall be removed from the site within thirty (30)

days of receipt of notice to remove, or as otherwise required by the Lead PRP.
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[END OF SECTION]

01500-6



SECTION 01700

PROJECT RECORD DOCUMENTS AND PROJECT CLOSEOUT

PART 1 — GENERAL

1.01 SCOPE

A. This Section covers the requirements for maintenance and submittal of Project Record
Documents, and other project closeout procedures.

1.02 MAINTENANCE OF PROJECT RECORD DOCUMENTS

A. Throughout the work the Contractor shall maintain in a safe place at the site one record
copy of project documents including:

1.

2.

8.

9.

Drawings;

Specifications;

Written Plans (e.g., CHASP, etc.)

CQAP;

Contract Documents;

Subcontracts;

Change orders, field orders, and other modifications to the Contract;
Daily work activity summary reports;

Construction Photographs;

10. Approved shop drawings;

11. Product data and samples;

12. As-built documentation;
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13. Other approved documents submitted by the Contractor in compliance with these
Specifications; and

14. Documentation related to performance of the work.
B. Additions:

1. The Contractor shall legibly mark each item on the Project Record Documents and
Shop Drawings to record actual construction, including:

2. Field changes of dimension and detail;

a. Significant changes made during the construction process, including changes in
field dimensions, details, etc.; and

b. Significant detail not shown in the original Contract Documents.
3. The Contractor shall keep Project Record Documents current.

4. The Project Record Documents shall be kept on the job site, amended as changes
occur, and returned to the Lead PRP with claim for final Application for Payment.

C. The Contractor shall store Project Record Documents separate from documents used for
construction.

1.03 PROJECT CLOSEOUT PROCEDURES

A. The Contractor shall submit written certification that the Contract Documents have been
reviewed, the Work has been inspected, and that the Work is complete in accordance with
Contract Documents and ready for the Lead PRP’s and IEPA’’s final inspection.

B. At the completion of field operations, the Contractor shall deliver Project Record
Documents to the Lead PRP. Delivery shall be accompanied with a transmittal letter,
indicating the date, project title and number, the Contractor’s name and address, and the
title of each Project Record Document. Along with the record documents listed in this
section, the Contractor shall provide as-built documentation, all submittals required by
these Specifications, and any other submittals required by governing or other authorities to
the Lead PRP.
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C. The Contractor shall submit final application for Payment identifying total adjusted
Contract Sum, previous payments, and sum remaining due.

1.04 FINAL CLEANING

A. Upon completion of the Work and prior to final inspection, the Contractor shall remove all
of its equipment, signs, facilities, construction materials, and trash, and shall perform any
other reasonable clean-up activities requested by the Lead PRP. All disturbed areas shall
be revegetated or otherwise put into a condition satisfactory to the Lead PRP.

PART 2 — PRODUCTS

(Not used.)

PART 3 — EXECUTION
(Not used)

[END OF SECTION]
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DIVISION 2 - SITE WORK
SECTION 02100

SURVEYING

PART 1 - GENERAL

1.01

A.

1.02

1.03

1.04

SCOPE

The work of this Section shall include, but not necessarily be limited to: providing pre-
construction topographic survey, establishing survey control points, providing survey
control and layout during construction, verifying thickness of constructed layers,
delineating extent of construction areas, providing survey information for the calculation of
installed material quantities, and generating final as-built documentation and drawings.

RELATED SECTIONS
All Sections of Specifications.
QUALIFICATION OF SURVEYOR

The Contractor shall retain the services of an independent registered Land Surveyor
licensed in the State of Illinois.

The Surveyor shall have a proven record of successful performance on projects of similar
magnitude.

The term “Surveyor” as used throughout these Specifications shall apply to the
Contractor’s Surveyor. The term “CQA Surveyor” shall apply to the surveying firm
contracted by the CQA Consultant or the Lead PRP and as described further in the
Construction Quality Assurance Plan (CQAP).

SUBMITTALS

The Contractor shall provide the following submittals at least 14 days prior to survey
activities: :

1. the name, address and telephone number of the Surveyor;

2. the Surveyor’s qualifications;

3. asummary of the project staffing, scheduling, and the type of equipment the Surveyor
intends to use in the field and in the office (i.e., computer software) to complete the
project.
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Upon request of the CQA Consultant, documentation shall be submitted in order to verify
the accuracy of the survey work.

Provide survey of the re-delineated wetland boundary 14 days prior to construction
activities. See Article 1.04 of Section 01032 for more information.

Acceptance letter for the-existing conditions or provide pre-construction survey results to
the CQA Consultant 14 days prior to work.

Provide as-built survey to the CQA Consultant within 30 days of construction completion.

SURVEY REQUIREMENTS

The Surveyor shall provide survey control for each stage of construction, and “as-built”
documentation for various components of construction. The Surveyor shall furnish all
labor, materials, tools, supervision, transportation, and equipment necessary to perform the
project surveying work as specified herein for the final cover system, access roads, and
other structures, as shown on the Drawings.

The Surveyor shall locate construction control points prior to starting site work. The
Contractor or the Surveyor shall promptly notify the CQA Consultant in writing of any
discrepancies discovered before or during construction and inform the Lead PRP of actions
taken.

The Contractor shall protect each permanent survey control point during construction. The
Surveyor shall immediately replace any survey control point which is lost, destroyed, or
requires relocation, and at no additional cost to the Lead PRP.

The Surveyor shall maintain lines and levels, layout, and locate the work utilizing
recognized engineering survey practices. A complete“and accurate log of control and
survey work must be maintained.

The survey instruments used on this project shall be capable of reading to a precision of
0.01 ft and with a setting accuracy of 10 seconds.

Surveying activities shall meet or exceed the Minimum Standards of Practice for Land
Surveying in the State of Illinois, as adopted by the Illinois Professional Land Surveying
Association (IPLSA). .
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CONSTRUCTION TOLERANCES

Construction tolerances shall be as specified in the various Sections of these Specifications,
and as given below.

The construction tolerances on final grades shall be within plus or minus two tenths (0.20)
of a foot. Surveying tolerances on slopes shall be within plus or minus ten percent (10%)
of the specified slope as calculated from the highest point of the slope (e.g., for a 3
horizontal:1 vertical or 33.3 percent slope, the finished surface shall have a slope which
measures between 30 percent and 36.6 percent between any spot and the top of the overall
slope). Additionally, drainage features (e.g., ditches, pipes, culverts, etc.) shall maintain
positive drainage and shall drain in the direction shown on the drawings.

The Surveyor shall cooperate fully with the Lead PRP and CQA personnel at all times.

PART 2 - PRODUCTS

(not used)

PART 3 - EXECUTION

3.01

A.

SURVEY CONTROL

The Contractor shall survey and establish any additional survey control required for
performance of the Work, conduct all measurements, and check all dimensions
necessary for proper execution of the Work. The Contractor shall be responsible to re-
establish existing survey control lost during the course of work. New survey control
established by the Contractor shall be tied into the existing survey control shown on the
Drawings.

1. Survey control shall be set and measurements taken using standard accepted
surveying methods and equipment.

2. Surveyor’s field notes shall be included with Project Record Documents (Section
01700) for submittal to the CQA Consultant. The professional engineer’s and/or
registered surveyor’s signatures shall be included on all field notes and surveyed
as-built documents.

3. Surveying instruments shall be calibrated prior to the start of the work.
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PRE-CONSTRUCTION SURVEY

The Contractor shall check and accept the existing conditions prior to start of
construction. The Contractor shall submit a letter to the CQA Consultant accepting the
existing conditions as shown on the Drawings.

If the Contractor elects to perform his own existing conditions survey, the Surveyor
shall perform a detailed pre-construction site survey to establish existing grade levels,
locations and elevations of all site features and boundaries prior to initiating work at the
site. The topographic data shall be obtained on a grid system which shall not exceed 50
feet in the north-south or east-west directions. The pre-construction site survey shall
also include changes in slope grades (e.g., toe and crest of slope, slope changes, etc.),
alignments of existing site drainage features, and other existing structures or prominent
features at the site. The pre-construction site topographic information shall extend a
minimum of 100 feet in all directions beyond the limits of disturbance shown on the
Drawings.

AS-BUILT DOCUMENTATION

The Surveyor shall provide, at a minimum, a detailed as-built survey and drawings for the
following components:

1. Bottom of sediment excavation and top of restored (backfilled) sediment
excavation areas.

2. Top of Clay Fill.

Top of Vegetative Soil Layer.

4. Alignment of leachate trenches, Stormwater structures, locations of storage tanks
and gas collection system components.

5. Post-construction topographic survey of the entire landfill extending a minimum of
100 feet in all directions beyond the limits of disturbance shown on the Drawings.

98]

The above listed as-built components shall be surveyed at a minimum on each construction
control point shown on the Drawings and at other grade breaks (i.e., crest of slope, toe of
slope, drainage path, etc.), so that accurate and representative contour maps may be
generated from the survey readings. Alignments shall be surveyed at 100-ft intervals and at
changes in direction.

The as-built Drawings shall show contours generated by the survey points and identify
each control point coordinates and elevation in an accompanying table. The as-built
drawings shall be prepared using computer aided drafting (CAD) software and shall be
at the same scale, coordinate system, and contour interval as the corresponding plan
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drawing presented in the Final Design unless otherwise directed by the CQA Consultant.
All as-built drawings shall show grid lines corresponding to those shown on the
Drawings and shall conform to industry standards as to quality and information shown.
As-built drawings shall be labeled with the name of the project, the name of the
Surveyor, the date of the survey, and the survey location and purpose.

The detailed post-construction topographic survey shall be performed immediately after
completion of construction and shall extend a minimum of 100 ft in all directions beyond
the limits of disturbance. The topographic data shall be obtained on a grid system which
shall not exceed 50 feet in the north-south or east-west directions.

Procedures for submitting as-builts and review by the CQA Consultant: The Surveyor
shall be prepared to provide the CQA Consultant with as-built survey readings in tabular or
electronic format immediately upon request. The final as-built drawing for a given
project component shall be submitted to the CQA Consultant within 30 days of
completion of that component. The CQA Consultant’s review process for as-built
information will be in accordance with the submittal procedures prescribed in Section
01300 and as set forth in the Contract Documents.

Number of copies required: 2 copies of the final as-built drawings shall be provided to the
CQA Consultant.

PROFESSIONAL STAMP

All as-built survey drawings shall bear the stamp and signature of the Professional Land
Surveyor registered in the State of Illinois and responsible for the survey work.

[END OF SECTION]
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SECTION 02105

EROSION AND SEDIMENT CONTROL

PART 1 - GENERAL

1.01

A.

1.02

m g 0w »

1.03

m o 0

™

SCOPE

The Contractor shall furnish all labor, materials, tools, supervision, transportation,
installation equipment, and incidentals required to install and maintain all erosion and
sediment control measures and structures including, but not limited to silt fence, straw
wattles, check dams, sediment traps, dewatering pumping, and sediment basins throughout
the duration of the project and removal of temporary measures and structures, and
restoration of disturbed areas.

RELATED SECTIONS

Section 01032 — Environmental Protection

Section 01060 — Regulatory Compliance

Section 02110 — Clearing, Grubbing, and Stripping
Section 02200 — Earthwork

Section 02300 — Leachate and Gas Collection System
REFERENCES

Illinois Department of Transportation Standard and Supplemental Specifications for Road
and Bridge Construction, latest edition.

Illinois Urban Manual (Technical Manual Designed for Urban Ecosystem Protection and
Enhancement, USDA Natural Resources Conservation Service (NRCS) for Illinois).

Construction Management Plan (to be prepared by Contractor).
Construction Operations Plan (to be prepared by Contractor).
Construction Quality Assurance Plan (CQAP).

Construction Health and Safety Plan/Contingency Plan (to be prepared by Contractor).
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ASTM C 31 — Standard Practice for Making and Curing Concrete Test Specimens in the
Field.

ASTM C 39 — Standard Test Method for Compressive Strength of Cylindrical Concrete
Specimens.

ASTM C 231 — Standard Test Method for Air Content of Freshly Mixed Concrete by the
Pressure Method.

SUBMITTALS

At least 14 days prior to the start of installation of the erosion and sediment control measures, the
Contractor shall submit the following information to the CQA Consultant:

A.

B.

Schedule for the implementation of SESC measures.
Manufacturer’s product data and recommended methods of application for silt fence.

Manufacturer’s product data and recommended methods of application for straw
wattles.

Manufacturer’s product data for geotextiles.

Manufacturer’s product data and recommended methods of application for erosion
control blanket (ECB).

For on-site and oft-site sources of the Vegetative Soil Layer, submit a sample to a local
soil conservation service or horticulture laboratory for a soil analysis for organic
content, acidity, available nutrients (phosphorous, potassium, nitrogen, etc.) and
recommendations on fertilizer type, application rate, etc. needed to establish a good
stand of vegetation. Results of the analysis and recommendations shall be submitted to
the CQA Consultant.

Proposed seed mix(es), mulch and fertilizer.

Manufacturer’s product data and recommended methods of application for seed,
mulches, and fertilizer.

02105-2



1.05

1.06

1.07

Specifications

MIG/DeWane Landfill Superfund Site
CHES8214/April 2014

Section 02105: Erosion and Sediment Control

Manufacturer’s certificate of compliance for each seed mix. These certificates shall
include the seed mixture, guaranteed percentages of purity, weed content, germination
of the seed, name of the seller, the test date for the seed, and the net weight and date of
shipment.

Manufacturer’s recommendations for on-site storage of all erosion and sediment control
features.

A written certification signed by a responsible party employed by the erosion control
blanket Manufacturer that the materials assigned and delivered meet or exceed the
specified properties for that type of erosion control blanket.

Copies of load tickets, shipping manifests that describe the product, quantity, provider, the
date of shipment shall be provided to the CQA Consultant on a daily basis.

The Contractor shall notify the CQA Consultant a minimum of 14 days prior to starting
seeding activities.

COMPLIANCE WITH REGULATIONS

It is the sole responsibility of the Contractor to be completely familiar with and to follow
all local, state, and federal regulations pertaining to Work required in this Section.

HEALTH AND SAFETY

The Contractor shall follow all procedures set forth in their Construction Health and
Safety Plan/Contingency Plan.

Any deviations from the Construction Health and Safety Plan/Contingency Plan must be
submitted to the CQA Consultant in writing prior to being implemented.

CONSTRUCTION QUALITY ASSURANCE

Construction of the erosion and sediment control components of the project shall be
monitored by the CQA Consultant as outlined in the CQAP.

The Contractor shall be aware of the activities set forth in the CQAP and shall account for
these activities in the construction schedule.

The Contractor shall assist CQA personnel in every manner necessary for the proper
performance of activities set forth in the CQAP.
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CQA testing or inspections performed by the CQA Consultant in no manner relieves the
Contractor of the responsibility to construct all work to conform to the Drawings and
Specifications.

If quality control or quality assurance tests indicate Work does not meet specified
requirements, the Contractor shall remove Work, replace and retest at no additional cost to
the Lead PRP.

EXISTING CONDITIONS

The Contractor shall immediately notify the Lead PRP and the CQA Consultant if other
utility lines or structures, not shown on the Drawings, are encountered. Repair of damage
and all restitution for liabilities resulting from damage to existing facilities due to activities
by the Contractor shall be at the Contractor’s expense. The Contractor shall comply with
applicable regulations in locating and providing clearance for all underground and above
ground utilities prior to beginning construction activities.

PART 2 - PRODUCTS

2.01

A.

2.02

2.03

2.04

2.05

SILT FENCE

Silt fence shall be pre-assembled and shall meet the requirements of the Illinois Urban
Manual as shown on the Drawings.

STRAW WATTLE

Straw wattles shall be fresh agricultural straw and shall meet the requirements shown on
the Drawings.

TEMPORARY SEEDING

Temporary seeding shall consist of seed mixes shown in Table 02105-1. The seed mix
shall be free of weeds or other noncomplying material.

PERMANENT SEEDING

Permanent seeding shall consist of seed mixes shown in Table 02105-2 and Table 02105-
3. The seed mix shall be free of weeds or other noncomplymg material.

FERTILIZER
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Fertilizer shall be dry or liquid commercial grade fertilizer uniform in composition that
meets the requirements of all State and Federal regulations and standards of the
Association of Agricultural Chemists. Fertilizer shall be delivered to the site in original,
properly labeled, unopened, clean, containers each showing the manufacturer’s
guaranteed analysis conforming to applicable fertilizer regulations and standards.
Fertilizer composition shall be as recommended by the results of the soil analysis
described in 1.04(E).

EROSION CONTROL BLANKET

Erosion control blankets shall be Tensar North American Green SC150BN or SC250 as
shown on the Drawings. The Contractor may propose equivalent blankets.

VEGETATIVE SOIL LAYER

Vegetative Soil Layer shall conform to the requirement provided in Section 02200 of the
Specifications.

RIPRAP
Riprap shall be IDOT RR-3 or RR-4 as specified in the Drawings.
SEPARATOR FABRIC

Separator Fabric shall meet the requirements set forth in Section 02200 of the
Specifications.

MULCH

Straw mulch shall come from oats, wheat, rye or barley and be free of diseased plant
residue, weed seeds, and harmful chemical residues. Hydraulic mulch shall consist of
wood, cotton, straw, or paper — or a combination of the four.

FABRIC-FORMED CONCRETE

Fabric-Formed Concrete shall be an average 6-inch thick filter-point style mat
(characterized by approximate 10-inch filter-point spacing) composed of cast-in-place
fine aggregate concrete (grout) formed using a specially woven, double layer, open
selvage fabric joined in a mat configuration.

Each fabric layer shall consist of uncoated nylon synthetic yarns with sufficient grab
tensile strength and porosity to withstand the pressure of the grout injection pump
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without breaking the layers of fabric. The nylon yarns shall also provide a relatlvely
high resistance to ultraviolet light and alkali degradation.

Each fabric layer shall have a minimum weight per ASTM D 5261 of 12 oz/yd (403
g/m) and a minimum AOS per ASTM D 4751 of U.S. Standard Sieve Size 40
(0.425mm).

Each fabric layer shall exhibit a minimum grab tensile strength of 200 Ibs (900N) in
both warp and fill directions when tested according to ASTM D 4632, Grab Tests,
Method 16, using a 4 x 8 in. sample, 3 in. gage length, clamped in a 1 in. wide by 2 in.
long grip, tested at a strain rate of 12 in/min in a CRE testing machine. The fabric shall
be tested wet.

Fine aggregate concrete (grout) shall consist of a mixture of Portland cement, fine
aggregate and water proportioned and mixed to provide a flowable grout. Use of
admixtures must be approved by the Engineer. The grout shall have an air content of
not less than 5% and not more than 9% as measured in accordance with ASTM C-231.
The hardened concrete grout shall exhibit a minimum compressive strength of 2,500 psi
at 28-days. Samples shall be prepared in accordance with ASTM C-31 and tested in
accordance with ASTM C-39. Air content and unconfined compressive strength testing
shall be performed by the Contractor and test results shall be provided to the CQA
Consultant. Four cylinders shall be obtained from every 50 yd® of mix. Two of the
samples shall be tested for unconfined strength at 7 days and the other two samples shall
be tested at 28 days. Air content testing shall be performed for every truck load of
concrete delivered to the site.

PART 3 - EXECUTION

3.01

A.

FAMILIARIZATION
Prior to implementing any of the work described in this Section, the Contractor shall

become thoroughly familiar with the site, the site conditions, and all portions of Work
within this Section.
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Prior to implementing any of the work in this Section, the Contractor shall carefully
inspect the installed Work of all other Sections and verify that all work is complete to the
point where the installation of this Section may properly commence without adverse
impact.

INSTALLATION OF EROSION AND SEDIMENT CONTROL MEASURES, AND
APPLICATION OF SEED MIXES

Standard details and requirements representing the minimum erosion and sediment control
standards that shall be met by the Contractor during construction are provided on the
Drawings and in this Section. However, regardless of any minimum standards, the
Contractor is solely responsible for selecting, implementing, and maintaining proper and
fully adequate erosion and sediment controls at all times.

Silt fence shall be installed in accordance with the requirements given in the Illinois Urban
Manual and as shown on the Drawings.

Straw wattles shall be installed in accordance with the manufacturer’s specifications and as
shown on the Drawings. The Contractor is responsible to remove the straw wattles and
stakes after vegetation is established as determined by the CQA Consultant.

Temporary seeding shall be applied, within 7 days, by the Contractor to disturbed areas
that will be idle for greater than 14 days. Areas where temporary seeding has been
applied shall be protected through the application of mulch.

Permanent seeding shall be applied to disturbed areas within 7 days of when final grades
are achieved. The Storm Water Seed Mix (Table 02105-3) shall be applied with in the
storm water basins, including on the side slopes of the basins. All other on-site areas
shall be permanently seeded with the Cover Seed Mix (Table 02105-2). Areas where
temporary seeding has been applied shall be protected through the application of mulch
or installation of erosion control blankets as shown on the Drawings.

For hydroseeding, seed shall be put in the mixture slowly to result in a uniform mixture
before application. Hydroseeding mixtures shall be constantly agitated from the time of
mixing until application on the seed bed and used within 8 hours from the beginning of
mixing.

Mulch shall be installed in accordance with the requirements given in the Illinois Urban
Manual and as shown on the Drawings. Straw mulch shall be applied at a rate of two (2)

-tons per acre. The straw mulch shall be stabilized using one of the following methods:
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1. Anchoring by means of mechanical stabilizer, or crimper, with dull, flat, parallel
disks spaced approximately eight inches apart. Mulch material shall be tucked 2” to
3” into the soil surface.

2. Stabilizing by the application of an overspray of hydraulic mulch after the application
of straw mulch. The hydraulic mulch shall be applied by a hydraulic mulcher at a
minimum rate of 900 1b. of mulch per acre. The hydraulic mulch shall be mixed in
accordance with manufacturer’s recommendations. Hydraulic mulch shall not be
applied when the ambient temperature is at or below freezing.

3. Anchoring by means of stabilizing the mulch with a chemical mulch binder applied
with the straw or as an overspray. Chemical mulch binder shall be approved as safe
for the surrounding ecosystem.

Hydraulic mulch shall be installed using a hydraulic mulcher. The mulch shall be applied
at a rate of one (1) ton of mulch per acre. The hydraulic mulch shall be mixed in
accordance with manufacturer’s recommendations. Hydraulic mulch shall not be applied
when the ambient temperature is at or below freezing.

Erosion control blanket (ECB) shall be installed in accordance with the manufacturer’s
specifications, as shown on the Drawings, and in the following manner:

1. ECB shall be installed within 48 hours after seeding, fertilizing, and mulching
operations have been completed in the work areas.

2. The ECB shall be placed on a smooth surface which is free of vegetation, trash, ruts,
and rocks.
3. Erosion mat shall be placed flat, in firm contact with the soil and conforming to the

contours of the soil surface.

Standard details and requirements representing the minimum erosion and sediment control
standards that shall be met by the Contractor during construction are provided on the
Drawings. However, regardless of any minimum standards, the Contractor is solely
responsible for selecting, implementing, and maintaining proper and fully adequate erosion
and sediment controls at all times.

SURVEYING AND CONSTRUCTION TOLERANCES

All surveying shall be performed in accordance with Section 02100.
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PROTECTION OF WORK

The Contractor shall use all means necessary to protect all prior Work, including materials
and completed Work of other Sections.

The Contractor shall inspect erosion and sediment controls after rainfall events.

In the event of damage, the Contractor shall immediately make all repairs and
replacements necessary, at no additional cost to the Lead PRP.

3.05 ACCEPTANCE

A.

The vegetated areas shall be accepted at the end of the warranty period specified in
Paragraph 3.06A of this Section if a satisfactory condition as defined in this Section
exists.

A satisfactory condition of seeded area is defined as a 10,000 square feet section of turf
that has no bare spots larger than three square feet and not more than 15 percent of the
total area with bare spots larger than 6-inches square.

3.06 WARRANTY PERIOD

A.

Vegetated area shall be subject to a warranty period of not less than two (2) full
growing seasons from initial establishment of permanent seeding over 100 percent of
the areas seeded.

At the end of the first and second years of the warranty period, the CQA Consultant will
perform an inspection upon written request by the Contractor. Vegetated areas not
demonstrating satisfactory condition of vegetation as outlined above, shall be repaired,
reseeded, and maintained to meet all requirements as specified herein at the
Contractor’s expense.

After all necessary corrective work has been completed, the CQA Consultant will
certify in writing the final acceptance of the seeded areas.
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TABLE 02105-1

TEMPORARY SEEDING SPECIES, RATES AND DATES'

Species Pounds/Acre Seeding Dates
Oats 90 Early spring — July 1
Cereal Rye 90 Early spring — Sept. 30
Wheat 90 Early spring — Sept. 30
Perennial Ryegrass 25 Early spring — Sept. 30

' Applying the Cover Seed Mix outside of the periods provided in the table shall be based on
recommendations (e.g. dormant seeding rates) of the seed supplier and as approved by the
Engineer.
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TABLE 02105-2

PERMANENT SEEDING—COVER SEED MIX'

Species Pounds/Acre %
Kentucky 31 Tall Fescue 122 43
Hard Fescue 120 41
Annual Rye Grass 46 16

Total 288 100

! Seeding dates for the Cover Seed Mix are April 1*' to June 1% and August 15" to September 30.
Applying the Cover Seed Mix outside of these periods shall be based on recommendations (e.g.
dormant seeding rates) of the seed supplier and as approved by the Engineer.
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PERMANENT SEEDING—STORM WATER POND SEED MiIX'

Botanical Name Common Name PLS Ounces/Acre
Permanent Grasses/Sedges/Rushes:
Carex crisatella Crested Oval Sedge 1.00
Carex lurida Bottlebrush Sedge 2.00
Carex vulpinoidea Brown Fox Sedge 6.00
Elymus virginicus Virginia Wild Rye 12.00
Glyceria striata Fowl Manna Grass 1.25
Juncus effusus Common Rush 1.00
Juncus torreyi Torrey's Rush 0.25
Leersia oryzoides Rice Cut Grass 1.00
Panicum virgatum Switch Grass 8.00
Scirpus alrovirens Dark Green Rush 1.00
Scirpus cypernus Wool Grass 0.50
Scirpus fluviatilis River Bulrush 0.25
Scirpus validus Great Bulrush 6.00

Total 40.25
Temporary Cover:
Avena sativa Common Oat 360.00
Lolium multiflorum Annual Rye 100.00

Total 460.00
Forbs & Shrubs:

Water Plantain (Various

Alisma spp. Mix) 4.25
Asclepias incarnata Swamp Milkweed 1.50
Bidens spp. Bidens (Various Mix) 2.00
Helenium autumnale Sneezeweed 2.00
Lycopus americanus Common Water Horehound 0.25
Mimulus ringens Monkey Flower 1.00
Penthorum sedoides Ditch Stonecrop 0.50
Polygonum pensylvanicum | Pinkweed 4.00
Rudbeckia subtomentosa Sweet Black-Eyed Susan 1.00
Sagittaria latifolia Common Arrowhead 1.00
Senna hebacarpa Wild Senna 1.00
Thalictrum dasycarpum Purple Meadow Rue 2.00

Total 20.50
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! Seeding dates for the Storm Water Pond Seed Mix are between October 1st and June
15", Applying the Storm Water Seed Mix beyond these dates shall be based on
recommendations (e.g. dormant seeding rates) of the seed supplier and as approved by the
Engineer.

[END OF SECTION]
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SECTION 02110
CLEARING, GRUBBING, AND STRIPPING

PART 1 - GENERAL
1.01 SCOPE

A. This Section describes the requirements for clearing, grubbing, and stripping activities.
The work shall include, but not be limited to:

clearing and grubbing vegetated surfaces;

shredding, chipping, or otherwise reducing the size of large trees, stumps, and bushes;

transportation and disposal of all cleared, shredded, chipped material;

stripping and stockpiling topsoil as indicated on the Drawings; and

stripping and stockpiling existing clayey cover soil as indicated on the Drawings.

Nk -

1.02 RELATED SECTIONS
Section 01065 — Safety, Health, and Emergency Response Requirements
Section 02100 — Surveying

Section 02105 — Erdsion and Sediment Control

o 0w »

Section 02200 — Earthwork

1.03 REFERENCES

Construction Management Plan (to be prepared by Contractor)
Construction Operations Plan (to be prepared by Contractor)

Construction Quality Assurance Plan (CQAP)

o 0w »

Construction Health and Safety Plan/Contingency Plan (to be prepared by Contractor)
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COMPLIANCE WITH REGULATIONS

It is the sole responsibility of the Contractor to be completely familiar with and to follow
all local, state, and federal regulations pertaining to Work required in this Section.

HEALTH AND SAFETY

The Contractor shall follow all procedures set forth in their Construction Health and
Safety Plan/Contingency Plan.

Any deviations from the Construction Health and Safety Plan/Contingency Plan must be
submitted to the Engineer in writing prior to being implemented.

CONSTRUCTION QUALITY ASSURANCE

Clearing, grubbing, and:stripping shall be monitored by the CQA Consultant as outlined in
the CQAP.

The Contractor shall be aware of the activities set forth in the CQAP and shall account for
these activities in the construction schedule. '

The Contractor shall assist CQA personnel in every manner necessary for the proper
performance of activities set forth in the CQAP.

CQA testing or inspections performed by the CQA Consultant in no manner relieves the
Contractor of the responsibility to construct all Work to conform to the Drawings and
Specifications.

If quality control or quality assurance tests indicate Work does not meet specified
requirements, the Contractor shall remove Work, replace and retest at no additional cost to
the Lead PRP.

EXISTING CONDITIONS

The Contractor shall comply with applicable regulations in locating and providing
clearance for all underground and above ground utilities prior to beginning construction
activities. The Contractor shall immediately notify the Lead PRP and the CQA Consultant
if other utility lines or structures, not shown on the Drawings, are encountered. Repair of
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damage and all restitution for labilities resulting from damage to existing facilities due to
activities by the Contractor shall be at the Contractor’s expense.

PART 2 - PRODUCTS
2.01 MATERIALS

A. Materials to be cleared include trees, shrubs, and any debris or other foreign matter that
exists over the existing topsoil.

B. Existing topsoil shall be the surficial soil material not containing waste, debris, or other
foreign matter, to a depth of 6 inches beneath the ground surface immediately after grubbing
1s complete.

PART 3 - EXECUTION
3.01 FAMILIARIZATION

A.  Prior to implementing any of Work described in this Section, the Contractor shall become
thoroughly familiar with the site, the site conditions, and all portions of Work within this
Section. '

B. Inspection: Prior to implementing any of Work in this Section, the Contractor shall
carefully inspect the installed Work of all other Sections and verify that all Work is
complete to the point where Work of this Section may properly commence without
adverse impact.

3.02 EROSION AND SEDIMENT CONTROL

A. Prior to implementing any of Work described in this Section, the Contractor shall install
all erosion and sediment controls in the relevant area(s) of construction.

B. Standard details and requirements representing the minimum erosion and sediment
control standards that shall be met by the Contractor during construction are provided on
the Drawings and in Section 02105 of the Specifications. However, regardless of any
minimum standards, the Contractor is solely responsible for selecting, implementing, and
maintaining proper and fully adequate erosion and sediment controls at all times.
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CLEARING AND GRUBBING

Clearing and grubbing shall only be performed in areas identified on the Drawings. All
erosion and sedimentation controls shall be in place before the start of clearing, as
described in Section 02105 of these Specifications or as shown on the Drawings.

If weather conditions are unsuitable for clearing and grubbing, as determined by the Lead
PRP, the Contractor shall cease operations until permission to resume operations is
obtained from the Lead PRP or the CQA Consultant.

Grubbing shall consist of the removal of stumps, roots, and surficial debris from within
the Limits of Disturbance shown on the Drawings. Vegetation removed during grubbing
operations shall be shredded, chipped, or otherwise reduced in size to a maximum
dimension of 18 inches. All shredded and chipped vegetation can be placed in the
Designated Refuse Area shown in the Drawings.

STRIPPING OF TOPSOIL

Stripping of topsoil shall only be performed in areas indicated on the Drawings and as
indicated by the CQA Consultant.

Equipment and methods of operation shall be selected by the Contractor with the intent of
minimizing disturbance to surrounding areas.

If soil or weather conditions are unsuitable for topsoil stripping, as determined by the
Lead PRP and the CQA Consultant, the Contractor shall cease stripping activities until
permission to resume stripping activities is obtained from the CQA Consultant.

Topsoil stripped from the area where there are leachate seeps shall be placed in the
Designated Refuse Area as shown on the Drawings.

SOIL STOCKPILING

Stripped topsoil that is suitable for re-use shall be stockpiled in the approved soil stockpile
area(s) or as otherwise identified by the CQA Consultant. Re-usable soils are to be placed
in stockpiles of neat configurations and having sideslopes no steeper than 1H:1V. Topsoil
stockpiles shall be separated from any other stockpile by a minimum distance of 25 ft and
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shall be clearly identified using signs as to which material exists in stockpile. The surface
of each stockpile shall be shaped and tracked prior to the end of each working day.

B.  Stockpiles shall be seeded with temporary seeding and mulching if remain inactive for 14
days. Alternatively, the stockpiles may be stabilized by hydroseeding.

3.06 SURVEYING AND CONSTRUCTION TOLERANCES

A. All surveying shall be performed in accordance with Section 02100 of these
Specifications.

B.  Construction tolerances shall be as specified in Section 02200.
3.07 PROTECTION OF WORK

A. The Contractor shall use all means necessary to protect all prior Work, including all
materials and completed Work of other Sections.

B. In the event of damage, the Contractor shall immediately make all repairs and
replacements necessary, at no additional cost to the Lead PRP.

[END OF SECTION]
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SECTION 02200

EARTHWORK

PART 1 - GENERAL

1.01

A.

1.02

o 0w »

1.03

SCOPE

This Section covers the requirements for general earthwork related to construction of the
cover system, leachate trenches, stormwater management structures and other associated
components of the remedy as specified herein and as indicated on the Drawings.

The Contractor’s responsibilities shall include, but not necessarily be limited to:
excavating, hauling, stockpiling, backfilling, equipment installation and compacting soil
materials.

RELATED SECTIONS

Section 01065 — Health, Safety, and Emergency Response Requirements
Section 02100 — Surveying

Section 02105 — Erosion and Sediment Control

Section 02110 — Clearing, Grubbing, and Stripping

REFERENCES

Latest version of American Society for Testing and Materials (ASTM) standards:

1. ASTMC 136 Standard Method for Sieve Analysis of Fine and Coarse
Aggregate.

2. ASTM D422  Standard Method for Particle-Size Analysis of Soils.

ASTM D 698  Standard Test Methods for Moisture-Density Relations of Soils

and Soil-Aggregate Mixtures.

4. ASTM D 1557 Standard Test Methods for Laboratory Compaction Characteristics
of Soil Using Modified Effort .

5. ASTM D2216 Standard Method for Laboratory Determination of Water
(Moisture) Content of Soil, Rock, and Soil-Aggregate Mixtures.

6. ASTMD 2487 Standard Test Method for Classification of Soils for Engineering
Purposes. :

7. ASTM D 2974 Standard Test Methods for Moisture, Ash, and Organic Matter of

. . .- Peat and Other Organic Soils..

[U8)
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8. ASTM D4318 Standard Test Method for Liquid Limit, Plastic Limit, and
Plasticity Index of Soils.

9. ASTM D 4373 Standard Test Method for Rapid Determination of Carbonate
Content of Soils.

10. ASTM D 4632 Standard Test Method for Grab Breaking Load and Elongation of
Geotextiles.

11. ASTM D 4751 Standard Test Method for Determining Apparent Opening Size of
a Geotextile.

12. ASTM D 4972 Standard Test Method for pH of Soils.

13. ASTM D 5084 Standard Test Method for Measurement of Hydraulic
Conductivity of Saturated Porous Materials Using a Flexible-
Wall Permeameter.

14. ASTM D 5261 Standard Test Method for Measuring Mass per Unit Area of
Geotextiles.

15. ASTM D 6193 Standard Practice for Stiches and Seams.

16. ASTM D 6938 Standard Test Methods for In-Place Density and Water Content of
Soil and Soil-Aggregate by Nuclear Methods (Shallow Depth).

United States Environmental Protection Agency (USEPA) Publication SW-846, “Test
Methods for Evaluating Solid Waste Physical/Chemical Methods”.

Construction Management Plan (to be prepared by Contractor).

Construction Operations Plan (to be prepared by Contractor).

Construction Quality Assurance Plan (CQAP).

Construction Health and Safety Plan/Contingency Plan (to be prepared by Contractor).

Illinois Department of Transportation (IDOT) Standard Specifications for Road and
Bridge Construction. .

SUBMITTALS

The Contractor shall notify the CQA Consultant in writing at least 7 days prior to the start
of earthwork operations.

At least 14 days prior to the start of earthwork operations, the Contractor shall submit to
the CQA Consultant an Earthwork and Stockpiling Plan describing the proposed
equipment. and methods of construction for earthwork-related items such as stripping,
stockpiling, excavation, compaction, and backfilling. The Contractor shall not begin
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earthwork operations until the plan is reviewed by the CQA Consultant. The Contractor
shall, in all cases, remain responsible for the adequacy of safety and methods.

The Contractor shall provide manufacturer’s data sheets for various components of Work
(e.g., Separator Fabric, piping, etc.) at least 14 days prior to start of Work.

Copies of load tickets, shipping manifests that describe the product, quantity, provider, the
date of shipment shall be provided to the CQA Consultant.

Copies of all quality control test results.

Proposed sources for all off-site soil and aggregates. The Contractor shall provide at a
minimum grain size information (ASTM C 136 or ASTM D 422, as applicable) and
Atterberg limits (ASTM D 4318) for Clay Fill and General Fill. These test results area
not indented to be pre-qualification test results. Pre-qualification testing will be
conducted by the CQA Testing Laboratory.

The Contractor shall provide to the CQA Testing Laboratory a 150-1b sample from each
source of soil or aggregate proposed for use a minimum of 21 days prior to the start of
earthwork operations. The CQA Consultant will perform the pre-construction testing set
forth in the CQAP to evaluate whether the proposed material meets the Specifications. If
the proposed material does not meet the Specifications, any further re-testing or
evaluation of alternate sources shall be conducted by the CQA Consultant on samples
provided by the Contractor, and at the Contractor’s sole expense.

For soils supplied from an off-site source, the Contractor shall submit written evidence,
including but not limited to, documented knowledge of the past use of the off-site soil
property, at least 21 days prior to the start of earthwork operations. The letter shall
include chemical characterization test results based on USEPA Publication SW-846.
Chemical characterization results shall meet the requirements of IEPA’s Tiered
Approach to Corrective Action Objectives (TACO): 35 IAC Part 742.

The Contractor shall provide manufacturer’s data sheet and construction guidelines for
Fabric Formed Concrete downchutes to the CQA Consultant 21 days prior to
commencing the work.

If work is interrupted for reasons other than inclement weather, the Contractor shall notify
the CQA Consultant a minimum of 24 hours prior to the resumption of work.
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COMPLIANCE WITH REGULATIONS

It is the sole responsibility of the Contractor to be completely familiar with and to follow
all local, state, and federal regulations pertaining to Work required in this Section.

HEALTH AND SAFETY
The Contractor shall follow all procedures set forth in their approved CHASP.

Any deviations from the CHASP must be submitted to the Engineer in writing prior to
being implemented.

CONSTRUCTION QUALITY ASSURANCE

Construction of the earthwork components of the project shall be monitored by the CQA
Consultant as outlined in the CQAP.

The Contractor shall be aware of the activities set forth in the CQAP and shall account for
these activities in the construction schedule.

The Contractor shall assist CQA personnel in every manner necessary for the proper
performance of activities set forth in the CQAP. -

CQA testing or inspections performed by the CQA Consultant in no manner relieves the
Contractor of the responsibility to construct all Work to conform to the Drawings and
Specifications.

If quality control or quality assurance tests indicate Work does not meet specified
requirements, the Contractor shall remove Work, replace and retest at no additional cost to
the Lead PRP.

EXISTING CONDITIONS

The Contractor shall comply with applicable regulations in locating and providing
clearance for all underground and above ground utilities prior to beginning construction
activities. The Contractor shall immediately notify the Lead PRP and the CQA Consultant
if other utility lines or structures, not shown on the Drawings, are encountered. Repair of
damage and all restitution for liabilities resulting from damage to existing facilities due to
activities by the Contractor shall be at the Contractor’s expense.

No work shall be performed in wetlands except for the construction of outflow structures
as shown on SESC drawings.
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PART 2 - PRODUCTS

2.01

A.

2.02

A.

CLAY FILL

Clay Fill shall be obtained from select on-site excavations or imported from an
approved off-site source (if needed). Clay Fill shall consist of relatively homogeneous,
natural soils that are free of debris, foreign objects, fragments, roots, and organic
material. No material with a maximum diameter larger than three (3) inches shall be
allowed, and the material shall have a plasticity index between 8 and 30 and not less
than 40 percent by weight passing through the standard U.S. No. 200 sieve. Clay Fill
shall be classified as CL, CH, ML, MH or SC in accordance with the USCS, or
equivalent material approved by the CQA Consultant.

Regardless of the target compaction criteria, the Contractor shall achieve an in-place
compacted clay layer hydraulic conductivity that is no greater than 1 x 107 cm/s.

Clay Fill from off-site sources shall be free of materials containing hazardous or toxic
constituents at hazardous or toxic concentrations. Chemical characterization results
shall meet the requirements of IEPA’s Tiered Approach to Corrective Action
Objectives (TACO): 35 IAC Part 742.

Substandard materials shall be segregated at the source and will not be permitted at the
work area. Any material which is found by the CQA Consultant to be substandard shall
be removed from the work area by the Contractor. Material that does not meet the
property requirements for Clay Fill may be considered for use as the Vegetative Layer or
General Fill, provided it meets the material property requirements set forth in this Section.

GENERAL FILL

General Fill shall be obtained from select on-site excavations or imported from an
approved off-site source (if needed). General Fill shall consist of relatively
homogeneous, natural soils that are free of debris, foreign objects, fragments, roots, and
organic material. No material with a maximum diameter larger than three (3) inches
shall be allowed, and the material shall have a maximum plasticity index of 40.
General Fill shall be classified as ML, CL, MH, or CH in accordance with the USCS, or
equivalent material approved by the CQA Consultant.

General Fill from off-site sources shall be free of materials containing hazardous or
toxic constituents at hazardous or toxic concentrations. Chemical characterization
results shall meet the requirements of IEPA’s Tiered Approach to Corrective Action
Objectives (TACO): 35 IAC Part 742.
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2.03 ROAD SURFACE COURSE & STRUCTURAL FILL

A. Road Surface Course and Structural Fill shall meet the requirements of IDOT Standard
Specifications for Road and Bridge Construction, Section 1004.1, Gradation No. CA-6,
Quality Class A (see Table 02200-1).

2.04 ROAD BASE AGGREGATE

A. Road Base Aggregate shall meet the requirements of IDOT Standard Specifications for
Road and Bridge Construction, Section 1004.1, Gradation No. CA-1, Quality Class A
(see Table 02200-1).

2.05SEPARATOR FABRIC

A. Separator Fabric shall be a nonwoven geosynthetic and meet the minimum
requirements set forth in Table 02200-2.

B.  The Contractor shall protect Separator Fabric from sunlight, moisture, excessive heat or
cold, puncture, mud, dirt, and dust or other damaging or deleterious conditions.
Contractor shall follow all geotextile manufacturer recommendations for handling and
storage.

C. The Contractor shall store geotextile rolls on palates or other elevated structures, and shall
not store geotextile rolls directly on the ground.

D. Outdoor storage of rolls shall not exceed the manufacturer's recommendation or longer
than six months, whichever is less.

2.06 VEGETATIVE SOIL LAYER

A. The upper six inches of the existing ground that will be stripped over the areas shown on
the Drawings will be utilized as Vegetative Soil Layer. If the stripped existing topsoil is
not enough for final cover construction, additional Vegetative Soil Layer will be
provided from and off-site source:
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Vegetative Soil Layer shall have a minimum of five (5) percent organic content and
consist of relatively homogeneous, natural soils that are free of debris, foreign objects, and
large rock fragments. No material with a maximum diameter larger than three (3) inches
shall be allowed, and the material shall have maximum plasticity index of 40. Vegetative
soil shall be classified as GM, GC, SM, SC, ML, CL, MH, or CH material in accordance
with the USCS, or equivalent material approved by the CQA Consultant.

Vegetative Soil Layer from off-site sources shall be free of materials containing hazardous
or toxic constituents at hazardous or toxic concentrations. Chemical characterization
results shall meet the requirements of IEPA’s Tiered Approach to Corrective Action
Objectives (TACO): 35 TAC Part 742.

DOWNCHUTE BEDDING

Downchute Bedding shall meet the requirements of IDOT Standard Specifications for
Road and Bridge Construction, Section 1004.1, Gradation No. CA-6, Quality Class A
(see Table 02200-1). Downchute Bedding shall consist of crushed stone and not
rounded particles.

EQUIPMENT
Furnish equipment necessary to perform Work specified in this Section.

It is highly recommended that the Contractor utilizes equipment with GPS units due to
nature of irregular grades.

PART 3 - EXECUTION

3.01

A.

FAMILIARIZATION

Prior to implementing any part of Work described in this Section, the Contractor shall
become thoroughly familiar with the site, the site conditions, and all portions of Work
within this Section.

Prior to implementing any part of Work in this Section, the Contractor shall carefully
inspect the installed Work of all other Sections and verify that all Work is complete to the
point where the Work of this Section may properly commence without adverse impact.
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EROSION AND SEDIMENT CONTROL

Prior to implementing any part of Work described in this Section, the Contractor shall
install all erosion and sediment controls as described in Section 02105, in the relevant
area(s) of construction.

SITE PREPARATION

Any stormwater diversion/retention features needed for erosion and sediment control or
protection of Work, shall be installed by the Contractor at the start of site preparation.

Clearing, grubbing, and stripping to prepare areas requiring placement of earthwork shall
be conducted by the Contractor as set forth in Section 02110.

STOCKPILING

All stockpiles shall be located at designated areas shown on the Drawings or on the
Contractor’s Earthwork and Stockpiling Plan as approved by the CQA Consultant.
Stockpiles shall be of neat configurations and having sideslopes no steeper than 2H:1V.
Stockpiles of different construction materials shall be separated by a minimum distance of
25 ft and shall be clearly identified as to which material exists in each stockpile by use of
weather resistant signs.

Stockpiles shall be stabilized with temporary seeding and mulching in accordance with
the requirements of Section 02105. Alternatively, the stockpiles may be stabilized by
hydroseeding.

CLAY FILL THICKNESS VERIFICATION

The total Clay Fill shall be a minimum of three feet thick after construction, including
the existing Clay Fill.

Portions of the top of the landfill will be excavated to achieve final grades. The majority
of the excavation at the top of the landfill ranges from one to two feet with an isolated
area where up to five feet of excavation is required to achieve final grades.

Prior to -the start of-excavation, the Contractor shall stake out the extent of the
excavation areas and measure the thickness of Clay Fill through a hand auger hole
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advanced perpendicular to the existing grade. One hand auger shall be advanced for
every 200-ft x 200-ft grid or an equivalent area by the Contractor. Holes shall be
plugged with granular sodium bentonite compacted in 3-in lifts. If the thickness of
existing Clay Fill is such that minimum 3-ft thick Clay Fill cannot be established based
on the current design grades, the Engineer will provide new grading information to the
Contractor. The Contractor will be compensated for any additional fill based on the
approved unit rates.

Portions of the landfill side slopes (as shown on the Drawings) will be excavated prior
to Clay Fill placement. If the existing Clay Fill is visible after the excavation, the The
Contractor shall verify the minimum three feet thickness of the existing/underlying Clay
Fill through a hand auger hole (advanced perpendicular to the ground). One hand auger
shall be advanced for every 50-ft x 50-ft grid or an equivalent area by the Contractor.
Holes in the existing Clay Fill shall be plugged with granular sodium bentonite
compacted in 3-in lifts. If waste is exposed during excavation process, waste shall be
placed in the Designated Refuse Area shown on the Drawings.

Upon achieving top of Clay Fill grade, the Contractor shall advance a hand auger hole
advanced perpendicular to the grade for every 200-ft grid or equivalent area for
thickness verification. Clay Fill thickness shall be minimum of 3 ft measured
perpendicular to the ground. If Clay Fill thickness is less than 3 ft, the Contractor is
responsible to place additional Clay Fill to obtain minimum 3-ft thickness and achieve
minimum of 3 percent grade. The Contractor will be compensated for additional Clay
Fill based on unit rates provided in the bid forms. The Contractor is responsible to
provide survey information to the CQA Consultant for verification of Clay Fill amount.

PLACEMENT AND COMPACTION OF EARTHWORK MATERIALS

Clay Fill

. 1. Clay Fill obtained from the west borrow area shall be compacted to minimum 94

percent of maximum dry density and to a moisture content that is between 0.5 to 3.5
percent above optimum moisture content as measured in accordance with ASTM D
698. Clay Fill compaction criteria for the offsite source will be established based on
the results of flexible wall permeability test (ASTM D 5084) that will be conducted
as part of the pre-construction qualification and conformance testing during
construction in accordance with the CQAP. It is the Contractor’s responsibility to
achieve an in-place hydraulic conductivity that is no greater than 1 x 107 cm/s
based on ASTM D 5084.

2. Strip the existing topsoil and disk to minimum 4-in depth. Adjust the moisture
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content of disked soil to an acceptable moisture content range before mixing with
additional Clay Fill.

The CQA Consultant will check the condition of existing Clay Fill with a pocket
penetrometer only at the existing seep locations after stripping of topsotil. If the
existing Clay Fill at seep locations exhibit a pocket penetrometer reading of less 1
tsf, the Contractor shall remove the existing Clay Fill up to 4 yd® or until directed
by the CQA Consultant.

Lifts shall not exceed nine inches of loose thickness and six (6) inches in compacted
thickness. The first lift shall include the disked soil.

Clay Fill shall be compacted with a minimum of three (3) full coverage passes (a
full coverage pass is defined as one back-and-fourth trip of the compactor) with a
sheepsfoot or padfoot roller.

Clay Fill shall be placed as soon as possible after stripping of the existing topsoil to
prevent desiccation, cracking or freezing.

The Contractor shall assume full responsibility for conditioning and further
compacting Clay Fill as needed to meet the target compaction and permeability
criteria and make the soil workable for their selected equipment and methods.

All additional moisture conditioning and/or further compaction beyond the specified
minimum of three full coverage passes shall be performed by the Contractor at no
additional cost to the Lead PRP.

The Contractor shall determine water source type and availability and make
arrangements for obtaining water for moisture conditioning Clay Fill. Water from
nearby flowing water bodies (streams and rivers) shall not be used as a water source
for soil moisture conditioning.

Prior to placing a subsequent lift, the Contractor shall scarify the surface (i.e.,
previous lift) to a depth of two (2) inches by tracking with a dozer or using an
equivalent method as approved by the CQA Consultant. The scarified surface shall
be motsture conditioned, if necessary.

Hand compaction shall be used in leachate collection trenches and around the
existing structures (e.g., gas vents). Care shall be taken to protect piping and other
structures. Damage to any materials or work caused by hand compaction shall be
repaired by the Contractor.
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At the beginning of each day's work, the previously placed Clay Fill layer material
will be inspected by the CQA Consultant. The CQA Consultant may require
reworking and recompaction of previously placed material in accordance with
guidelines of this Section.

The Contractor shall not commence placement and compaction of Clay Fill unti] the
CQA Consultant completes the evaluation of the subgrade conditions and the
conformance evaluation of previous layer.

Standing water, and/or saturated wet soil conditions shall not be tolerated in areas of
the subgrade or previous lifts of Clay Fill at the time that subsequent Clay Fill is
placed and compacted.

No frozen or thawing soil shall be placed, spread or compacted. No Clay Fill shall
be placed, spread, or compacted while the subgrade is frozen or thawing, during
unfavorable weather conditions, or during periods of significant precipitation.

The Contractor shall process Clay Fill if needed to achieve a homogenous moisture
content and consistency to meet compaction criteria. The equipment and methods
must be capable of reducing the clod size of the soil to less than three (3) inches.

The Contractor shall finish each day's work with a smooth-drum roller to create a
smooth surface, free from ruts or indentations, to minimize moisture penetration.

The entire construction area shall be left in a manner to promote proper drainage of
surface water at the end of each day.

If a defective area is discovered in the compacted clay layer, the CQA Consultant
will determine the extent and nature of the defect. If the defect is indicated by an
unsatisfactory test result, the CQA Consultant will determine the extent of the
defective area by additional tests, observations, a review of records, or other means
that the CQA Consultant deems appropriate. If the defect is related to adverse site
conditions, such as overly wet soils or surface desiccation, the CQA Consultant will
define the limits and nature of the defect.

After the extent and nature of a defect have been determined, the Contractor shall
correct the deficiency to the satisfaction of the CQA Consultant.

Additional testing will be performed by the CQA Consultant to verify that the defect

has been corrected. This additional testing will be performed before any additional
work is allowed in the area of deficiency.
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B. General Fill

1.

Each lift of shall be compacted to at least 95 percent of the maximum dry unit weight
as determined from the standard Proctor compaction test (ASTM D 698).

General Fill shall be placed in loose lifts of not more than 12 inches, and compacted
lift thickness shall be no more than 9 inches.

General Fill shall be compacted with a minimum of three (3) full coverage passes (a
full coverage pass is defined as one back-and-fourth trip of the compactor).

Prior to placing a subsequent lift, the Contractor shall scarify the existing surface
(i.e., previous lift) to a depth of two (2) inches by tracking with a dozer or using an
equivalent method as approved by the CQA Consultant.

If the moisture content of the General Fill is too dry or too wet to achieve acceptable
compaction, the soil shall be wetted or dried, as appropriate. Wetting shall be
accomplished by the Contractor using a water truck and spray nozzle or spreader bar
unless otherwise approved by the CQA Consultant. During wetting or drying, the
soil shall be processed routinely by disking or other mixing equipment so that
uniform moisture conditions are attained. Any delays in progress due to soil moisture
conditioning are the sole responsibility of the Contractor.

No fill shall be placed over a lift which has not been tested and approved by the CQA
Consultant. Should the CQA tests indicate that the dry unit weight of any layer of
fill, or portion thereof, is below the minimum acceptable value, the particular layer or
portion shall be reworked and recompacted at no additional cost to the Lead PRP.

The Contractor shall not place frozen fill, nor shall the Contractor place fill on frozen
ground.

C. Road Surface Course and Structural Fill

1.

Each lift shall be placed in six (6) inch loose lifts and shall be compacted to a
minimum of 93 percent of the maximum dry density as determined from ASTM D
1557.

Compaction shall be performed with a minimum of four full coverage passes from a
smooth drum roller. A full coverage pass is defined as one back-and-fourth trip of
the compactor.
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D. Road Base Aggregate

1.

Prior to placement of Road Base Aggregate for the access road between the central
storage tank and bituminous pavement south of the entrance, the subgrade will be
evaluated by the CQA Consultant. At the direction of the CQA Consultant, the
subgrade shall be proof rolled using a loaded rubber-tired truck or a smooth drum
roller where necessary to evaluate the firmness of the subgrade. If ruts deeper than
two inches are observed by the CQA Consultant, The Contractor shall replace the
top 18 inches with Structural Fill and re-proof test it.

Compact Road Base Aggregate with a minimum of six coverage using smooth drum
roller. The density of.the compacted surface shall be certified by the CQA
Consultant based on visual observations confirming the stiffness of the compacted
ground.

E. Separator Fabric

1.

2.

Place Separator Fabric as shown on the Drawings.
The Contractor shall handle Separator Fabric so as to ensure it is not damaged.

After unwrapping Separator Fabric from its opaque cover, the Contractor shall not
leave it exposed for a period in excess of 30 calendar days.

Separator Fabric shall be placed and continuously sewn with double-row Type 401
two-thread chain stitch in accordance with ASTM D 6193.

Any holes or tears in Separator Fabric shall be repaired by sewing or thermally
bonding a patch made from the same geotextile over the affected area, with a
minimum of three (3) feet of overlap in all directions. All repairs of Separator Fabric
shall be observed by the CQA Consultant.

The Contractor shall place materials on top of Separator Fabric in such a manner as
to ensure that: (i) Separator Fabric and the underlying materials are not damaged;
and(ii) slippage does not occur between Separator Fabric and the underlying layers
during placement.

The Contractor shall spread aggregate on top of Separator Fabric to cause soil to
cascade over Separator Fabric rather than be shoved across the Separator Fabric.
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8. The Contractor shall not drive equipment directly on Separator Fabric. The
Contractor shall only use equipment above a geotextile that meets the following
ground pressure requirements:

Maximum Allowable Minimum Thickness of
Equipment Ground Pressure Overlying Soil
(pounds per square inch) (inches)
<5 12
<10 18
<20 24
>20 36

Vegetative Soil Layer

1. Vegetative Soil Layer shall be six (6) inches thick and be tracked parallel to the side
slope by a dozer prior to applying erosion control measures as described on the
Drawings and Section 02105 of the Specifications.

Fabric-Formed Concrete

1. Fabric-Formed Concrete shall be constructed in accordance with the manufacturer’s
specifications.

Downchute Bedding

1. Downchute Bedding shall be compacted to provide a firm bedding for Fabric-
Formed Concrete. Downchute Bedding shall have a minimum thickness of three-
inches after compaction.

PUMPING AND DRAINAGE

At all times during construction, the Contractor shall provide and maintain proper
equipment and facilities to remove- all water entering the construction area (including the
borrow area) so as to obtain satisfactory working conditions.

The Contractor shall be responsible for controlling ground-water, surface-water run-off
and run-on around the construction area, at no additional cost to the Lead PRP.

. Surface water shall be pumped or drained from the construction area in order to maintain

the construction area free from standing water. Surface water shall be pumped or drained
in a manner which prevents flow or seepage back into the construction area. In all cases,
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the Contractor shall pump from a sump pit in accordance with the soil erosion and
sediment control plan drawings.

3.08 DUST CONTROL

A. Water and/or dust suppressants shall be applied by the Contractor as needed, or as
directed by the CQA Consultant, in order to control dust during construction. Dust
control shall be performed in accordance with Section 01032. Dust control shall be
performed at no additional cost to the Lead PRP.

3.09 SURVEYING AND CONSTRUCTION TOLERANCES

A. All surveying to achieve construction tolerances shall be performed in accordance with
Section 02100.

3.10 PROTECTION OF WORK ,

A. The Contractor shall use all means necessary to protect all prior work, including all
materials and completed Work of other Sections.

B. In the event of damage, the Contractor shall immediately make all repairs and
replacements necessary, at no additional cost to the Lead PRP.
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TABLE 02200-1

IDOT STANDARD SPECIFICATIONS FOR ROAD AND BRIDGE CONSTRUCTION
AGGREGATE GRADATION

COARSE AGGREGATE GRADATIONS

Grad Sieve Size and Percent Passing
No. 3 [212] 2 112 1 314 172 318 No. | No. | No. | No [ No.

in.| in in. in. in. in. in. in. 4 8 16 50 200"
CA 1 [100] 9545 |60+15| 15+15 | 313
CA 2 100 | 95+5 75+15 50+15 30+10 20+15 8+4
CA 3 100 | 93+7 | 55+20 | 8+8 3+3
CA 4 100 | 95+5 [85+10 60+15 40+10 20+15 8+4
CA S 97+3 2 |40425 5+5 3+3
CA 6 100 | 9515 75+15 43+13 25+15 8+4
CA7 100 | 9545 45415 %% 5+5
CA 8 100 | 97+3 |85+10| 55+10 1045 343
CA9 100 | 97+3 60+15 30+15 _ [10+10 66
CA 10 100 | 955 | 80+15 50+10 30+15 9+4
CA 11 100 | 9248 (45415 ¥ 616 R+3 45
CA 12 100 | 95+5 |85+10] 60+10 35+10
CA 13 100 | 97+3 |80+10| 3015 3+3 ¥
CA 14 00+10 7 |45£20| 323
CA 15 100 [75+15] 7+7 2+2
CA 16 100 | 97+3 | 30215 2424
CA 17 [ 100 65420 45:20| 20410 | 105
CA 18 [ 100 95+5 75425 55+25] 1010 2+2
CA 19 [ 100 95+5 60+15 40+15] 20+10 | 105
CA 20 100 | 9248 | 20210 | 5+¢5 | 3+3

" Subject to maximum percent allowed in Coarse Aggregate Quality table.
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TABLE 02200-2

REQUIRED PROPERTY VALUES FOR SEPARATOR FABRIC

SPECIFIED
PROPERTIES QUALIFIER  UNITS® TEST METHOD
VALUES
Type
Nonwoven needlepunched )
Polymer composition‘" minimum % 95 )
Mass per unit area minimum oz/yd’ | 8 ASTM D 5261
Thickness minimum mil 90 ASTM D 5199
Filter Requirements
Apparent opening size (Oos) maximum mm 0.15 ASTM D 4751
Permittivity minimum sec”’ 1.5 ASTM D 4491
Mechanical Requirements
Grab strength minimum Ib 200 ASTM D 4632
Tear strength minimum Ib 50 - ASTM D 45339
Puncture strength minimum b 80 ASTM D 4833
Burst strength minimum psi 285 ASTM D 3786
Durability
Ultraviolet Resistance minimum % 70 ASTM D 4355
Notes:

(1) All values represent minimum average roll- values. Polymer composition of geotextile separator shall be
polypropylene or polyester.

(2) Minimum of values measured in machine and cross machine directions with 1 inch clamp on Constant Rate of
Extension (CRE) machine.

(3) Minimum value measured in machine and cross machine direction.

(4) Tension testing machine with a 1.75-inch diameter ring clamp, the steel ball being replaced with
0.3 1-inch diameter solid steel cylinder with flat tip centered within the ring clamp.

(5) mm = millimeter % = percent
oz/yd®> = ounce per square yard - -sec = second
b = pound psi = pounds per square inch
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[END OF SECTION]
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SECTION 02300

LEACHATE AND GAS COLLECTION SYSTEM PIPES, FITTINGS, AND TRENCHES

PART 1 - GENERAL

1.01

A.

1.02

z &

SCOPE

The Contractor shall furnish all labor, materials, tools, supervision, transportation,
installation equipment, and incidentals necessary to install leachate and gas collection
system trenching, lateral and header pipes, fittings, and control valves, as indicated on the
Drawings.

RELATED SECTIONS

Section 01065 — Safety, Health, and Emergency Response Requirements

Section 02100 — Surveying

Section 02200 — Earthwork

Section 02105 — Erosion and Sediment Control

Section 04050 — Common Work Results for Process Integration

Section 04060 — Flushing and Disinfection of Piping

Section 04070 — Leak Testing of Piping

Section 04080 — Steel Process Piping

Section 04090 — Plastic Process Piping

Section 04100 — HDPE Process Piping

Section 04110 — Common Work Results for Process Valves

Section 04120 — Stainless Steel Process Valves

Section 04130 — Plastic and Plastic Lined Process Valves
Section 04140 — Air Relief Valves
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0. Section 04200 — Level Process Measurement Devices

P.  Section 04300 — Instrumentation and Control for Process Systems

R.  Section 05100 — Common Work Results for Process Gas & Liquid Handling, Purification,

and Storage Equipment

S.  Section 05110 — Centrifugal Liquid Pump for the Central Storage Tank

T.  Section 05120 — Sump Liquid Pumps for the Underground Tanks

U.  Section 05130 — Above Ground Central Storage Tank

V.  Section 05140 — Underground Storage Tanks

1.03 REFERENCES

A.  Construction Management Plan (to be prepared by Contractor).

B.  Construction Operations Plan (to be prepared by Contractor).

C.  Construction Quality Assurance Plan (CQAP).

D.  Construction Health and Safety Plan/Contingency Plan (to be prepared by Contractor).

E  Latest version of the American Society for Testing and Materials (ASTM) standards:

1.

ASTM C 136

ASTM D 422
ASTM D 1248

ASTMF 714

1.04 SUBMITTALS

Standard Method for Sieve Analysis of Fine and Coarse
Aggregate.

Standard Method for Particle-Size Analysis of Soils.

Standard Specification for Polyethylene Plastics Molding and
Extrusion Materials.

Standard Specification for Polyethylene (PE) Plastic Pipe (SDR-
PR) Based on Outside Diameter.

A. The Contractor shall prepare and submit to the CQA Consultant at least 30 days prior to
“delivery:
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1.05

A.

1.06

Specifications

MIG/DeWane Landfill Superfund Site
CHES8214/April 2014

Section 02300: Leachate and Gas Collection
System Pipes, Fittings, and Trenches

1. Certificates of Compliance on materials furnished, and manufacturer’s brochures
containing complete information and instructions pertaining to the storage, handling,
installation, and inspection of all leachate and gas collection system components.

Proposed sources for all off-site soil and aggregates. The Contractor shall provide at a
minimum grain size information (ASTM C 136 or ASTM D 422, as applicable) for
proposed soil and aggregates. These test results area not indented to be pre-qualification
test results. Pre-qualification testing will be conducted by the CQA Testing Laboratory.

The Contractor shall provide to the CQA Testing laboratory a 150-1b sample from each
source of soil or coarse aggregate material proposed for use in the leachate and gas
collection system trenches, a minimum of 21 days prior to the start of associated work.
The CQA Consultant will perform the pre-construction testing set forth in the CQAP to
evaluate whether the proposed material meets the Specifications. If the proposed material
does not meet the Specifications, any further re-testing or evaluation of alternate sources
shall be conducted by the CQA Consultant on samples provided by the Contractor, and at
the Contractor’s sole expense.

The Contractor shall submit the following to the CQA Consultant 14 days prior to work:

1. Welder certifications; and
2. Connection detail between aluminum turbine vent and HDPE riser pipe.

The Contractor shall submit to the CQA Consultant as-built drawings of the constructed
leachate and gas collection system within 30 days after completion of the system
installation.

COMPLIANCE WITH REGULATIONS

It is the sole responsibility of the Contractor to be completely familiar with and to follow
all local, state, and federal regulations pertaining to the work required in this Section.

HEALTH AND SAFETY

The Contractor shall follow all procedures set forth in their approved Construction Health
and Safety Plan/Contingency Plan.

Any deviations from the Construction Health and Safety Plan/Contingency Plan must be

submitted to the CQA Consultant and the Engineer in writing prior to being implemented.
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1.07

1.08

Specifications

MIG/DeWane Landfill Superfund Site
CHES8214/April 2014

Section 02300: Leachate and Gas Collection
System Pipes, Fittings, and Trenches

CONSTRUCTION QUALITY ASSURANCE

Work related to the leachate and gas collection system shall be monitored by the CQA
Consultant as outlined in the CQAP.

The Contractor shall be aware of the activities set forth in the CQAP and shall account for
these activities in the construction schedule.

The Contractor shall assist CQA personnel in every manner necessary for the proper
performance of activities set forth in the CQAP.

CQA testing or inspections performed by the CQA Consultant in no manner relieves the
Contractor of the responsibility to construct all work to conform to the Drawings and
Specifications.

If quality control or quality assurance tests indicate Work does not meet specified
requirements, the Contractor shall remove Work, replace and retest at no additional cost to
the Owner.

EXISTING CONDITIONS

The Contractor shall immediately notify the Owner and the CQA Consultant if other utility
lines or structures, not shown on the Drawings, are encountered. Repair of damage and all
restitution for liabilities resulting from damage to existing facilities due to activities by the
Contractor shall be at the Contractor’s expense. The Contractor shall comply with
applicable regulations in locating and providing clearance for all underground and above
ground utilities prior to beginning construction activities.

PART 2 - PRODUCTS

A.

Manufacturer shall mark each length of pipe and all couplings and fittings with the trade
name, nominal size, material designation, and class.

All HDPE pipe shall be SDR 17, unless otherwise indicated on the Drawings. Leachate
Collection Pipe is perforated 6-in diameter single wall HDPE pipe. The perforation
pattern is provided in the Drawings.

Leachate Transmission Pipe is a double wall solid HDPE pipe consisting of 6-in diameter
inner pipe and 10-in diameter outer pipe.

Force Mains within the edge of waste are solid 2-in and 4-in diameter single wall HDPE
pipes for the southeast underground tank and northwest underground tank, respectively.
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Specifications

MIG/DeWane Landfill Superfund Site
CHES8214/April 2014

Section 02300: Leachate and Gas Collection
System Pipes, Fittings, and Trenches

Force Main outside of the edge of waste is a double wall solid HDPE pipe consisting of 2-
in diameter inner pipe and 4-in diameter outer pipe for the southeast underground tank.
Force Main outside of the edge of waste for the northwest underground tank is a double
wall solid HDPE pipe consisting of 4-in diameter inner pipe and 8-in diameter outer pipe.

Detailed product information for all piping, fittings, valves and other accessories are
provided in Sections 04080 through 05140.

Separator Fabric, Clay Fill and Vegetative Soil Layer specifications are provided in Section
02200.

Cement-Bentonite Grout Fill shall consist of water, Portland cement and sodium bentonite
at weight ratios 2.5, 1 and 0.3, respectively.

Pipe Bedding shall meet the requirements of IDOT Standard Specifications for Road and
Bridge Construction, Section 1003.1, Gradation No. FA-6, Quality Class A (see Table
13060-1) or other recommended by the Contractor and approved by the CQA
Consultant.

Trench Backfill shall be a washed non-calcareous rock that meets the gradation
specifications for the IDOT Standard Specifications for Road and Bridge Construction,
Section 1003.1, Gradation No. CA-5, (see Table 13060-2).

PART 3 - EXECUTION

3.01

A.

3.02

FAMILIARIZATION

Prior to implementing any of the work described in this Section, the Contractor shall
become thoroughly familiar with the site, the site conditions, and all portions of the work
falling within this Section.

Prior to implementing any of Work in this Section, the Contractor shall carefully inspect
the installed Work of all other Sections and verify that all Work is complete to the point
where Work of this Section may properly commence without adverse impact.

CONSTRUCTION OF LEACHATE AND GAS COLLECTION TRENCHES

Underground and above ground storage tanks shall be in place prior to start of trench
excavation. Install tanks, pumps, piping and secondary containment for the above
ground storage tank in accordance Division 4, Division 5 and Division 6 of the
Specifications.
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Specifications

MIG/DeWane Landfill Superfund Site
CHES8214/April 2014

Section 02300: Leachate and Gas Collection
System Pipes, Fittings, and Trenches

The Contractor shall stake the control points along the trench alignment and provide
survey results back to the CQA personnel. Excavation shall not start without the CQA
Certifying Engineer’s approval of the survey results.

Trench excavation shall start downstream (low design elevation) and progress towards
upstream (design high point). If the underground storage tanks reach their capacity
before mechanical and electrical connections are established between the underground
storage tanks and the above ground central storage tank, the Contractor shall haul or
pump stormwater/leachate from the underground storage tanks to the central storage
tank for removal by others.

Trenching shall be performed in accordance with OSHA safety regulations for
excavation and trenching safety.

Soil removed from trenches shall be stockpiled at approved stockpile locations for later
use.

It is the Contractor’s responsibility to keep the bottom of trench and side walls stabile
during construction of the leachate and gas collection system.

Waste that is removed from trenches shall be placed in the Designated Refuse Area
shown on the Drawings. Article 3.03 of this section provides more information on
waste handling and related earthwork activities.

All protruding objects that may damage the Separator Fabric shall be removed from the
surface before placement of the Separator Fabric. Separator Fabric shall then be placed
in the bottom, around the sides of the trench and overlap minimum two feet at the top of
Trench Backfill and heat tacked in accordance with the details shown on the Drawings.

Place piping and backfill with Trench Backfill or Pipe Bedding in accordance with
details shown on Drawings.

Place Clay Fill and Vegetative Soil Layer to final grades after placement of Separator
Fabric and Trench Backfill for the sections of the trench within the edge of waste in
accordance with specification 02200. For the sections outside of the edge of waste,
place existing soil and Vegetative Soil Layer to final grades after placement of Pipe
Bedding in accordance with the Drawings.
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3.03

Specifications

MIG/DeWane Landfill Superfund Site
CHES8214/April 2014

Section 02300: Leachate.and Gas Collection
System Pipes, Fittings, and Trenches

When placing Cement-Bentonite Grout Fill, cement and water shall be mixed prior to
mixing bentonite.

Construct the clean out and passive vent risers at locations in accordance with the
Drawings.

Trench shall be carefully backfilled and compacted around the pipes.

WASTE REMOVAL AND RELOCATION

Waste generated during construction of leachate and gas collection system including
general earthwork activities shall be relocated to the Designated Refuse Area shown in the
Drawings.

Waste shall be loaded into a truck, front end loader, etc. upon excavation and disposed at
the Designated Refuse Area. Waste shall not be stockpiled anywhere on the landfill other
than the Designated Refuse Area.

Prior to placement of waste in the Designated Refuse Area, the Contractor shall strip the
existing topsoil and excavate the part of the existing Clay Fill and stockpile them
separately at the approved stockpile locations for later reuse. It is the Contractor’s
responsibility to maintain a stable excavation area. In no cases shall the side slopes be
steeper than 2.5H:1V and deeper than seven (7) feet.

The Contractor shall excavate the Designated Refuse Area as needed; only the area
necessary for three (3) days use shall be excavated at one time.

Run on of rainfall shall be prevented from entering the Designated Refuse Area.

Waste shall be placed in lifts not to exceed two (2) feet in loose-lift thickness. Each lift
shall be compacted using a minimum of two (2) full-coverage compaction passes

Waste shall be compacted with a heavy static tamping foot compactors with minimum
operating weight of 35,000 1b (e.g., Caterpillar 815B, 825C, 816B, or 826C)

Prior to the end of each working day, the Contractor shall cover all exposed waste with a
minimum of 4-in thick daily cover soil. In no cases shall waste be left exposed
overnight.

Waste placement in the Designated Refuse Area shall stop at a minimum 3.5 ft below
final grade. The Contractor shall build one foot of compacted General Fill for a
bridging layer before placing the minimum 3-ft thick Clay Fill.
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3.05

3.06

3.07

Specifications

MIG/DeWane Landfill Superfund Site
CHES8214/April 2014

Section 02300: Leachate and Gas Collection
System Pipes, Fittings, and Trenches

Stormwater removed from the Designated Refuse Area shall only be pumped to the
central storage tank.

HDPE PIPE INSTALLATION

See Section 04100 of the Specifications for detailed information on HDPE pipe
installation.

LEAK TESTING OF HDPE PIPES
See Section 04070 of the Specifications for detailed information on leak testing.
SURVEYING AND CONSTRUCTION TOLERANCES

All surveying shall be performed in accordance with Section 02100.

Tolerances: The Contractor shall construct the leachate and gas collection system
components to within +/-0.2 feet of locations indicated on the Drawings, unless otherwise
approved by the CQA Consultant. However, in all cases, leachate and gas collection
system shall drain in the directions shown on the Drawings at a minimum of 0.5% grade.

Furnish exact location and description of buried pipelines and associated utilities.
Incorporate information on As-Built Drawings.
PROTECTION OF WORK

The Contractor shall use all means necessary to protect all prior work, including all
materials and completed work of other Sections.

In the event of damage, the Contractor shall immediately make all repairs and
replacements necessary, to the approval of the CQA Consultant at no additional cost to
the Owner.

TABLE 13060-1

IDOT STANDARD SPECIFICATIONS FOR ROAD AND BRIDGE CONSTRUCTION

AGGREGATE GRADATION
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Specifications

MIG/DeWane Landfill Superfund Site
CHES8214/April 2014
Section 02300: Leachate and Gas Collection
System Pipes, Fittings, and Trenches

FINE AGGREGATE GRADATIONS

Grad Sieve Size and Percent Passing
No. 3/8 No. Nc‘)ﬁ No. | No. Noé’ No. No. No. No. No."

4 8 10 16 |30 40 50 80 100 | 200
FA 1 100 | 97+3 65+20 16:13 5+5
FA?2 100 | 97+3 65+20 2010 5+5
FA 3 100 | 9743 80+15. 50+20 25+15 3+3
FA 4 100 5+5
FAS 100 | 9248 20201 1515
FA6 92+8 % 20+20| 66
FA7 100 97+3 75+15 35+10 3+3
FA 8 100 60+20 3+3 | 2+2
FAQ 100 30+15 5+5
FA 10 100 90+10 60+30 7+7
FA20 | 100 | 97+3 | 80+20 50+15 19+11 107 | 44
FA21¥| 100 | 9743 | 80+20 57+18 30+10 20+10| 9+9
FA22 [100| ¥ o 8+8 2+2

TABLE 13060-2
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Specifications

MIG/DeWane Landfill Superfund Site
CHES8214/April 2014

Section 02300: Leachate and Gas Collection
System Pipes, Fittings, and Trenches

IDOT STANDARD SPECIFICATIONS FOR ROAD AND BRIDGE CONSTRUCTION

AGGREGATE GRADATION
COARSE AGGREGATE GRADATIONS

Grad Sieve Size and Percent Passing
No | 3[2W2[ 2 [112[ 1 [34 | 12 |38 ] No. | No. [ No. [ No. | No.

in. | in. in. in. in. in. in. in. 4 8 16 50 | 200"
CA1 {100] 955 |60+15] 15+15 | 313
CA 2 100 | 955 7515 50+15 30+10 20x15 8+4
CA 3 100 | 9347 | 55+20 | 848 313
CA 4 100 | 95+5 |85+10 6015 40+10 20+15 84
CA5 97+3 % |4p+25 515 313
CA 6 100 | 955 75+15 43+13 25+15 8+4
CA 7 100 | 955 45+15 Y8 55
CA8 100 | 97+3 85210 55£10 1025 343 ¥
CA 9 100 [ 97+3 60+15 3015 10+10 616
CA 10 100 | 95+5 | 80x15 50410 30+15 94
CA 11 100 | 9248 |45+15 ¥ 6+6 R+3 ¥ ©
CA 12 100 g5+5 |85+10| 60+10 35+10
CA 13 100 97+3 |80+10| 30+15 3+3 ¥
CA 14 0010 7 |45220| 3%3
CA 15 100 |75+15| 747 2+2
CA 16 100 97+3 | 3015 242 ¥
CA 17 [ 100 65+20 45+20( 2010 | 1045
CA 18 | 100 9515 75125 55+25| 1010 | 2+2
CA 19 | 100 95+5 60+15 40+15( 20+10 | 105
CA 20 100 92+8 | 20+10 | 55 3+3

g Subject to maximum percent allowed in Coarse Aggregate Quality table.

[END OF SECTION]
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SECTION 02400

PIPE ABANDONMENT
PART 1 GENERAL
1.01 SCOPE

A. Abandonment existing leachate collection pipe in place, by cutting and
capping after filling completely with flowable fill.

B. Safety
1. The Contractor shall be familiar with, and shall at all times

conform to, the regulations of the “OSHA General Industry
Occupational Safety and Health Standards,” “OSHA Safety and
Health Regulations for Construction,” and other applicable state
and municipal standards and regulations.

1.02 SUBMITTALS

A. Submit product data for proposed plugs for approval.

B. Technical information for equipment and operational procedures including
projected slurry injection rate, grout pressure, method of controlling grout
pressure, bulkhead, relief vent design and number of stages of grout
application.

C. At least 15 days prior to commencing abandonment activities, submit plan
for abandonment, describing proposed mix design, corresponding strength
test results, grouting sequence, relief vents, plugging and other information
pertinent to completion of abandonment.

1.03 CITED STANDARDS

A.

ASTM C1107 — Standard Specifications for Packaged Dry-Hydraulic
Cement Grout (Nonshrink).

ASTM (C940 — Standard Test Method for Expansion and Bleeding of
Freshly Mixed Grouts for Preplaced - Aggregate Concrete in the
Laboratory. = - :
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Specifications

MIG/DeWane Landfill Superfund Site
CHES8214/April 2014

Section 02400: Pipe Abandonment

1.04 QUALITY CONTROL

A. The Contractor shall use an adequate number of skilled workmen who are
thoroughly trained and experienced in the necessary crafts to perform the
work, and who are completely familiar with the specified requirements and
the methods needed for proper performance of the work of this Section.

PART 2 PRODUCTS
2.01 PLUGS

A. Grout Plugs: Cement-based dry-pack grout conforming to ASTM C1107,
Grade B or C.

B. Manufactured Plug: Commercially available plug or cap specifically

designed and manufactured to be used with pipe being abandoned.

2.02 FLOWABLE FILL

A.

E.

PART 3

Unconfined compressive strength: minimum 75 pst and maximum 150 psi
at 56 days as determined based on an average of three tests for same
placement. Present at least three acceptable strength tests for proposed
mix design in the abandonment plan.

Placement characteristics: self-leveling.
Shrinkage characteristics: non-shrink.

Water bleeding for fill to be placed by grouting method: not to exceed 2
percent according to ASTM C940.

Minimum wet density: 90 pcf.

EXECUTION

3.01 PIPE ABANDONMENT

A.

Locate the exact location of the existing leachate collection pipe during
construction of leachate collection trench along the east side. The existing
pipe is anticipated to cross the designed leachate collection system at
Station 13+00 of Section D. The existing pipe is a 12-in diameter
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Specifications

MIG/DeWane Landfill Superfund Site
CHES8214/April 2014

Section 02400: Pipe Abandonment

corrugated metal pipe. The top of existing pipe is anticipated to be at

elevation 783 ft.

Inform the CQA Consultant minimum 24 hours before execution of pipe
abandonment.

Cut the existing pipe in the new leachate collection trench and plug
downstream end in the existing surface impoundment area and plug the
upstream end in the new leachate collection trench in a manner approved
by the CQA Consultant. Note that the portion of the pipe penetration
towards the landfill will not be abandoned and will be allowed to drain
into the new leachate collection trench.

Mix flowable fill in automated batch plant and deliver it to the site in
ready-mix trucks. Performance additives may be added at placement site
if required by mix design.

Use concrete or grout pumps capable of continuous delivery at planned
placement rate.

Abandon the existing leachate collection pipe by filling completely with
flowable fill. No air pockets are allowed in the pipe.

Have filling operation performed by experienced crews with equipment to
monitor density of flowable fill and to control pressure.

Pump flowable fill through bulkheads constructed for placement of two 2-
inch PVC pipes or use other suitable construction methods to contain
flowable fill in the existing pipe. These pipes will act as injection points
or vents for placement of flowable fill.

Place flowable fill under pressure flow conditions into properly vented
open system until flowable fill emerges from relief vent pipes. Pump
flowable fill with sufficient pressure to overcome friction and to fill pipe
from downstream end to upstream end.

Clean inside surface of the existing pipe at least 12 inches from both ends
to achieve firm bond and seal grout plug or manufactured plug. When
using grout plug, place temporary plug or bulkhead approximately 12

02400-3



Specifications

MIG/DeWane Landfill Superfund Site
CHES8214/April 2014

Section 02400: Pipe Abandonment

inches inside the pipe. Fill the pipe ends completely with dry-pack grout
mixture.

When using manufactured plug or cap, install fitting as recommended by
manufacturer’s instructions to form water tight seal.

Collect and dispose of excess flowable fill material and other debris in the

designated refuse area.

END OF SECTION
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DIVISION 03-CONCRETE
SECTION 03010

COMMON WORK RESULTS FOR CONCRETE

PART 1 GENERAL
1.01 GENERAL CONDITIONS

A. The General Conditions apply to all work of this specification, which
shall be done as shown on the plans, and as specified, and shall be
properly coordinated with work in other Specifications.

B. The drawings and these specifications are complementary to each other;
what is called for by one shall be as binding as if called for by both. If
there is any conflict between what is shown on the drawings and what
is written in the specifications, the details described on the drawings
shall take precedence and the Contractor shall communicate the
conflicts to the Owner’s Representative in a timely manner.

C. Safety

1. The Contractor shall be familiar with, and shall at all times
conform to, the regulations of the “OSHA General Industry
Occupational Safety and Health Standards,” “OSHA Safety
and Health Regulations for Construction,” and other applicable
state and municipal standards and regulations.

1.02 REFERENCED SECTIONS

A. Related Sections are listed below:
1. SECTION 01300 — SUBMITTAL PROCEDURES
B. All concrete work shall conform to the requirements of the following

standard specifications, of the latest revisions, as applicable:
1. ACI Building Code

2. ASTM C31 - Standard Practice for Making and Curing
Concrete Test Specimens in the Field
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1.03

1.04

1.05

1.06

Specifications

MIG/DeWane Landfill Superfund Site
CHES8214/April 2014

Section03010: Common Works

3. ASTM C39 — Standard Test Method for Compressive Strength
of Cylindrical Concrete Specimens

4. ASTM C42 - Standard Test Method for Obtaining and Testing
Drilled Cores and Sawed Beams of Concrete

5. ASTM C143 - Standard Test Method for Slump of Hydraulic-
Cement Concrete

6. ASTM C172 — Standard Practice for Sampling Freshly Mixed
Concrete

CITED STANDARDS

A.

Standards listed as “Reference Standards™ in the various sections of
these contract documents are hereby incorporated into these
specifications by reference.

Referenced documents shall include all revisions, amendments,
supplements, or addenda issued on or before the date of advertising for
bids.

NOTED RESTRICTIONS - NONE

QUALITY CONTROL

A.

Any change in configuration or design of the concrete foundations or
structural elements which is required to accommodate any construction
procedure or operation shall be done only on approval of, and at no
additional cost to, the Owner.

The Contractor shall accompany any request for a design change in the
concrete work with design calculations, prepared by a qualified
registered professional Engineer, which shall show the effect of the
proposed changes on the elements to be revised and on all supporting
elements.

The Contractor shall adhere to any applicable part of the specifications
in this division as it relates to the work to be done.

SUBMITTALS
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PART 2

Specifications

MIG/DeWane Landfill Superfund Site
CHES8214/April 2014

Section03010: Common Works

The Contractor shall submit shop drawings in accordance with Section
01300 Submittal Procedures.

The Contractor shall submit manufacturer’s catalog data and
descriptive literature for form ties, spreaders, cormer formers, form
coatings and curing compound, bond breakers, joint sealant, backing
rod, joint filler, epoxy bonding compound, and color additive.

PRODUCTS

2.01 GENERAL

A.

PART 3

All concrete, grout, and all ingredients including water shall be as
approved by the Owner’s Representative.

Except as otherwise specified, concrete shall be composed of Portland
cement, fine aggregate, coarse aggregate, and water so proportioned and
mixed as to produce a plastic, workable mixture in accordance with all
requirements of these Specifications and suitable to the specific
conditions of placement. The proportions of materials shall be such as
to secure the lowest water/cement ratio which is consistent with good
workability, a plastic, cohesive mixture, and one which is within the
specified slump range. The proportion of fine and coarse aggregate
shall be such as not to produce harshness in placing or honeycombing
in the structures.

EXECUTION

3.01 PREPARATION

A.

Workmanship and Methods

1. Concrete work, including detailing of reinforcing, shall be in
accordance with the best standard practices and as set forth in
the ACI Building Code, Manuals, and Recommended Practices.

2. All concrete materials shall be so delivered, stored, and handled
as to prevent damage to the materials and the inclusion of
foreign substances. Packaged materials shall be delivered and
stored in original containers until ready for use. Material
containers or materials showing evidence of water or other
damage shall be rejected.
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Specifications

MIG/DeWane Landfill Superfund Site
CHES8214/April 2014

Section03010: Common Works

3.02 INSTALLATION

A.

B.

Watertightness of Concrete Work

1.

It is the intent of this Specification to secure for every part of
the work concrete and grout of homogeneous structure, which
when hardened will have the required strength, watertightness,
and resistance to weathering.

It is recognized that some surface hairline cracks and crazing
will develop in the concrete surfaces. Construction, contraction,
and expansion joints have been positioned in structures, and
curing methods specified, for the purpose of reducing the
number and size of these expected cracks, due to the normal
expansion and contraction expected from the specified concrete
mixes. Class A concrete shall be watertight. Cracks which
develop in walls or slabs shall be repaired. Cracks which show
any signs of leakage shall be repaired until all leakage is
stopped.

Visible cracks, other than hairline cracks and crazing, in the
following areas shall be pressure grouted with low viscosity
epoxy as specified herein as Epoxy Injection System: walls and
overhead slabs of passageways or occupied spaces, the outside
of which are exposed to weather or may be washed down and
are not specified to receive a separate waterproof membrane;
and other similar surfaces not specified to receive a separate
waterproof membrane.

Walls or slabs, as above, that leak or sweat because of porosity
or cracks too small for successful pressure grouting, shall be
sealed on the water or weather side by coatings of a surface
sealant system, as specified elsewhere herein.

Grouting or sealing as specified above shall be continued until
the structure is watertight and shall remain watertight for not
less than one year after final acceptance or date of final repair,
whichever occurs later in time.

Joints and Bonding
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Specifications

MIG/DeWane Landfill Superfund Site
CHES8214/April 2014

Section03010: Common Works

As far as practicable the concrete work shall be constructed as a
monolith. The locations of contraction, construction, and other
joints are indicated on the Drawings or specified herein. Where
not specified or indicated otherwise, all slabs and walls shall
have construction joints at intervals not greater than 30 feet.
There shall not be less than 14 days between placement of
concrete in adjacent concrete wall placements.

Concrete for slabs shall be placed in a checker board pattern
with not less than 14 days between placement of concrete in
adjacent concrete slab placements. In order to preserve the
strength and watertightness of the structures, no other joints
shall be made except as the Owner may authorize. At
construction joints, the concrete in place shall be thoroughly
cleaned of laitance, grease, oil, mud, dirt, curing compounds,
mortar droppings, or other objectionable matter by means of
heavy sandblasting, after which the surfaces shall be washed
just prior to the succeeding concrete placement. Immediately
prior to resuming concrete placing operations, a bed of grout not
less than 1/2 inch in thickness nor more than 1 inch in thickness
shall be thoroughly spread over the horizontal joint surfaces.

Keyways in joints shall be provided as indicated on the
Drawings. Material for keyways shall be steel, plastic or lumber
treated with form release coating, applied in accordance with
the manufacturer's published instructions.

Construction joints shall be washed free of sawdust, chips, and
other debris after forms are built and immediately before the
concrete placement. Should formwork confine sawdust, chips,
or other loose matter in such manner that it is impossible to
remove them by flushing with water, a vacuum cleaner shall be
used for their removal, after which the cleaned surfaces shall be
flushed with water. A cleanout hole shall be provided at the
base of each wall and column for inspection and cleaning.

Expansion, contraction, and construction joints shall be
constructed where and as indicated on the Drawings.
Waterstops, expansion joint material. synthetic rubber sealing
compound, and other similar materials, shall be as specified
elsewhere herein.
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Specifications

MIG/DeWane Landfill Supertund Site
CHES8214/April 2014

Section03010: Common Works

6. The Contractor shall prepare a test panel showing horizontal
and vertical joints proposed for the project for review by the
Owner. See finishes this section.

7. The Contractor shall schedule the placing of concrete in such a
manner as to complete any single placing operation to a
construction, contraction, or expansion joint. Special care shall
be taken to insure that concrete is well consolidated around and
against waterstops and that waterstops are secured in the proper
position.

8. In any case where it is necessary to repair concrete by bonding
mortar or new concrete to concrete which has reached its initial
set, the surface of the set concrete shall first be coated with
epoxy bonding agent.

C. Measurements of Materials

1. Materials shall be measured by weighing, except as otherwise
specified or where other methods are specifically authorized in
writing by the Owner. The apparatus provided for weighing the
aggregates and cement shall be suitably designed and
constructed for this purpose. Cement shall be weighed
separately. The accuracy of all weighing devices shall be such
that successive quantities of the individual item can be
measured to within 1 percent of the desired amount of that item.
Cement in unbroken standard packages (sack) need not be
weighed, but bulk cement and fractional packages shall be
weighed. The mixing water shall be measured by volume or by
weight. The water measuring device shall be capable of control
of water quantities to accuracy of 1 percent of the desired
amount. All measuring or weighing devices shall be subject to
review and acceptance by the Owner, and shall bear a valid seal
of the Sealer of Weights and Measures having jurisdiction.

D. Concrete Proportions and Consistency

1. The concrete shall be of such consistency and composition that
it can be worked readily into the corners and angles of the forms
and around the reinforcement without excessive vibration and
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MIG/DeWane Landfill Superfund Site
CHES8214/April 2014
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without permitting the materials to segregate or free water to
collect on the surface.

The Contractor shall prevent unnecessary or haphazard changes
in consistency of the concrete. Aggregate shall be obtained
from a source which shall provide uniform quality, moisture
content, and grading during any single day's operation.
Aggregate shall be delivered to the mixing site and handled in
such a manner that variations in moisture content will not
interfere with the steady production of concrete of the specified
degree of uniformity and slump.

The concrete mix water to cement ratio, minimum cement
content, and slump range shall conform to the values specified
in Table A below.

TABLE A

Type

Max. Min. 28-day
Cement
WI/C ratio Factor Strength

Max.
Slump (in)

Class A

0.45 6 4000 psi 3+ 1

Class C

0.59 5 2800 psi 3+1

The Contractor shall control and adjust the concrete batch
weights so as to secure the maximum yield, yet at all times the
Contractor shall maintain the proportions of the concrete mix
within the specified limits.

If it is required, in the opinion of the Owner, the mixture shall
be modified within the limits set forth in these Specifications.

Concrete Mixes

8

Prior to placement of concrete, the Contractor shall submit full
details, including mix design calculations for the concrete mix
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he proposes to use for each class of concrete. The concrete mix
shall be proportioned based on the required average
compressive strength f'cr defined in the following subsection.

After acceptance, the Contractor shall have trial batches of the
accepted Class A concrete mix designs prepared by a testing
laboratory acceptable to the Owner. The trial batches shall be
prepared using the specified cement and aggregates proposed to
be used for the Work. The trial batch shall be of sufficient
quantity to determine slump, workability, consistency and
finishing characteristics, and to provide sufficient test cylinders.
Test cylinders shall be 6 inch diameter by 12 inch long and
prepared in accordance with ASTM C 31 for the tests specified
hereinafter. Data shall be submitted for each of the test
cylinders. The data shall identify the mix and slump for each of
the test cylinders. Slump shall be determined in accordance
with ASTM C 143.

Eight test cylinders shall be compression tested in accordance
with ASTM C 39. Four test cylinders shall be tested at 7 days
and four at 28 days. A ratio between 7 day and 28 day strength
will be established for the mix and the 7 day strength may be
taken as a satisfactory indication of the 28 day strength provided
the effects on the concrete of temperature and humidity between
the seventh and 28 day are taken into account. The average
compressive strength of the four test cylinders tested at 28 days
shall be equal to or greater than the required average
compressive strength f'cr on which the concrete mix design is
based.

If the trial batch tests do not meet the Specifications for slump,
strength, workability, consistency, and finishing, the concrete
mix design proportions and, if necessary, source of aggregate
shall be changed and additional trial batches and tests shall be
made until an acceptable trial batch is produced that meets the
Specifications.

All test batches and tests required to establish trial batches and
acceptability of materials shall be paid for by the Contractor.

03010-8



Specifications

MIG/DeWane Landfill Superfund Site
CHES8214/April 2014

Section03010: Common Works

After acceptance, the mixes shall not be changed without
reacceptance by the Owner, except that at all times the batching
of water shall be adjusted to compensate for the free moisture
content of the fine aggregate. Satisfactory means shall be
provided at the batching plant for checking the moisture content
of the fine aggregate. The details of concrete mixes submitted
for review shall include information on the correction of the
batching for varying moisture contents of the fine aggregate.

If there is a change in the aggregate source, or if there is a
change in aggregate quality from the same source, the
Contractor shall submit a new set of design mixes covering each
class of concrete, and a new trial batch and test program shall be
undertaken as hereinbefore specified. Each new trial batch and
test program shall be at the expense of the Contractor.

Required Average Compressive Strength

1.

The required average compressive strength, f'cr for the selection
of concrete proportion for the mix design, for each class of
concrete, shall be determined using the calculated standard
deviation and its corresponding specified compressive strength
f'c, in accordance with ACI 318, Part 3, Chapter 5.

Where the Contractor has a test record of at least 30 consecutive
tests that span a period of not less than 45 calendar days, a
standard deviation shall be established as described in ACI 318,
Part 3, Chapter 5 and as modified herein. Test records from
which the standard deviation is calculated shall represent
materials, quality control procedures, and conditions similar to
the materials, quality control procedures, and conditions
expected to apply in the preparation of concrete for the Work.
Changes in materials and proportions within the test records
shall have been more restricted than those for the Work. The
specified compressive strength f'c of concrete used in the test
records shall be within 1,000 psi of that specified for the Work.

The Contractor shall include the test records with the mix
design submittal.
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Where the Contractor does not have a test record for calculation
of standard deviation meeting requirements specified herein, the
required average compressive strength ficr shall be determined
from Table B.

TABLE B

Required Average

Specified Compress
Strength f'c
(pound per square inch)

Compressive Strength
fer
(pound per square inch)

Less than 3,000 f’c + 1,000
3,000 to 5,000 e + 1,200
Over 5,000 f’c + 1,400

Enforcement of Strength Requirement

1.

Concrete is expected to reach a higher compressive strength
than that which is indicated in Table B as the specified
compressive strength f'c. The strength level of the concrete will
be considered acceptable if all of the following conditions are
satisfied.

a. The averages of all sets of three consecutive strength test
results shall be greater or equal to specified compressive
strength f'c.

b. No individual strength test (average of two cylinders)
shall fall below specified compressive strength fc by
more than 500 psi.

C. Whenever one, or both, of the two conditions stated
above is not satisfied, the Contractor shall provide
additional curing of the affected portion followed by
cores taken in accordance with ASTM C 42 and
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ACI 318. If the additional curing does not bring the
average of three cores taken in the affected area to at
least the specified compressive strength f'c, all concrete
in the affected area shall be designated as defective. The
Owner may require the Contractor to strengthen the
defective concrete by means of additional concrete,
additional reinforcing steel, or replacement of the
defective concrete, all at the Contractor's expense.

3.03 TESTING OF CONCRETE

A.

During the progress of construction, the Owner will have tests made to
determine whether the concrete, as being produced, complies with the
requirements specified herein. These tests shall be made in accordance
with ASTM C 31, ASTM C 39, and ASTM C 172. Test cylinders will
be made and delivered to the laboratory by the Owner and the testing
expense will be borne by the Owner.

Not less than three cylinder specimens, 6 inch diameter by 12 inch long,
will be tested for each 150 cubic yards of each class of concrete with a
minimum of three specimens for each class of concrete placed and not
less than three specimens for each half day's placement. One cylinder
will be broken at 7 days and two at 28 days.

The Contractor shall test the slump of concrete using a slump cone in
accordance with the requirements of ASTM C 143. The Contractor
shall provide the test equipment. Concrete that does not meet the
Specification requirements as to slump shall not be used and shall be
removed from the job. The Contractor shall test the slump at the
beginning of each placement, as often as necessary to keep the slump
within the specified range, and when requested to do so by the Owner.

The Contractor shall make provisions for and furnish all concrete for
the test specimens, and provide manual assistance to the Owner in
preparing said specimens. The Contractor shall be responsible for the
care of and providing curing conditions for the test specimens in
accordance with ASTM C 31. :

END OF SECTION
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SECTION 03020

WATERTIGHTNESS TEST FOR CONCRETE STRUCTURES

PART 1 GENERAL
1.01 SECTION INCLUDES

A. This section describes the Contractor’s responsibilities regarding
furnishing of all labor, materials and incidentals required to perform
watertightness testing of liquid-containing structures as listed herein
and all retesting until the structures meet the requirements as specified
herein.

1.02 RELATED SECTIONS

A. All liquid retaining structures incorporated as part of these
specifications, primarily including materials and equipment described
in the following sections:

1. Division 3 — Concrete
2. Division 4 — Process Integration

3. Division 5 — Process Gas & Liquid Handling, PURIFICATION,
And Storage Equipment

1.03 CITED STANDARDS

A. All work specified herein shall conform to the following, or latest
revisions of as applicable: '

1. AWWA DI0O0- Welded Steel Tanks for Water Storage.

2. ACI 350.1 - Tightness Testing of Environmental Engineering
Concrete Structures.

1.04 NOTED RESTRICTIONS - NONE

1.05 QUALITY CONTROL
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The Contractor shall coordinate timing and procedures for obtaining
testing water and structure testing with the Owner’s Representative well
in advance of the actual testing.

Water Source and Disposal

1. Water shall be the type as designated by the Owner’s
Representative, and obtained at a time, rate of flow, and
location approved by the Owner’s Representative. All labor,
equipment and materials shall be supplied by the Contractor.

2. It shall be the Contractor’s responsibility to collect and dispose
of test water using methods, facilities, and proper manifestation
as approved of by the Owner and Owner’s Representative.

1.06 SUBMITTALS

A.

PART 2

PART 3

The Contractor shall submit the results of each watertightness test of
each structure. The submittal format shall be similar to that shown in
Figure A attached to end of this Section.

PRODUCTS - NOT USED

EXECUTION

3.01 PREPARATION

A.

The Contractor shall thoroughly clean the structure to be tested of dirt,
mud and construction debris prior to initiating watertightness tests. The
floor and sumps (as applicable) shall be flushed with water to provide a
clean surface, ready for testing.

The Contractor shall inspect the structure to be tested for potential
leakage paths such as cracks, voids, etc and repair such paths in
compliance with the provisions specified herein or as approved by the
Owner’s Representative.

The Contractor shall confirm adequacy of seals around gates and valves
and reset or seal as approved by the Owner’s Representative. Estimates
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of gate or valve leakage will not be allowed as adjustments to the
measured tank or structure leakage.

Inlet and outlet pipes not required to be operational for the tests may be
temporarily sealed or bulk headed prior to testing.

3.02 INSTALLATION - NOT USED

3.03 TESTING

A.

C.

Conditions of Testing

1.

Perform tightness testing in conformance with Chapter 2 of ACI
350.1 (hydrostatic test).

Do not begin initial filling of concrete structures until all
concrete elements of the structure have attained the design
compressive strength of the concrete, nor less than 14 days after
all concrete walls or base slabs have been placed.

Initial filling rate, water depth and waiting period shall conform
to the requirements of ACI 350.1.

Testing Procedures

1.

Duration of the test shall not be less than that required for a
drop in the water surface of 3/8-in based on the calculated
maximum allowable leakage rate but need not exceed 5 days.

Loss of volume measurements shall be taken at 24 hour
intervals. The loss of volume is usually determined by
measuring the drop in water surface elevation and computing
the change in volume of the contained water. Measure water
surface elevation at no less than two locations at 180 degrees
apart and preferably at four locations 90 degrees apart. Record
water temperature 18-in below the water surface when taking
the first and last sets of measurements.

Reporting Requirements
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l. Submit to the Owner’s Representative watertightness test results
for each structure tested using the form shown in Figure A or a
similar form showing the necessary information and approved
by Owner’s Representative.

2. Notify the Owner’s Representative of the scheduling of tests 3
working days prior to the tests. The Owner’s Representative
may monitor any watertightness testing performed on the
structures.

3.04 ACCEPTANCE OF RESULTS

A.

The following conditions shall be considered as NOT meeting the
criteria for acceptance regardless of the actual loss of water volume
from the structure.

1. Ground water leakage into the structure.

2. Structures which exhibit water flowing from the tank or from
beneath the foundation (except for underdrain systems).

3. Structures on which moisture can be picked up by a dry hand
from the exterior surface.

Attached at the end of this section (for use by the Contractor) is the
following:

1. FIGURE A — WATERTIGHTNESS TEST REPORT

3.05 REPAIRS AND RETESTING

A.

Structures failing the watertightness test and not exhibiting visible
leakage may be retested after an additional stabilization period of not
less than 3 days.

Repair structures which fail the watertightness test and structures
showing visible leakage in compliance with the provisions specified
herein or as approved by the Owner’s Representative.

Repairs and retesting of tanks shall be accomplished at no additional
cost to the Owner.
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FIGURE A - WATERTIGHTNESS TEST REPORT

PROJECT

STRUCTURE

* Attach a sketch showing a plan of the structure and measurement locations.

TEST DATE(S)

SUBMITTED
BY

INITIAL
DATA

Initial Water Temperature °F

Allowable loss of water volume (%) in 24
hrs. %

FINAL DATA

Final Water Temperature (at conlusion of
test) °F

Measured loss of water volume (%) in 24
hrs. %
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Change in Level

Correction for Evaporation

Corrected change in level
(CL)=

Notes:

END OF SECTION
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SECTION 03030

CONCRETE FORMING

PART 1 GENERAL

1.01 SECTION INCLUDES

A. This section includes a description of how the Contractor shall address
the construction practices that relate to concrete forming.

1.02 RELATED SECTIONS

A. Section 03090 — Cast-In-Place Concrete .

1.03 CITED STANDARDS

A. All concrete forming shall conform to the requirements of the following
standard specifications, of the latest revisions, as applicable:

1.

ACl 117-10 — Specification for Tolerances for Concrete
Construction and Materials

ACI International 347 - Guide to Formwork for Concrete

APA PS1 (1995) - Construction and Industrial Plywood (APA
V995)

ASTM C31/C31M-06 - Standard Practice for Making and
Curing Concrete Test Specimens in the Field

ASTM (C39/C39M-05el - Standard Test Method for
Compressive Strength of Cylindrical Concrete Specimens

1.04 NOTED RESTRICTIONS

A. Failure of any supporting surface either due to surface texture,
deflection or form collapse shall be the responsibility of the Contractor.

1.05 QUALITY CONTROL
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Forming systems shall be performed by manufacturers with a minimum
of 5 years of experience. Forms for all exposed concrete shall be
carefully built to produce the contour and design indicated. Care shall
be taken to assure that all form joints are truly vertical or horizontal.
No sloping joints will be accepted.

Formwork shall be designed as a complete system with consideration
given to the effects of cementitious materials and mixture additives
such as fly ash, cement type, plasticizers, accelerators, retarders, air
entrainment, and others. The adequacy of formwork design and
construction shall be monitored prior to and during concrete placement.

Formwork shall be designed for anticipated live and dead loads, and
shall comply with the tolerances specified in Section 03090 — Cast-In-
Place Concrete.

1.06 SUBMITTALS

PART 2

2.01

A.

The Contractor shall submit manufacturer’s catalog data and
descriptive literature for form ties, spreaders, corner formers, form
coatings and curing compound, bond breakers, joint sealant, backing
rod, joint filler, epoxy bonding compound, and color additive to the
Owner’s Representative.

The shop drawings and data submitted shall include the type, size,
quantity, and strength of all materials of which the forms are made, the
plan for jointing of facing panels, details affecting the appearance, and
the assumed design values and loading conditions.

Manufacturer's literature shall be submitted for plywood, concrete form
hard board, form accessories, prefabricated forms, form coating, and
form-lining materials.

PRODUCTS

FORMS AND FORM LINERS

A.

All forms and form liners shall be fabricated as defined in ACI 347.
Forms shall conform to the shape, lines, grades and dimensions of the
concrete as called for on the drawings. All lumber used for forms shall
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be thoroughly cleaned and free from dirt, debris, concrete, etc. and
treated with an approved form oil. Lumber used in forms for exposed
surfaces shall be dressed to a uniform thickness and shall be free from
loose knots or other defects.

B. For a smooth, hard, and dense finish, a sufficient number of forms shall
be provided so that the work may be completed rapidly and present a
uniform appearance in form patterns and finish.

C. For unexposed surfaces and rough work, undressed lumber free of nails
and clean of hardened concrete or other foreign material may be used.
Lumber once used in forms shall have nails withdrawn, and surfaces to
be in contact with concrete shall be thoroughly cleaned before being
used again.

D. Form sheathing for exposed surfaces may be composed of tongue and
groove lumber, shiplap, plywood, concrete form board, or steel. Steel
lining on wood lagging will not be permitted. Tongue and groove
shiplap when used shall conform to the American Lumber Standards
for No. 2 boards.

E. Forms and form liners for this project shall be fabricated with a Class A
or B Finish. Plywood used for sheathing or lining shall be Grade B-B
exterior or better as described in the Commercial Standards of the
Douglas Fir Plywood Association. The forms used shall produce a
concrete surface with "abrupt” irregularities less than 4 in. and gradual
irregularities less than % in. in 5 ft.

F. Forms shall be sufficiently tight to prevent leakage of mortar. They
shall be properly braced or tied together so as to maintain the desired
position and shape during and after placing concrete and so they will
not tremble or distort in a high wind.

2.02 FORM COATINGS

A. Forms for exposed or painted surfaces shall be coated with approved
form oil before the form or reinforcement is placed in final position.
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Forms for unexposed surfaces may be wet with water in lieu of coating
immediately before placing concrete in hot weather.

B. Surplus coating on form surfaces and coating on reinforcing steel and
construction joints shall be removed before placing concrete.

2.03 KEYWAYS AND INSERTS (WHERE NECESSARY)

A. Material for keyways shall be steel, plastic, or lumber treated with form
coating, applied according to label directions. Pipes, anchor bolts,
steps, reglets, castings, and other inserts shall be encased in the
concrete. Dovetail anchors or ties shall be used in conjunction with the
slots or inserts for the various materials as may be necessary for the
required work.

PART 3 EXECUTION

3.01 PREPARATION AND INSTALLATION

A. Form Construction

1.

The Contractor shall continuously monitor the alignment and
stability of the forms during all phases to assure the finished
product will meet the required surface class (or classes)
specified in Part 2 of this section above.

When forms for continuous surfaces are placed in successive
units, care shall be taken to fit the forms over the completed
surface to obtain accurate alignment of the surface and to
prevent leakage of mortar. Forms shall not be re-used if there is
any evidence of defects which would impair the quality of the
resulting concrete surface. All surfaces of used forms shall be
cleaned of mortar and any other foreign material before reuse.

B. Chamfering

1.

Where not otherwise indicated on the Drawings, all external
angles of walkways, slabs, walls, beams, columns, and openings
shall have a %" bevel formed by utilizing a true dimensioned
wood or solid plastic chamfer strip and external angles of
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walkways, walls, and slabs at expansion, contraction, and
construction joints shall be a 2" bevel formed by utilizing a true
dimensioned wood or solid plastic chamfer strip. Reentrant
angles may be left square. Level strips shall be installed at the
top of all wall concrete placements to maintain a true line at all
horizontal construction joints.

Chamfered joints shall not be permitted where earth or rock fill
is placed in contact with concrete surfaces. Chamfered joints
shall be terminated 12 (30 cm) outside the limit of the earth or
rock fill so that the end of the chamfers will be clearly visible.

C. Bracing and Alignment of Forms

1.

All formwork shall be securely braced, supported, tied down, or
otherwise held in place to prevent any movement of formwork.

When a second lift is placed on hardened concrete, special
precautions shall be taken in the form work at the top of the old
lift and bottom of the new lift to prevent spreading, vertical or
horizontal displacement of forms; and to prevent grout
"bleeding" on finished concrete surfaces. Pipe stubs, anchor
bolts, and other embedded items shall be set in the forms where
required.

No concrete shall be placed until all forms have been thoroughly
checked by the Contractor for alignment, level, strength, and to
assure accurate location of all mechanical and electrical inserts
or other embedded items. All cracks, openings, or offsets at
joints in the formwork which are 1/16 inch or larger shall be
closed by tightening the forms or by filling with an acceptable
crack filler.

D. Tolerances

1.

It shall be the responsibility of the Contractor to comply with
the intent of these specifications, but it is also recognized that
there will be occasions when some deviation will occur or be
required. It shall therefore be agreed that the maximum
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deviation from true line and grade shall not exceed the
tolerances listed below at the time of acceptance of the project.

All tolerances shall comply with ACI 117-10. All slabs shall be
uniformly sloped to drain when a slope is indicated. Slabs
which are indicated to be level shall have a maximum deviation
of '/g” in 10 feet without any apparent changes in grade.

All inserts shall be set to the tolerances required for the proper
installation and operation of the equipment or systems to which
the insert pertains. The following shall be considered maximum
tolerances.

Sleeves and inserts +/- /g

Projected ends of anchor bolts +- 1147
Anchor bolt setting +- 116"

Removal of Forms

i.

The Contractor shall remove forms in such a manner as to
insure the complete safety of the structure.  All forms
supporting concrete and shoring shall remain in place as
follows:

Vrtical ] 24 hours in |

Sides of footings 24 hours min

Vertical sides of beams,

ginders, ein 48 hours min
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Until concrete reaches the
specified
Slabs, beams, and girders
strength or until shoring is
installed

Shoring for slabs, beams, | Until concrete reaches the
girders specified strength

Until concrete beams and slabs

laterally supporting the wall

Wall bracing reaches

the specified strength

No form or form support shall be removed from the formed
surface for at least 24 hours. In case the Contractor shall
remove any form before the above conditions have been met,
the concrete elements may be condemned even though there is
no apparent defect.

Factors related to form removal include ambient temperature,
concrete lift heights, the type and amount of concrete admixture,
and type and amount of cementitious material in the concrete.
The Contractor is responsible for considering all of the
applicable factors and for leaving the forms in place until it is
safe to remove them.

Where forms support more than one element, the forms shall
not be removed until the form removal criteria are met by all
supported elements.

Control Cylinders

1.

Evidence that the concrete has gained sufficient strength to
permit removal of forms shall be determined by tests on control
cylinders.
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Control cylinders shall be stored in the structure or as near the
structure as possible so they receive the same curing conditions
and protection methods as given to the portions of the structure
they represent.

Control cylinders shall be removed from the molds at an age of
no more than 24 hours. All control cylinders shall be in
accordance with ASTM C 31/C 31M and ASTM C 39/C 39M.

G. Form Ties

1.

TESTING

After the forms and the tapered ties are removed from the wall,
tapered tie holes shall be plugged. Tie holes shall be heavy
blasted, cleaned, and then shall have a rubber plug driven into
each of the tapered tie holes with a steel rod. The steel rod shall
be located in a cylindrical recess, made in the plug, during
driving. At no time shall plugs be driven on the flat area outside
the cylindrical recess. The rubber plug shall be sized so that
after it is driven into the tapered tie hole, the plug will be
located near the center of the wall.

After installing plugs in the tapered tie holes, the tie holes shall
be coated with epoxy bonding agent and filled with dry-pack
mortar with a dry consistency and with a mix of one part of
Portland cement to one part of plaster sand. The amount of
water to be added to the cement-sand mix shall be such that the
mortar can be driven into the holes and will compact properly.
The dry-pack mortar shall be heavily compacted in the holes
and shall be placed in layers with a thickness not exceeding the
tie hole diameter. Admixtures or additives shall not be used in
the dry-pack mortar.

The wall surfaces in the area of the dry-packed tie holes shall be
covered with a minimum of 10 mils of epoxy gel. The epoxy
gel coating on the wall surface shall extend a minimum of
2 inches past the dry-pack mortar filled tie hole. The finish
surfaces shall be free from sand streaks or other voids.
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Forms and embedded items shall be inspected in sufficient time prior to
each concrete placement by the Contractor. The results of each
inspection shall be reported to the Owner’s Representative.

Watertightness shall be as described in 03020 - Watertightness Test For
Concrete Structures.

END OF SECTION
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PART 1

SECTION 03040

CONCRETE ACCESSORIES

GENERAL

1.01 SECTION INCLUDES:

A.

This section includes a description of how the Contractor shall proceed
to furnish all material, equipment, labor, services, etc., to complete and
install the following (as applicable):

1.

2.

3.

4.

5.

Waterstops

Preformed synthetic sponge rubber expansion joint material.
Preformed bituminous fiber expansion joint material.
Expanded polystyrene joint filler.

Hardboard.

1.02 RELATED SECTIONS

A.

Section 03050 — Waterstops

1.03 CITED STANDARDS

A.

All concrete accessories shall conform to the requirements of the
following standard specifications, of the latest revisions, as applicable:

1.

ASTM A 167 - Standard Specification for Stainless and Heat-
Resisting Chromium-Nickel Steel Plate, Sheet, And Strip.

ASTM C 203 - Test Methods for Breaking Load and Flexural
Properties of Block-Type Thermal Insulation.

ASTM D 570 - Test Method for Water Absorption of Plastics.

ASTM D 624 - Test Method for Tear Strength of Conventional
Vulcanized Rubber and Thermoplastic Elastomers.
- 03040-1



1.04

1.05

1.06

Specifications

MIG/DeWane Landfill Superfund Site
CHES8214/April 2014

Section03040: Concrete Accessories

5. ASTM D 638 - Test Method for Tensile Properties of Plastics.

6. ASTM D 746 - Test Method for Brittleness Temperature of
Plastics and Elastomers by Impact.

7. ASTM D 747 - Test Method for Apparent Bending Modulus of
Plastics by Means of a Cantilever Beam.

8. ASTM D 792 - Test Methods for Density and Specific Gravity
(Relative Density) of Plastics by Displacement.

9. ASTM D 2240 - Test Method for Rubber Property — Durometer
Hardness.

10. FS LLL-B-810B, Building Board (Hardboard) Hard Pressed,
Vegetable Fiber.

11. USACE - COE CRD-C 572  Specifications for
Polyvinylchloride Waterstops '

NOTED RESTRICTIONS - NONE
QUALITY CONTROL

A. Mock-ups:

1. Welding Demonstration:

a. Demonstrate ability to weld acceptable joints in
polyvinyl chloride waterstop before installing waterstop
in forms.

b. Quality of welded joints will be subject to acceptance of

the Engineer.
SUBMITTALS
A. Product Data:

I. Submit data of complete physical properties for polyvinyl
chloride waterstops.
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2. Preformed Expansion Joint Material: Submit sufficient
information on each type of material for review to determine
conformance of material to requirements specified.

Samples
1. Submit samples of polyvinyl chloride waterstops.
Laboratory Test Reports

1. Submit reports indicating that average properties of polyvinyl
chloride waterstops material and finish conform to requirements
specified in this Section.

Quality Control Submittals

1. Certificates of Compliance: Submit written certificates that
polyvinyl chloride waterstops supplied on this project meet or
exceed physical property requirements of current USACE CRD-
C-572.

2. Manufacturer's Instructions: Submit instructions for materials

specified in this Section that are specified to be installed with
such instructions.

PRODUCTS

2.01 POLYVINYL CHLORIDE WATERSTOPS

A.

Polyvinyl Chloride Waterstops shall be provided by Greenstreak Plastic
Product Division of Western Textile Products Company or an equal
approved by the Owner’s Representative.

The Contractor shall provide waterstops manufactured from virgin
polyvinyl chloride plastic compound that does not contain any scrap or
reclaimed material.

Additional details pertaining to waterstops shall be as described in
03050 Waterstops.
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2.03

2.04

2.05

Specifications

MIG/DeWane Landfill Superfund Site
CHES8214/April 2014

Section03040: Concrete Accessories

STAINLESS STEEL PLATE WATERSTOPS (IF NECESSARY)

A. Stainless Steel waterstops shall be non-expansion joint type and shall
be provided as necessary in accordance with ASTM A167 Type 316L.

EXPANDED POLYSTYRENE JOINT FILLER (IF NECESSARY)

A. Commercially available polystyrene board, having following minimum
characteristics:

1. Flexural Strength, Minimum: 35 pounds per square inch in
accordance with ASTM C 203.

B. Compressive Yield Strength: Between 16 and 40 pounds per square
inch, at 5 percent compression.

HARDBOARD (IF NECESSARY)

A. Where hardboard is necessary, it shall be 1/8-inch minimum thickness,
conforming to FS LLL-B-810, any type.

PREFORMED EXPANSION JOINT MATERIAL (IF NECESSARY)

A. Preformed expansion joint material shall be synthetic sponge rubber or
bituminous fiber types.

B. Sponge Rubber Type Expansion Joints:
I. Manufacturer shall be one of the following or equal:
a. Tammstech, Inc., Cementone.
b. W.R. Grace and Company, Cementone Code 3329

c. Burke Concrete Accessories Inc., Neoprene Sponge
Rubber Expansion Joint.

C. Bituminous Fiber Type:

1. Manufacturer shall be one of the following or equal:
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Section03040: Concrete Accessories

a. Tammstech, Inc., Hornboard/fiber.

b. Burke Concrete Accessories Inc., Fiber Expansion
Joint.

c. W.R. Grace and Company, Cone Fiber Expansion Joint

Fillers Code 1390

PART 3 EXECUTION

3.01 PREPARATION

A. The Contractor shall review the manufacturer’s specifications and
recommendations prior to installation.

3.02 INSTALLATION

A. Waterstops, General

1.

Install waterstops in concrete joints where indicated on the
Drawings.

Carry waterstops in walls into lower slabs and join to waterstops
in slabs with appropriate types of fittings.

In Waterbearing Structures, provide all joints with waterstops,
whether indicated on the Drawings or not.

Provide waterstops that are continuous and accurately
positioned as indicated on the Drawings.

Hold and securely fix edges in position at intervals of not more
than 24 inches so that they do not move during placing of
concrete.

Do not drive nails, screws, or other fasteners through waterstops
in vicinity of construction joints.

Use wires at not more than 24 inches on centers near outer bulbs
to tie waterstops into position. '
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10.

Joints:

1.

Specifications

MIG/DeWane Landfill Superfund Site
CHES8214/April 2014

Section03040: Concrete Accessories

Special clips may be used in lieu of wires, at Contractor's
option.

Terminate waterstops 3 inches from top of finished surfaces of
walls and slabs unless otherwise specified or indicated on the
Drawings.

Polyvinyl Chloride Waterstops:
a. Install waterstops so that joints are watertight.

b. For joints such as unions, crosses, ells, and tees, field
weld with thermostatically controlled equipment
recommended by the waterstop manufacturer.

c. Split type waterstop will not be permitted except where
specifically indicated on the Drawings.

Construct expansion, contraction, and construction joints as
indicated on the Drawings.

Preformed Expansion Joint Material: Fasten expansion joint
strips to concrete, masonry, or forms with adhesive. No nailing
will be permitted, nor shall expansion joint strips be placed
without fastening.

Expanded Polystyrene Joint Filler:

1.

When filler is indicated on the Drawings or specified, place
filler in correct position before concrete is placed against filler.

2. Fill holes and joints in filler with caulking to prevent entry of
mortar into joint or passage of mortar or concrete from one side
of joint to other.

Hardboard:

When indicated on the Drawings, face surface of joint filler with
hardboard.
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Other facing materials may be used provided they furnish
equivalent protection.

Hold boérds in place by nails, waterproof adhesive, or other
means acceptable to the Engineer.

END OF SECTION
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SECTION 03050

WATERSTOPS

PART 1 GENERAL

1.01  SECTION INCLUDES

A. This section includes provisions for waterstops embedded in concrete
and spanning control, expansion, and/or construction joints to create a
continuous diaphragm to prevent fluid migration.

B. This section also includes provisions for non-metallic waterstops for
use in concrete joints subjected to chlorinated water and other
waterborne chemicals.

1.02 REFERENCED SECTIONS

A. Related Sections are listed below:

1.

Section 03040 — Concrete Accesories

1.03 CITED STANDARDS

A. All waterstops shall conform to the requirements of the following
standard specifications, of the latest revisions, as applicable:

1.

3.

International Federal Specifications SS-S-210A  "Sealing
Compound for Expansion Joints”

USACE - COE CRD-C 572  Specifications for
Polyvinylchloride Waterstops

Bureau of Reclamation: C-902

1.04 NOTED RESTRICTIONS

A. No nails shall be driven through waterstops in the vicinity of
construction joints
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Section03050: Waterstops

1.05 QUALITY CONTROL

A.

The waterstop manufacturer shall demonstrate five years (minimum)
continuous of successful experience in production of waterstops.

1.06 DELIVERY AND STORAGE

A.

PART 2

Materials delivered and placed in storage shall be stored off the ground
and protected from moisture, dirt, and other contaminants. The
waterstops shall be stored out of direct sunlight.

Sealants shall be delivered in the manufacturer's original unopened
containers. Sealants whose shelf life has expired shall be removed from
the site.

PRODUCTS

2.01 PVC WATERSTOPS

A.

| Waterstop shall be polyvinyl chloride and shall be manufactured by:

1. Greenstreak Plastic Products Division of Western Textile
Products Company,

2. Burke Concrete Accessories Inc.;
3. Kirkhill Rubber Company; Williams Products Inc.; or equal.

PVC waterstops shall be extruded from an elastomeric plastic material
of which the basic resin is prime virgin polyvinyl chloride. The PVC
compound shall not contain any scrapped or reclaimed material or
pigment whatsoever. :

Waterstops shall be manufactured by such a process that they will be
dense, homogenous, and free from holes and other imperfections. The
cross-section of the waterstop shall be uniform and symmetrical along
its entire length.

Performance requirements shall be as follows:
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Section03050: Waterstops

ASTM

Water absorption 570 0. 15% max
Tear Resistance AS;"ZIZI & 300 Ib/in (52.5 kN/m) min.
Ultimate Elongation AS;;)I\;I = 350% min.
Tensile Strength ASéhéI B 2000 psi (13.78 Mpa) min.

z 5 5
Low Temperature Brittleness Bt No Failure @ -35" F (-37

746 C)
Stiffness in Flexure AS,}},;I D 700 psi (4.82 Mpa) min.
Specific Gravity AS7T91\2/I B 1.38 max.
Hardness, Shore A e 79 43

Tensile Strength after

L ALFE B P CRD-C 572 | 1600 psi (9.54 Mpa) min.

Elongation after accelerated

. CRD-C 572 300% min.
extraction
Effect of Alkalies after 7
days: CRD-C 572
Weight Change between -0.10% / +0.25%
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Section03050: Waterstops

Hardness Change ‘ ' +/- 5 points

2.02 ACCESSORIES

A.

The Contractor shall provide factory made waterstop fabrications for all
changes of direction, intersections, and transitions leaving only straight
butt joint splices for the field.

The Contractor shall also provide hog rings or grommets spaced at 12
inches on center along length of waterstop.

For field butt splices, the Contractor shall provide Teflon coated
thermostatically controlled waterstop splicing irons.

2.03 PREFORMED PLASTIC ADHESIVE WATERSTOPS
(RECOMMENDED WHERE APPLICABLE)

A.

PART 3

Preformed plastic adhesive waterstops shall be single-component, self-
sealing strip applied plastic waterstops extruded in a "rope" form
between two "quick-release” papers.

Preformed Plastic Adhesive Waterstops shall have an indefinite shelf
life and shall contain no solvents, irritating fumes, or obnoxious edor.

The waterstop shall be a single-component, self-sealing plastic adhesive
type. It shall also have non-oxidizing, non-evaporating, non-expanding,
non-shrinking and with water, chemical and saturated hydrogen sulfide
resistant characteristics.

EXECUTION

3.01 PREPARATION

A.

The Contractor shall review the manufacturer’s specifications and
recommendations prior to installation.

3.02 INSTALLATION
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MIG/DeWane Landfill Superfund Site
CHES8214/April 2014

Section03050: Waterstops

Field butt splices shall be heat fused welded using a Teflon coated
thermostatically controlled waterstop splicing iron at approximately
380 degrees F. Follow approved manufacturer recommendations.
Lapping of waterstop, use of adhesives, or solvents shall not be
allowed.

Center waterstop in joint and secure waterstop in correct position using
hog rings or grommets spaced at 12 inches on center along the length of
the waterstop and wire tie to adjacent reinforcing steel.

Additional Details

1.

All joints such as unions, crosses, ells and tees for PVC
waterstop shall be field welded with thermostatically controlled
equipment recommended by the waterstop manufacturer. The
Contractor shall demonstrate the ability to weld acceptable
joints in the PVC waterstop before installing waterstop in the
forms. Quality of welded joints will be subject to the approval
of the Owner’s Representative.

Exposed waterstops shall be protected during applications of
form release agents to avoid being coated.

The Contractor shall protect exposed projecting edges and ends
of partially embedded waterstops from damage.

.If splices are to be used, they shall be made by certified trained

personal using equipment and procedures approved by the
Owner’s Representative.

Waterstops in walls shall be carried into lower slabs and shall
join the waterstops in the slabs with appropriate types of
fittings.

Waterstops shall be terminated 3 inches from the top of finished
surfaces of walls and slabs unless otherwise specified or
indicated on the Drawings.
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Specifications

MIG/DeWane Landfill Superfund Site
CHES8214/April 2014

Section03050: Waterstops

D. Preformed Plastic Adhesive Waterstop Installation

1.

Installation for preformed plastic adhesive waterstops shall be a
prime, peel, place, and pour procedure.

Joint surfaces shall be clean and dry before priming and just
prior to placing of the sealing strips. If conditions are damp or
cold, the joint surface shall be flashed with a direct flame to
warm and dry the surface. The sealing strips shall be dipped in
warm water to soften the material to achieve maximum bond to
the concrete surface.

The Contractor shall strip the protective paper wrapper from one
side only of the waterstop material then press waterstop material
strip firmly against primed surface throughout length and width
of strip.

The Contractor shall then join the strips together with a 1"
overlap to form a continuous waterstop. The Contractor shall
remove the remaining protective paper when ready to install
forms and pour concrete.

3.03 FIELD QUALITY CONTROL

A. Waterstop splicing defects which are unacceptable include, but are not
limited to the following:

1.

2.

Tensile strength less than 80 percent of parent section.

Misalignment of centerbulb, ribs, and end bulbs greater than
1/16 inch.

Bond failure at joint deeper than 1/16 inch or 15 percent of
material thickness.

Misalignment that reduces waterstop cross section more than 15
percent.

Visible porosity in the weld.
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CHES8214/April 2014

Section03050: Waterstops

6. Bubbles or inadequate bonding.

7. Visible signs of splice separation when cooled splice is bent by
hand at a sharp angle.

8. Charred or burnt material.

B. Cleanup

1. The Contractor shall immediately remove all spots, smears,
stains, residues, and adhesives, etc. which result from the work.

2. Upon completion of the work, the Contractor shall properly

dispose of all debris, trash, containers, residue, remnants, and
scraps which results from the work.

END OF SECTION
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SECTION 03060

WATERPROOF SEALS (LINK-SEAL)

PART 1 GENERAL

1.01 SECTION INCLUDES
A. This section includes the Contractor’s responsibilities regarding
watertight seals for all concrete penetrations for pipe and conduit.
1.02 REFERENCED SECTIONS
A. Related Sections are shown below.
1. DIVISION 4 - PROCESS INTEGRATION
1.03 CITED STANDARDS - NONE
1.04 NOTED RESTRICTIONS
A. Link-Seal Modular Seals are specifically designed as hydrostatic and/or
fire-rated seals and are not considered to be pipe supports.
appropriate, Link-Seal Modular Seals should be used with proper pipe
supports on both ends.
1.05 QUALITY CONTROL
A. Each individual link shall be conspicuously and permanently identified
with the name of the manufacturer and model number. Link-Seal®
Modular Seal components and systems shall be domestically
manufactured at a plant with a current 1ISO-9001:2000 registration.
Copy of ISO-9001:2000 registrations shall be a submittal item.
PART 2 PRODUCTS
2.01 LINK-SEAL® MODULAR SEAL ASSEMBLY
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MIG/DeWane Landfill Superfund Site
CHES8214/April 2014

Section03060: Waterproof Seals

A. The Contractor shall furnish and install a complete Link-Seal® modular
seal assembly manufactured by PSI-Thunderline/Link-Seal®, Houston,
TX. For clarification, complete assembly is defined as a combined:

1. Wall or floor opening (i.e. steel sleeve, Thermoplastic (HDPE)
sleeve, cored hole or formed hole). The opening size and/or type
shall be selected according to information found in the most
recent Link-Seal® modular seal catalog.

2. Sufficient quantity and type of Link-Seal® modular seals
required to effectively provide a hydrostatic and/or fire-rated
seal.

2.02 LINK-SEAL® MODULAR SEAL RUBBER LINKS

A. Shall be modular, mechanical type, consisting of inter-locking synthetic
rubber links shaped to continuously fill the annular space between the
pipe and the wall opening. The elastomeric element shall be sized and
selected per manufacturer’s sizing procedure and have the following
properties as designated by ASTM. Coloration shall be throughout
elastomer for positive field inspection. Each link shall have a
permanent identification of the size and manufacturer’s name molded
nto 1t.

1. Model C (for Standard Service Applications (Pipe))
a. -40 to +250°F (-40 to +121°C)
b. EPDM = ATSM D2000 M3 BA510
C. Color = Black
2. Model L (for Thin Walled Pipe Applications (Conduit))
a. -40 to +250°F (-40 to +121°C)
b. EPDM = ATSM D2000 M3 BASI10
o Color = Blue

2.03 LINK-SEAL® MODULAR SEAL PRESSURE PLATES
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DIVISION 4 — PROCESS INTEGRATION

SECTION 04050

COMMON WORK RESULTS FOR PROCESS INTEGRATION

PART 1 - GENERAL
1.01 GENERAL CONDITIONS

A. The General Conditions apply to all work of this Specification, which
shall be done as shown on the plans, and as specified, and shall be
- properly coordinated with work in other Specifications.

B. The Drawings and these Specifications are complementary to each other;
what is called for by one shall be as binding as if called for by both. If
there is any conflict between what is shown on the Drawings and what is
written in the Specifications, the more restrictive shall take precedence
and the Contractor shall communicate the conflicts to the CQA Consultant
prior to constructing the work.

C. Safety

1. The Contractor shall be familiar- with, and shall at all times
conform to, the regulations of the “OSHA General Industry
Occupational Safety and Health Standards,” “OSHA Safety and
Health Regulations for Construction,” and other applicable state
and municipal standards and regulations.

2. Protection of Work Area

a. The Contractor shall be familiar with possible/potential
utilities that may impact construction work, and plan work
accordingly.

b. The Contractor shall verify the possible locations for all
underground utilities before beginning excavation work for
pipe installation.

C. The Contractor shall protect existing site improvements
from damage during construction of underground pipeline.
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1.02

1.03

1.04

1.05

Specifications

MIG/DeWane Landfill Superfund Site

CHES8214/April 2014

Section 04050: Common Work Results Process Integration

REFERENCED SECTIONS - NONE

CITED STANDARDS

A. For welding operations (where necessary), welders and operators shall
perform work in accordance with the following, as applicable for all
piping work:

1. ASME B31.1/B31.3 Power and Process Piping Package
2. ASME B31.9 - Working Pressure and Temperature Limits

B. For brazing procedures (if necessary), procedures, brazers, and operators
shall be certified in accordance with the following, as applicable for shop
and job-site brazing of piping work:

1. ASME Boiler and Pressure Vessel Code, Section IX,

NOTED RESTRICTIONS

A. SAE Grade 5 zinc coated bolts shall be used for above-ground flange
joints. Threads shall be coated with an anti-seizing compound before nut
installation.

B. Buried flange joints shall be 316 Stainless Steel per ASTM F593-95 with
an 85,000 psi average tensile strength. Threads shall be coated with an
anti-seizing compound before nut installation.

QUALITY CONTROL

A. Manufacturers for piping shall be firms regularly engaged in manufacture
of pipes and pipe fittings of types and sizes required, whose products have
been in satisfactory use in similar service for not less than 5 years.

B. Installer's Qualifications:

1. Firm with at least 3 years history of successful experience on
projects of similar nature.

2. Licensed as a firm in the contractor state of origin and in the state
of lllinois.
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MIG/DeWane Landfill Superfund Site
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Section 04050: Common Work Results Process Integration

Welding Certification:

1. Each welder shall have passed a qualification test within the past
six months.
2. The test shall be in accordance with the ASME Boiler and Pressure

Vessel Code, Section IX, "Welding Qualifications", ASME
Section VIII, and ANSI 313.

3. The test report shall certify that the welder is qualified to weld the
material to be used at the job site.

4, The Contractor shall submit three copies of each welder's
qualification test report to the CQA Consultant for approval prior
to commencing the work. No welder shall be used on the project
until so certified.

1.06 SUBMITTALS

A.

Product Data: Submit manufacturer's technical product data, installation
instructions, and dimensioned drawings for each type of pipe and pipe
fitting. Submit piping schedule showing manufacturer, pipe or tube
weight, fitting type, and joint type for each piping system.

Welding Certifications: Submit reports as required for piping work.
Brazing Certifications: Submit reports as required for piping work.

Maintenance Data: Submit maintenance data and parts lists for each type
of mechanical fitting. Include this data, product data, and certifications in
maintenance manual; in accordance with requirements of Section 01300.

1.07 DELIVERABLES

A.

Except for concrete, corrugated metal, hub-and-spigot, clay, and similar
units of pipe, provide factory-applied plastic end-caps on each length of
pipe and tube. Maintain end-caps through shipping, storage and handling
as required preventing pipe-end damage and eliminating dirt and moisture
from inside of pipe and tube.
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PART 2-

PART 3-

Specifications

MIG/DeWane Landfill Superfund Site

CHESB214/April 2014

Section 04050: Common Work Results Process Integration

Where possible, store pipe and tube inside and protected from weather.
Where necessary to store outside, elevate above grade and enclose with
durable, waterproof wrapping.

Protect flanges and fittings from moisture and dirt by inside storage and
enclosure, or by packaging with durable, waterproof wrapping.

PRODUCTS - NOT USED
EXECUTION - NOT USED

END OF SECTION
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SECTION 04060

FLUSHING AND DISINFECTION OF PIPING

PART 1- GENERAL

1.01

1.02

1.03

1.04

1.05

1.06

SECTION INCLUDES

A. This Section includes flushing and disinfection of all pressure pipelines,
and testing of all pipelines, complete. The Contractor shall flush and test
all pipelines as per the Specifications contained herein.

REFERENCED SECTIONS
A. Related Sections
1. Section 04070- Leak Testing of Piping

CITED STANDARDS - NONE

NOTED RESTRICTIONS

A. The minimum flushing velocity will be 5.0 fps.
QUALITY CONTROL

A. Each pipeline shall be flushed in accordance with these procedures and,
tested as per the general requirements of this section and more specific
testing procedures in following sections.

B. Flushing
1) The backflow device and metered connection to the potable supply
will be sized to meet the minimum flow requirement based on 5.0
fps.
C. Testing shall be performed in accordance with the Specifications in
Section 04070.
SUBMITTALS
A. A written plan for proper flushing and testing of each pipeline shall be

submitted to the CQA Consultant for approval prior to start of work. The
plan will address how the Contractor will meet the requirements of this
specification. At a minimum, it will include:
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PART 2-

2.01

10.

11.

Specifications

MIG/DeWane Landfill Superfund Site
CHES8214/April 2014

Section 04060: Flushing & Disinfection of Piping

Schematic map(s) of the project showing points of connection and
flushing points.

Mechanical flow diagram(s) marked to identify the boundaries of
the test and valve line-up.

A completed Hydrostatic and Pneumatic Test Data Sheet
(Attachment 1 at the end of this Section) including pretest release
signatures. Alternate Data Sheets shall be considered by the CQA
Consultant.

The type of pipeline being flushed and tested with a notation of
whether it is above or below ground.

Make and model number of backflow prevention device(s) and
flow meter used to connect to the water system for flushing and
testing.

Calculations for sizing of source water connection(s), flushing
velocities and total quantity.

A detailed work schedule listing the approximate dates for each
activity covered in this specification.

Detailed procedures for each activity.
NPDES permit and compliance procedures for flushing.
Emergency contact information.

Air relief plan showing all points of air bleeds

The written plan for installation, flushing, testing, shutdowns, tie-ins, and
activation will be submitted to the CQA Consultant two weeks prior and
returned to the Contractor one week prior to the activity.

PRODUCTS

MATERIALS REQUIREMENTS

A.

All temporary valves, temporary blow-offs, bulkheads, backflow devices,
or other water control equipment and materials shall be determined and
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Section 04060: Flushing & Disinfection of Piping

furnished by the Contractor. No materials shall be used which would be
injurious to the pipeline or its future function.

B. All pressurizing equipment and measuring devices required for testing
shall be determined and furnished by the Contractor. No materials shall be
used which would be injurious to the pipeline or its future function.

PART 3- EXECUTION
3.01 GENERAL

A. Unless otherwise indicated, potable water for flushing and disinfection
will be furnished by the Contractor. The Contractor shall furnish and
install all materials including, but not limited to, approved backflow
devices and also make all necessary arrangements for conveying the water
to the points of use.

B. All pressure pipelines shall be tested per the requirements of this division.
Pump testing requirements are as stipulated in Division 5.

3.02 FLUSHING

A. The Contractor shall flush each pipeline at a minimum flushing velocity of
5.0 fps, utilizing potable water as per the written plan.

B. The Contractor shall continue flushing for sufficient time to achieve two
(2) exchanges of the total volume of the pipeline as a minimum and until
the water flushed runs clear.

C. The Contractor is responsible for containing and disposing of flush water
at Contractor expense and at no expense to the Lead PRP.

D. Leak testing shall be conducted following flushing and shall be performed

in accordance with the Specifications in Section 04070.

END OF SECTION
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SECTION 04070

LEAK TESTING OF PIPING

PART 1- GENERAL

1.01

1.02

1.03

1.04

1.05

SECTION INCLUDES

A. This specification identifies the minimum requirements for leak testing of
all piping performed by the Contractor.

REFERENCED SECTIONS
A. Related Sections are below.
1. Section 04050 - Common Work Results For Process Integration
CITED STANDARDS - NONE
NOTED RESTRICTIONS

A. Leak testing shall be limited to 1,000 foot intervals or between isolation
valve locations, whichever is the shorter distance.

B. Changes in temperature will increase or decrease the apparent test pressure
in any piping system. The effect depends on the rate of expansion of the
pipe wall compared to the water in the pipe. When possible, testing should
be done during periods of relatively stable atmospheric temperatures.
Early mornings and late afternoons are good times to test the pipe when it
has not been buried.

C. Under no circumstances shall the total time under the test exceed eight (8)
hours at 1.5 times the pressure rating of the lowest rated component in the
system. If the test is not completed due to leakage, equipment failure, etc.,
the test section shall be allowed to “relax” for eight (8) hours prior to the

next test.
QUALITY CONTROL
A. The Contractor shall perfoi‘m hydrostatic testing of all single-walled

piping and the inner pipe of double-walled piping.

B. The Contractor shall conduct pneumatic leak testing on the secondary
containment piping of the double walled HDPE pipeline and instruments,
tubing and connections operating with an air or gaseous media.
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MIG/DeWane Landfill Superfund Site
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Section 04070: Leak Testing of Piping

The Contractor shall develop detailed procedures for leak testing based on
the minimum requirements of this specification, and manufacturer's
instructions. All leak testing procedures shall be submitted to the CQA
Consultant for review and approval.

All leak testing shall be witnessed by the CQA Consultant.

In general, service leak testing shall be conducted on the following
systems:

1. all equipment, equipment connections and pipelines.

2. Instruments and instrument tubing connections to equipment,
piping, or ducting.

3. Flanges or other connections temporarily blinded or capped for
hydrostatic or pneumatic testing.

Requirements Prior to Testing

1. Before testing, the pipe trench shall be backfilled with a minimum
of six inches of material, or center loaded to hold the pipe in place
while testing.

1.06 SUBMITTALS

A.

PART 2-

The Contractor shall submit detailed leak testing procedures for the CQA
Consultant’s review and approval two weeks prior to the start of leak
testing.

PRODUCTS

2.01 GENERAL

A.

All temporary test gauges, fittings, hoses, valves, pumps, compressors, test
media, relief devices, and leak inspection materials, including soap
solutions, shall be specified and provided by the Contractor.

Any replacement piping components required to repair leaks, shall be
provided by the Contractor at no additional cost to the Lead PRP.

Water
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Specifications

MIG/DeWane Landfill Superfund Site
CHE8214/April 2014

Section 04070: Leak Testing of Piping

Make-up water for testing shall be potable water.

D. Test Bulkheads

1.

Design and fabricate test bulkheads per Section VIII of the ASME
Boiler and Pressure Vessel Code. Materials shall comply with Part
UCS of said code. Design pressure shall be at least 2.0 times the
specified test pressure for the section of pipe containing the
bulkhead. Limit stresses to 70 percent of yield strength of the
bulkhead material at the bulkhead design pressure. Include air-
release and water drainage connections.

E. Vents and Drain for Aboveground Piping

1. Install vents on the high points of aboveground piping, whether
shown on the Drawings or not. Install drains on low points of
aboveground piping, whether shown on the Drawings or not.
Provide a valve at each vent or drain point. Valves shall be 3/4-
inch for piping 3 inches and larger and 1/2-inch for piping smaller
than 3 inches.

F. Manual Air-Release Valves for Buried Piping

1.

Provide temporary manual air-release valves for pipeline test.
Construct the pipe outlet in the same manner as for a permanent air
valve and after use, seal with a blind flange, pipe cap, or plug and
coat equal to the adjacent pipe.

2.02 TESTING EQUIPMENT

A. The Contractor shall provide all equipment required for hydrostatic and
pneumatic testing, including, but not limited to:

l.

All fittings bleed points, pumps, flanges, connections, etc.,
necessary to perform hydrostatic test.

Clean water, with sufficient quantity to fill pipeline section under
test.

A strainer on the inlet side of pump to prevent foreign matter from
entering the pipeline.
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Flange connections and/or valves suitable to isolate the pipeline
section being tested without leaking.

A relief valve capable of permitting pressure relief if pressure
exceeds 20 to 25 percent above required test pressure to prevent
pipeline failure.

Testing pressure gauge(s)

a. Sufficient number of pressure gauges capable of measuring
50 percent over the intended test pressure. Pressure gauges
shall be accurate within 1.0 percent.

b. Pressure gauges and relief valves shall be checked for
accuracy prior to use during actual testing of the pipeline.

A booster pump with sufficient capacity to boost the source water
pressure to the required test pressure.

An air compressor with sufficient capacity to provide air pressure
to the required test pressure for the leak tests.

EXECUTION

3.01 GENERAL EXAMINATION

A.

The system or portion of the system to be tested shall be verified to
determine that the system is mechanically completed and the following
requirements have been met:

1.

(%)

All solvent welded or bonded joints have cured for at least 8 hours
unless the ambient temperature is less than 70 degrees Fahrenheit
(°F). If the ambient temperature is less than 70°F, the cure time
shall be in accordance with the manufacturer's instructions.

All welding has been completed, including the acceptance of all
required nondestructive examinations on pressure retaining welds.

All fusion joints have been completed, including the acceptance of
all required nondestructive examinations on pressure-retaining
welds.
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4. All flanged connections have been completed, including bolting
and gaskets.

5. All expansion joints have been installed and suitably anchored or
guided in accordance with the manufacturer's instructions.

6. All nipples and valves have been installed for vents, drains, and
instrument connections as specified on the applicable design
Drawings.

7. All anchors and supports have been placed as specified on the

applicable design Drawings.

8. All joints, including welds, bonds, and piping joints have been left
uninsulated and/or unburied and exposed for examination during
testing.

Verification shall include a comparison of the system to be tested to the
mechanical flow, piping, and other applicable design Drawings and the
requirements of Section 04050 Common Work Results for Process
Integration, as applicable.

3.02 GENERAL PREPARATION

A.

The Contractor shall have a written plan, approved by the CQA
Consultant, in place, and shall follow the requirements of the plan.

Equipment or piping that is not to be tested shall either be disconnected or
isolated by blinds or other means. A valve may be used in place of a blind
if the valve is rated to the test pressure.

Instrumentation shall not be installed prior to testing unless the instrument is
vented.

Sufficient vents and drains shall be located and installed by the Contractor
to allow the removal of air.

All temporary test connections shall be completed.

It impractical to test in place and if specifically approved by the Lead PRP
and the CQA Consultant, short runs or spools of piping may be
interconnected and tested together.
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Check valve internals shall be disassembled if the direction of the check
valve does not allow complete filling or depressurizing of the system.

Booster pump(s) shall provide sufficient capacity to boost the source water
pressure to the required test pressure.

Prior to testing the pipeline shall be properly flushed.

3.03 HYDROSTATIC LEAK TESTING REQUIREMENTS

A.

Hydrostatic leak tests shall conform to the requirements of this
specification and the manufacturer's instructions.

Tests shall be conducted after pipes are placed at their designed
alignments and elevations.

Test pressures for all piping systems shall not exceed 150% of the design
pressure for the least-rated pipe, fitting, or valve installed in the system.

Air vents shall be provided by the Contractor at high points in the system
to ensure that all air is purged from the system during filling. The number
and location of all high point air bleeds shall also be approved by the
Engineer.

The Contractor shall conduct a leak test on all installed piping. The
Contractor shall also furnish all necessary equipment and materials, and
make all taps in the pipe as required. The CQA Consultant shall be
notified at least 72 hours in advance of testing.

Drain valves shall be provided to facilitate filling and draining of all test
liquid from the system. Drain valves may be omitted if the system is to
operate liquid filled.

Tests shall not be performed unless weather conditions ensure a dry
surface on the system to be tested or suitable weather protection can be
provided.

Testing shall not commence until all sections of the pipeline to be tested
have been secured to prevent damage to adjacent piping and equipment in
the event of a joint failure. Any appurtenant instruments or devices that
could be damaged by the test shall be removed from the piping or suitably
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isolated prior to applying the test. The Contractor will be held responsible
for any damage caused by the testing.

During hydrostatic leak testing, joints shall be exposed for visual
inspection. It is advised to cover the pipeline in intervals, especially at
curves to hold the pipe in place during pressure testing.

Expansion joints and/or expansion compensators shall be restrained,
isolated, or removed during pressurized leak testing.

All leaks identified shall be repaired and retested at no additional expense
to the Lead PRP, including labor and replacement of any material. Afier
repair, the system shall be retested. :

After testing, the Contractor shall remove all temporary blinds and remake
all connections disassembled for the leak test.

The pipe shall not be backfilled until visual inspection has been completed.
Joints shall not be backfilled until successful completion of the leak test.

HYDROSTATIC LEAK TESTING PROCEDURE

A.

The hydrostatic test procedure developed by the Contractor shall include
the following provisions:

1. Air vents shall be opened to allow elimination of air from the
system.

2. The tested pipeline shall be slowly filled (<ifps) with test fluid at
the lowest point in the system. The Contractor shall provide means
for increasing pressure to the required test pressures.

3. The test section shall be completely filled with the test medium,
taking care to bleed off any trapped air.

4. When the tested pipeline is completely filled with the test fluid, the
vents shall slowly be closed and line pressure shall slowly be
brought up to the indicated test pressure.

5. Piping shall be tested up to 150% of the max. operating pressure
(MAOP) of the lowest-rated component of each specified line
segment.
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B. The primary system shall be pressure tested hydrostatically in the phases
as follows:

L

Initial expansion phase: Pipe expansion-stabilization shall be
conducted for a period of four (4) hours. Pipe shall be filled with
water slowly and purged of all air before application of additional.
If necessary, water is added to the pipe four times at one-hour
intervals, to return the pipe to the specified pressure.
Stabilization is achieved if there is no further reduction in
pressure during the final one-hour period; this phase shall not
exceed four (4) hours. The actual test may begin at this time
even if stabilization has not been achieved; or, the pipe may be
inspected for leaks, repaired if necessary and the expansion-
stabilization phase restarted.

Actual test phase: Start the test at the end of the fourth hour of
the expansion- stabilization phase. Add water to the pipe if
necessary. Perform the hydrostatic test for up to three (3) hours:
At the end of each hour, add make-up water to return the pipe to
the test pressure, if necessary. A passing test is considered to
require less than the cumulative make-up water listed in the table
below with no visible leaks, after either hour 1, 2, or 3. If the
added volume exceeds the cumulative table value after the third
and final addition of make-up water, the test has failed. Inspect
for evidence of leaking, repair as necessary, or take actions to
minimize ambient temperature fluctuations, prior to repeating the
expansion and test phases.

ALLOWANCE FOR EXPANSION
UNDER TEST PRESSURE*

Allowance for Expansion (U.S. Gallons / 100 Feet of Pipe)

4 0.13 0.25 0.40
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6 0.30 0.60 0.90
8 0.50 1.0 13
10 0.75 1.3 2.1
11 1.0 2.0 3.0
12 1.1 2.3 3.4
14 1.4 2.8 32
16 1.7 3.3 5.0
18 2.2 4.3 6.5
20 2.8 3.3 8.0
22 3.5 7.0 10.5
24 4.5 8.8 133
28 5.5 11.1 16.8
32 7.0 14.3 215.0
36 9.0 18.0 27.0
40 11.0 22.0 33.0
48 15.0 27.0 43.0

Note: *These allowances only apply to the test period and

not to the initial expansion phase.

Procedures Following Results

1.

Examination for leakage shall be made of all welds, joints, and

connections.
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If a pressure test fails, the pipe shall be relieved, and the test
section allowed to "relax" for a minimum of 8 hours before another
test is attempted.

Upon satisfactory completion of the test, the system shall be
slowly depressurized and completely drained. Air vents shall be
opened as required to prevent inducing a vacuum on the system.

Provisions shall be made to divert draining test fluid from
excavated and trenched areas and to maintain well formed and
supported excavations throughout the testing procedure.

D. Test Records

1.

Records shall be made of each piping system installation during
the test. These records shall include:

a. Date of test.

b. Description and identification of piping tested including a
marked up plan and profile.

c. Starting test pressure and end pressure.

d. Summary of make-up water.

e. Remarks, to include leaks (type, location) and repairs made
on leaks

f. Certification by  the  Contractor  and signed

acknowledgement by the CQA Consultant.

3.05 PNEUMATIC LEAK TEST

A. General Requirements

I.

The Contractor shall conduct pneumatic leak testing on the
secondary containment piping of the environmental pipeline
(double walled HDPE pipeline) and instruments, tubing and
connections operating with an air or gaseous media.
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2. The inner pipe of double walled HDPE piping shall remain full of
water throughout the pneumatic testing of the outer pipe to prevent
collapsing.

3. Pneumatic leak tests shall conform to the requirements of this
specification and ANSI B31.3. Pneumatic leak testing of double-
contained piping shall also conform to the manufacturer's.
instructions. Special precautions for pneumatic leak testing are
identified in ANSI B31.3.

4. Test pressures shall not exceed 5 psi.

5. A pressure relief device shall be provided with a set pressure that
does not exceed 110 percent of the test pressure. Sizing and
selection of the pressure relief device shall be determined by the
Contractor.

6. Tests shall not be performed unless weather conditions ensure a
dry surface on the system to be tested or suitable weather
protection can be provided.

7. All leaks shall be repaired at no additional expense to the Lead
PRP, including labor and replacement of any material. After
repair, the system shall be retested.

8. A "leak" shall be defined as a formation of bubbles observed when
a soap solution is applied or as indicated by the criteria for double
walled HDPE piping in Paragraph B. 5. below.

9. Upon satisfactory completion of the test, the pressure shall be
slowly released.

Special Procedural Requirements for Doubled Walled HDPE Piping

1. Cap off the inner pipe and the containment annulus separately and
provide pressure gauges on each end of the inner pipe and each end
of the annulus. (Four gauges).

2. Using low-pressure compressed air, charge the annular space to the
lesser of approximately one-half of the test pressure or 2.5 pounds
per square inch gauge (psig) at which time a preliminary check of
the system shall be conducted.
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Thereafter, the pressure shall be gradually increased in increments
of approximately one-tenth of the test pressure. The incremental
pressure shall be held long enough to equalize the system, until the
test pressure (10psig) is attained.

The test pressure shall be maintained for a minimum of 2 hours.

In a tight system, the containment gauge should read 5 psi (minus
losses due to expansion), and the carrier gauge should be zero. If
there is a leak in the containment piping, the containment gauge
will begin to drop. If, however, there is a leak in the carrier piping,
the inner piping will become pressurized.

If a leak is detected, the leak shall be located and the leaking
section shall be replaced. The leak detection procedure shall be
repeated until satisfactorily completed at no cost to the Lead PRP.

Upon satisfactory completion of the test, the system shall be
slowly depressurized.
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ATTACHMENT 1
HYDROSTATIC AND PNEUMATIC TEST DATA SHEET

Project Number: _ Project Name:

Piping System/Equipment:

Description of Piping System/Equipment Being Tested:

Reference Criteria:

Type of Test: Test Medium:
Operating Pressure: _ Operating Temperature:
Test Pressure: Test Temperature:
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Examination Pressure:
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Examination Temperature:

Minimum Holding Time at

Test Pressure:

Minimum Holding Time at

Examination Pressure:

Allowable Leakage:

Pressure Test Gauge(s)

Identification Number:

Calibration Due Date:

Test Relief Valve(s) Identification Number:

Calibration Due Date:

PRETEST RELEASE SIGN-OFF

Mechanical Eng. Date: Supt: Date:
Welded Joints  Eng. Date: Supt: Date:
Instrumentation Eng. Date: Supt: Date:
Time Test Started: Time Test Completed:
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Comments:

Performed by Witnessed by Client

Name: Date: Name: Date:
Verified by Witnessed by the CQA Consultant
Name: Date: Name: Date:
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SECTION 04080

STEEL PROCESS PIPING

PART 1- GENERAL

1.01

1.02

1.03

SECTION INCLUDES

A. This section covers furnishing and installing all steel piping, fittings,
accessories, and supports, etc., with the exception of any piping which is
an integral part of any equipment assembly and which would be furnished
by the manufacturer. Flushing and testing requirements for installed steel
piping are specified in Sections 04060-04070.

B. Where piping connects to equipment, particular care shall be taken to see
that pipe fittings are suitable for connection to the equipment fittings.

RELATED SECTIONS
A. Related Sections are listed below:
1. Section 04060 — Flushing and Testing

2. Section 04070 — Leak Testing Of Piping
CITED STANDARDS

A. All steel piping and fittings shall conform to the following standard
Specifications, of the latest revisions, as applicable:

1. ASME/ANSI B16.3 - 1998 - Malleable Iron Threaded Fittings
2. ASME/ANSI B16.4 - 1998 - Cast Iron Threaded Fittings
3. ASME/ANSI B16.5 - 2003 - Pipe Flanges and Flanged Fittings

4, ASTM AS53 / A53M - 07 Standard Specification for Pipe, Steel,
Black and Hot-Dipped, Zinc-Coated, Welded and Seamless

5. ANSI B36.10 2004 Welded and Seamless Wrought Steel Pipe

1.04 NOTED RESTRICTIONS — NONE

1.05

QUALITY CONTROL
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Manufacturers for piping shall be firms regularly engaged in manufacture
of pipes and pipe fittings of types and sizes required, whose products have
been in satisfactory use in similar service for not less than 5 years.

1.06 SUBMITTAL

A.

PART 2-

Product Data: Submit manufacturer's technical product data, installation
instructions, and dimensioned drawings for each type of pipe and pipe
fitting. Submit piping schedule showing manufacturer, pipe or tube
weight, fitting type, and joint type for each piping system.

PRODUCTS

2.01 STEEL PROCESS PIPING

A.

The steel pipe shall consist of welded or seamless carbon steel type in
accordance with ANSI B36.10 and shall be Schedule 40, unless otherwise
specified.

Pipe sizes, joints, wall thicknesses, (or thickness schedule), shall be as
indicated in the Pipe Schedule and/or on the drawings.

Flanged Joints

1. Where flanged pipe is required, the flanges shall be ANSI 150 Ib.
Flanges may be screwed on using tapered pipe threading, weld
neck, or slip-on welded. All flange gaskets on the piping shall be
constructed of Kel-F or Teflon.

2. Steel pipe flanges shall conform to ANSI B16.5 "Steel Pipe
Flanges and Flanged Fittings". Steel flanges shall be raised face
except when bolted to flat face cast iron flange.

Flanged joints shall be made with bolts, bolt studs with nut on each
end, or studs with nuts where the flange is tapped. The number
and size of bolts shall conform to the same ANSI Standard as the
flanges.

(S

4. Gaskets for flat face flanges shall be full face type. Gaskets for
raised face flanges shall conform to requirements for "Group I
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Gaskets" in ANSI B16.5. Gaskets shall be '/ in. thick min. and of
Kel-F or Teflon.

5. Bolting

a. Bolting for services up to 500°F shall be ANSI/ASTM
A307 Grade B with square head bolts and heavy hexagonal
nuts conforming to ANSI B18.2.1 "Square and Hex Bolts"
and B18.2.2 "Square and Hex Nuts". Bolt studs and studs
shall be of the same quality as machine bolts.

b. Set flange bolts beyond finger tightness with an indicating
torque wrench to insure equal tension in all bolts. Tighten
bolts such that those 180 degrees apart or directly opposite
are torqued in sequence.

D. Threaded Joints (where necessary)

l. Where threaded pipe is required, screwed fittings shall be Grinnell,
Providence, RI, or equal. Where Fittings shall be long radius type
such as manufactured by Tube Turns Technologies, Louisville,
KY, or equal.

2. Pipe screw threads to conform to ANSI B2.1.
PART 3- EXECUTION
3.01 PREPARATION - NONE

3.02 INSTALLATION

A. Installation of steel piping shall be per the manufacturer’s
recommendations.
B. The maximum spacing between pipe supports for steel, cast iron, or

ductile iron shall be in accordance with the following table.
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Steel (Std. Weight or heavier) Mas Spacing

Cast Iron, Ductile Iron E:Zi’:l ; & é;rses &
1 Y2 and smaller 7.0 70"
27-3 10°-0 147-0”
47-6 1407 20°-07

8" and above 20°-0" 30-0"

Additional supports shall be provided where the following occurs:

1. where the pipe changes direction.
2. adjacent to flanged valves and strainers.
3. at equipment connections and heavy fittings.

The Contractor shall provide at least one hanger adjacent to each joint in
cast-iron soil pipe and grooved-end steel pipe with mechanical couplings.

Vertical pipe runs shall be supported and laterally braced at every floor
level in multistory structures and at intervals not exceeding 15 ft in other

structures.

3.03 FLUSHING AND TESTING

A.

Installed piping shall be flushed and tested as per the manufacturer’s
specifications and the Specifications contained in Sections 04060 and

04070. Testing shall be performed before heat tracing.

END OF SECTION

04080-4



PART 1-

1.01

1.02

1.03

SECTION 04090

PLASTIC PROCESS PIPING (SCH 80 PVC PIPING)

GENERAL

SECTION INCLUDES

A. This specification outlines the requirements for Polyvinyl Chloride (PVC)
Schedule 80 pressure pipe. This pipe meets and or exceeds the industry
standards and requirements as set forth by the American Society for
Testing and Materials (ASTM) and the National Sanitation Foundation
(NSF International).

REFERENCED SECTIONS

A. Related Sections are listed below:

1.

2.

Section 04060 — Flushing and Testing

Section 04070 — Leak Testing Of Piping

CITED STANDARDS

A. All plastic process piping shall adhere to the following standards, or latest
revisions of, as applicable:

1.

ASTM D1784 — 08 Standard Specification for Rigid Poly(Vinyl
Chloride) (PVC) Compounds and Chlorinated Poly(Vinyl
Chloride) (CPVC) Compounds

ASTM D1785 — 06 Standard Specification for Poly(Vinyl
Chloride) (PVC) Plastic Pipe, Schedules 40, 80, and 120

ASTM D 3034 Standard Specification for Type PSM Poly(Vinyl
Chloride) (PVC) Sewer Pipe and Fittings

AWWA C900-():7, AWWA Standard for Polyvinyl Chloride (PVC)
Pressure Pipe and Fabricated Fittings, 4 In. Through 12 In. (100
mm Through 300 mm), for Water Transmission and Distribution

ANSVAWWA (C905-08, AWWA Standard for Polyvinyl Chloride
(PVC) Pressure Pipe and Fabricated Fittings, 14 In. Through 48 In.
(350 mm Through 1,200 mm), for Water Transmission and
Distribution
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ASTM D 2321 Standard Practice for Underground Installation of
Thermoplastic Pipe for Sewers and Other Gravity-Flow
Applications

National Sanitation Foundation (NSF International STD 61, STD
14)

1.04 NOTED RESTRICTIONS

A. This pipe is intended for use in applications where the fluid conveyed does
not exceed 140°F.

B. Threaded connections are not recommended for PVC pipe at temperatures
above 110°F. The Contractor shall use flanged joints, unions, or roll
grooved couplings where disassembly is necessary at elevated
temperatures.

1.05 QUALITY CONTROL

A. PVC Pipe Product Marking

1.

For all PVC Piping, product marking shall meet the requirements
of ASTM D1785 and shall include:

a. the manufacturer’s name (or manufacturer’s trademark
when privately labeled).

b. the nominal pipe size.

C. the material designation code.

d. the pipe schedule and pressure rating in psi for water @
73°F

e. the ASTM designation D1785.

f. the independent laboratory’s seal of approval for potable
water usage.
g. the date and time of manufacture.
B. The Contractor shall protect existing site improvements from damage

during installation of above and underground pipeline.
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1.06 SUBMITTALS
A. The Contractor shall submit copies of the manufacturer's product
specifications. Submittal shall at a minimum include nominal pipe size,
wall thickness.
PART 2- PRODUCTS
2.01 SCHEDULE 80 PVC PIPE

A. All pipe shall be manufactured by one of the following, or an equal
approved by the Engineer.

1.

Harvel® Plastics, Inc., Easton, PA

2. J-M Pipe, Livingston, NJ
3. Hunter Engineered Plastics, Lincoln, AL
4. National Pipe Co., Vestal, NY
B. The material used in the manufacture of the pipe shall be domestically

produced rigid polyvinyl chloride (PVC) compound, Type 1 Grade 1, with
a Cell Classification of 12454 as defined in ASTM D1784.

C. The pipe shall be manufactured in the USA, using domestic materials, by
an ISO 9001 certified manufacturer. This compound shall be gray in color
as specified, and shall be approved by NSF International for use with
potable water (NSF Std 61).

D. Dimensions

1.

PVC Schedule 80 pipe shall be manufactured in strict accordance
to the requirements of ASTM D1785 for physical dimensions and
tolerances. Each production run of pipe manufactured in
compliance to this standard, shall also meet or exceed the test
requirements for materials, workmanship, burst pressure,
flattening, and extrusion quality defined in ASTM D1785.

All belled-end pipe shall have tapered sockets to create an
interference-type fit, which meet or exceed the dimensional
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requirements and the minimum socket length for pressure-type
sockets as defined in ASTM D2672.

All PVC Schedule 80 pipe must also meet the requirements of NSF
Standard 14 and CSA Standard B137.3 rigid PVC pipe for pressure
applications, and shall bear the mark of listing agencies.

This pipe shall have a flame spread rating of 0-25 when tested for
surface burning characteristics in accordance with CAN/ULC-
S102-2-M88 or equivalent.

Schedule 80 PVC Pipe Dimensions are shown in the table below
(pipe sizes shown in strict compliance with ASTM D1785).

Schedule 80 Dimensions (1/8” —4”)

0.405 | 0.195 | 0.095 | 0.063 1230

1/8
1/4" 0.540 | 0.282 | 0.119 0.105 1130
3/8" 0.675 | 0.403 | 0.126 0.146 920
172" 0.840 | 0.526 | 0.147 0.213 850
3/4" 1.050 | 0.722 | 0.154 0.289 690
1" 1.315 | 0.936 | 0.179 0.424 630
1-1/4" 1.660 | 1.255 | 0.191 0.586 520
1-1/2" 1.900 | 1.476 | 0.200 0.711 470
2" 2375 | 1913 | 0.218 0.984 400
2-1/2" 2.875 | 2.290 | 0.276 1.500 420
3" 3.500 | 2.864 | 0.300 2.010 370
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3-1/2" 4.000 | 3.326 | 0.318 | 2.452 350

4" 4500 | 3.786 | 0.337 | 2.938 320

Schedule 80 Dimensions (5” — 24”)

5" 5.563 | 4.768 | 0375 | 4078 | 290

6" 6.625 | 5.709 | 0.432 | 5.610 280
8" 8.625 | 7.565 | 0.500 | 8.522 250
10" 10.750 | 9.493 | 0.593 | 12.635 230
12" 12.750 | 11.294 | 0.687 | 17.384 230
14" 14.000 | 12.410 | 0.750 | 20.852 220
16" 16.000 | 14.213 | 0.843 | 26.810 220
18" 18.000 | 16.014 | 0.937 | 33.544 220
20" 20.000 | 17.814 | 1.031 | 41.047 220
24" 24.000 | 21.418 | 1.218 | 58.233 210
E. Pressure Rating
I The pressure ratings below are for water, non-shock, @ 73°F. The

following temperature de-rating factors are to be applied to the
working pressure ratings (WP) listed when operating at elevated
temperatures.
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80 0.88
90 0.75
100 0.62
110 0.51
120 0.4

130 0.31
140 0.22
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Multiply the working pressure rating of the selected pipe at 73°F,
by the appropriate de-rating factor to determine the maximum
working pressure rating of the pipe at the elevated temperature

chosen.

a. Example: To solve 10” PVC SCH 80 @ 120F

10” PVC SCH 80 @ 73°F = 230psi

De-Rating Factor @ 120°F = 0.4

Answer: 230 psi x 0.40 = 92 psi max. @ 120F

F. Joints and Threads

1.

Solvent-cemented joints should be utilized when working at or
near maximum temperatures. Threaded connections are not
recommended for PVC pipe at temperatures above 110F. The
Contractor shall use flanged joints, unions, or roll grooved
couplings where disassembly is necessary at elevated temperatures.

04090-6



PART 3-

Specifications

MIG/DeWane Landfiil Superfund Site
CHES8214/April 2014

Section 04090 Plastic Process Piping

2. Thread only Schedule 80 or heavier PVC walls. Threading
requires a 50% reduction in pressure rating stated for plain end
pipe @73F. Threading of Schedule 40 PVC pipe is not a
recommended practice due to insufficient wall thickness

EXECUTION

3.01 PREPARATION

A.

The Contractor shall inspect each pipe and fitting prior to installation to
ensure that there are no damaged portions of the pipe. Damaged pipe shall
be replaced with new undamaged sections of pipe.

3.02 INSTALLATION

A.

Before placement of the pipe in the trench, each pipe or fitting shall be
thoroughly cleaned of any foreign substance which may have collected
thereon and shall be kept clean at all times thereafter. For this purpose,
the openings of all pipes and fittings in the trench shall be closed during
any interruption to the Work. As pipe laying progresses, the Contractor
shall keep the pipe interior free of all debris. The Contractor shall
completely clean the interior of the pipe of all sand, dirt, rocks and any
other debris following completion of pipe laying prior to testing,
disinfecting and placing the completed pipeline in service.

Pipe shall be laid directly on the bedding material. No blocking will be
permitted and the bedding shall be such that it forms a continuous, solid
bearing for the full length of the pipe. Bell holes shall be formed at the
ends of the pipe to prevent joint loading at the bells or couplings.

Where necessary to raise or lower the pipe grade due to unforeseen
obstructions or other causes, the Contractor may change the alignment
and/or the grades following approval from the CQA Consultant. Such
change shall be made by the deflection of joints or by the use of additional
fittings. However, in no case shall the deflection in the joint exceed the
maximum deflection recommended by the pipe manufacturer.

No pipe shall be installed upon a foundation into which frost has
penetrated or any time that there is a danger of the formation of ice or
penetration of frost at the bottom of the excavation. No pipe shall be laid
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unless it can be established that the trench will be backfilled before the
formation of ice and frost occurs.

E. Immediately before jointing bell and spigot pipe, both the bell and spigot
end of the pipe shall be thoroughly cleaned and lubricated with an
approved vegetable-based lubricant. The spigot end of the pipe section
shall then be inserted into the bell of the previously laid joint and
telescoped into its proper alignment. Tilting of the pipe to insert the spigot
into the bell will not be permitted.

F. Solvent-welded and heat-fused joints shall be carefully and thoroughly
cleaned immediately before joining the pipe. Particular care shall be taken
in making solvent-welded joints to ensure a uniform, homogeneous and
complete bond.

3.03 TESTING

A. Testing shall be performed per the Manufacturer’s recommendations and
in accordance with the requirements of Sections 04060 and 04070.

END OF SECTION
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SECTION 04100

HDPE PROCESS PIPING

PART 1- GENERAL

1.01

1.02

1.03

SECTION INCLUDES

A. This section includes a description of how the Contractor shall address the
construction practices that relate to single-wall and double-walled
high-density polyethylene (HDPE) piping.

REFERENCED SECTIONS
A. Related Sections are listed below:
1. Section 04060 — Flushing and Testing

2. Section 04070 — Leak Testing Of Piping
CITED STANDARDS

A. All HDPE piping shall conform to the requirements of the following
standard Specifications, of the latest revisions, as applicable:

1. ASTM F714 Standard Specification for Polyethylene (PE) Plastic
Pipe (SDR-PR) Based on Outside Diameter

2. ASTM D 3350 Standard Specification for Polyethylene
Plastics Pipe and Fittings Materials

3. ASTM D 3261 Standard Specification for Butt Heat Fusion
of Polyethylene Plastic Fittings for Polyethylene Plastic Pipe and
Tubing

4. ASTM D 2837 Standard Test Method for Obtaining

Hydrostatic Design Basis for Thermoplastic Pipe Materials

5. ASTM D 2657 Standard Practice for Heat Fusion Joining of
Polyolefin Pipe and Fittings

6. ASTM D 2321 Standard Practice for Underground Installation of
Flexible Thermoplastic Sewer Pipe
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7. ASME B16.5 Pipe Flanges and Flanged Fittings NPS 1/2 through
NPS 24

8. ASME B16.21Nonmetallic Flat Gaskets for Pipe Flanges
9. ASME B31.3 Process Piping

10. Occupational Safety and Health Administration - Code of Federal
Regulations (CFR) Title 29 Part 1910

11. Occupational Safety and Health Administration - CFR Title 29
Part 1926

12. Standard Specifications for Public Works Construction (Green
Book)

1.04 NOTED RESTRICTIONS

A.

B.

Hot gas welding shall not be allowed for wetted components.

All installed piping shall flushed and tested as per the Specifications in
Section 04060 and Section 04070.

1.05 QUALITY CONTROL

A.

Fusion machine heater plate surface temperatures and hydraulic cylinder
interface pressures shall be recorded during the butt fusion joining
operations. Measurements shall be permanently recorded utilizing a
McElroy Datalogger or other approved by the CQA Consultant. Results
shall be provided to the CQA Consultant.

The Contractor shall ensure that the persons joining the HDPE have been
trained in the pipe manufacturer’s recommended procedures.

It is the sole responsibility of the Contractor to construct a pipeline
capable of passing the leak tests. Failure of a pipeline segment to pass
leak testing shall be repaired at no cost to the Lead PRP.

The supplier shall submit, in writing, that the pipe furnished under this
specification is in conformance with the material and mechanical
requirements specified.

HDPE Pipe System
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All material and fittings furnished under this specification shall be
from a manufacturer who has been regularly engaged in the design
and manufacture of HDPE piping for at least 5 years.

The HDPE piping system, including fittings and custom
fabrications, shall be supplied by a single manufacturer approved
by the CQA Consultant.

Pipe that has been tested by the manufacturer and falls outside the
appropriate limits set forth in these Specifications shall be rejected
for use on this project.

The HDPE pipe manufacturer shall submit Quality Assurance /
Quality Control (QA/QC) records to the Contractor.

1.06 SUBMITTALS

A.

Pipe fabrication drawings shall be submitted to the CQA Consultant
before beginning the fabrication of the pipe. Pipe fabrication drawings
shall include (but not be limited to) the following information: :

1.

2.

10.

Manufacturer/Supplier (Supplier).

Type, grade, and thickness of HDPE pipe.
Joint detail.

Method of joint assembly.

Details of flanges, dished heads, and outlets, including size and
type to be utilized.

Complete material lists, which shall include all required hardware
to assemble pipe.

Pipe fusion requirements.

Pipe bedding requirements and the Supplier’s proposed method of
construction.

Pipe closure pieces and jumper pipe assemblies.

Manufacturer’s recommended pressure test procedure.
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The Contractor shall submit all necessary shop drawings, vendor data,
dimensional data, and inspection reports to the CQA Consultant.

Fusion Joint Technician Certification

1. The certified fusion technician used for the work shall be certified
and trained in the proper use of fusion equipment and
manufacturer’s recommended procedures.

2. The Contractor shall submit a written certification to the CQA
Consultant from the HDPE pipe suppliers that the proposed pipe
fusion method(s) and equipment are appropriate for use on the
project and on the supplied HDPE pipe.

Fusion bonding machine recorded parameters shall be submitted to the
CQA Consultant within 2 days following the completion of any joint.
Failure to submit this information may result in the joint being rejected
and replaced.

The Contractor shall provide a comprehensive project work plan and
schedule 15 days before the start of HDPE pipe installation at the project
site.

1.07 PROTECTION OF WORK AREA

A.

PART 2-

The Contractor shall be familiar with possible/potential utilities that may
impact construction work, shall verify the possible locations for all
underground utilities before beginning excavation work for pipe
installation, and shall protect existing site improvements from damage
during construction of underground pipeline.

PRODUCTS:

2.01 SINGLE WALL HIGH-DENSITY POLYETHYLENE PIPE (HDPE)

A.

All single wall HDPE pipe shall be SDR 17, unless otherwise indicated on
the Drawings. Leachate Collection Pipe is a perforated 6-in diameter single
wall HDPE pipe. Perforation pattern is provided in the Drawings. Force
Main for the underground storage tank located at the northwest corner (NW
Tank) of the site is a solid 4-in diameter single wall HDPE pipe within the
edge of waste. Force Main for the underground storage tank located at the
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southeast corner (SE Tank) of the site is a solid 2-in diameter single wall
HDPE pipe within the edge of waste.

Polyethylene pipe shall be manufactured only from HDPE virgin
compounds. All piping system components (i.e., pipe, fittings, reducers,
etc.) shall be of the same material and shall be the product of one
manufacturer such as ISCO Industries, LLC or an approved equal. All
piping system components shall-also be made in the USA.

The pipe and fittings shall be homogeneous throughout and free from
visible cuts, cracks, holes, blisters, voids, foreign inclusions, or other
defects that are visible to the naked eye and that may affect the wall
integrity. Damaged sections of piping shall not be repaired. Damaged
sections of piping shall be cut out and replaced per the manufacturer’s
procedures and recommendations.

Pipe shall be uniform in color, opacity, density, and other physical
properties, and free from tacky or sticky material.

HDPE pipe shall be manufactured in accordance with the requirements of
ASTM F714 and AWWA C906.

HDPE solid wall pipe shall be made from a plastic compound meeting the
requirements of Standard PE Code Designation PE-3408 as defined by
ASTM D2837 and ASTM D3350.

HDPE pipe shall be SDR 17 and have a pressure rating of 100 psi at
73.4 degrees Fahrenheit.

Exposed HDPE pipe shall be marked with a PURPLE LONGITUDINAL

STRIPE extruded into the outer diameter of the pipe.

Flushing and hydrostatic testing shall be performed for the piping. Please
refer to Section 04060-04070.

2.02 HDPE FITTINGS

A.

Fittings shall be molded or fabricated from the same material as the pipe,
and designed for butt fusion attachment to the pipe.

1. Molded fittings shall be manufactured in accordance with
ASTM D3261 and shall be so marked. Each production lot of
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molded fittings shall be subjected to the tests required by ASTM
D3261.

B. Polyethylene fabricated fittings for elbows, tees, crosses, wyes, etc., shall
be molded or fabricated by the pipe manufacturer.

I, Butt fusion outlets shall be made to the same outside diameter or
externally reinforced wall thickness, tolerances, and the internal
pressure service equivalent to match the full service pressure as the
mating pipe.

2. Pressure de-rated fabricated fittings shall not be permitted.

C. Molded fittings shall be manufactured in accordance with ASTM D3261,
and so marked. Each production lot of molded fittings shall be subject to
the test required under ASTM D3261.

D. Polyethylene flange adapters shall be made with sufficient through-bore
length to be clamped in a butt fusion-joining machine without the use of a
stub-end holder. The sealing surface of the flange adapter shall be
machined with a series of small V-shaped grooves to provide gasket-less
sealing, or to restrain the gasket against blowout.

2.03 DOUBLE WALL HIGH-DENSITY POLYETHYLENE PIPE (HDPE)
A. General

1. All double wall HDPE pipe shall be SDR 17, unless otherwise
indicated on the Drawings. Leachate Transmission Pipe is a double
wall solid HDPE pipe consisting of 6-in diameter inner pipe and 10-
in diameter outer pipe. Force Main for the NW Tank is a double
wall solid HDPE pipe consisting of 4-in diameter inner pipe and 8-in
diametér outer pipe outside of the edge of waste. Force Main for the
SE Tank is a double wall solid HDPE pipe consisting of 2-in
diameter inner pipe and 4-in diameter outer pipe outside of the edge
of waste

2. The double-walled HDPE pipe shall be ISCO Dual Containment
HDPE Pipe as manufactured by ISCO Industries, Louisville, KY
or another manufacturer approved by the Engineer.
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The Contractor shall be responsible for the overall operation of the
complete system, and the Contractor shall be responsible for the
acceptable condition of the containment piping. No deviation from
this specification shall be allowed without express written consent
of the Engineer.

The pipe and fittings shall conform to ASTM D-3350 with
minimum cell classification values of 345464C. The pipe and
fittings shall be made from the same polyethylene resin base which
meets this specification.

Pipe and Fittings

a.

The pipe used to fabricate the piping system supplied under
this specification shall be high density, extra high
molecular weight polyethylene pipe.

The pipe and fittings shall conform to ASTM D-3350 with
minimum cell classification values of 345464C. The pipe
and fittings shall be made from the same polyethylene resin
base which meets this specification.

Fittings shall be manufactured to the same SDR as the pipe.
This shall be verified by the Contiractor to make sure that
fittings do not de-rate the piping system.

All molded and fabricated fittings shall meet the pressure
requirements of the system as specified and based on
ASTM D2837 Hydrostatic Design Basis for Thermoplastic
Pipes.

All molded fittings shall be manufactured per ASTM
D3261. Pipe joints and fittings shall be supplied to the job
site ready for simultaneous butt-fusion.

The pipe and fitting manufacturer shall provide
documentation that the fabricator/welders have a minimum

of 2 years experience fabricating dual containment systems
and shall show compliance with ASTM C 1147.
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2.04 DOUBLE WALL HDPE FITTINGS (DOGBONES™)

A.

Force Transfer Dogbones™ shall be used to anchor the differential and the
total forces from thermal expansion / contraction for double wall HDPE
pipe. The Force Transfer Dogbones™ shall be mass anchor machined
from solid high density polyethylene pipe grade resin. The coupling shall
anchor the inner carrier pipe and the outer containment pipe to an external
anchor point. Force Transfer Dogbones™ shall be used to protect fittings
from thermal expansion as required by the manufacturer’s thermal
analysis of the system based on the standards outlined in this specification.

Force Transfer Dogbones™ shall simultaneously be fused into the system.
Solid Force Transfer Dogbones™ shall be used to segment the annular
space as required.

Force Transfer Dogbones™ shall be ported unless indicated on the
Drawings. Ports shall provide a continuous annular space and match the
openings in the centralizers. Ports must be positioned properly during
installation.

End termination/Force Transfer Dogbones™ shall be used to seal the
system at both ends. The coupling shall be simultaneously butt fused to
the carrier and containment pipe to seal the annular space. No other
closure or termination will be allowed. This fitting will also provide the
transition to single wall piping.

Tie-ins to other piping systems and/or equipment where butt-fusion is not
applicable shall be with HDPE flange adapters and coated metal back-up
rings, unless otherwise specified by the on the Drawings. Mechanical
compression or clamp style fittings will not be allowed under this
specification.

Additional Force Transfer Dogbones™ shall be used for transition between
different pipeline sizes and double wall HDPE piping systems. A machine
adapter shall be used to butt fuse the walls of the difterent pipe.

2.05 REDUCERS

A.

It is the Contractor’s responsibility to provide reducers of a material
similar to that of the connected system. The size of a reducer may not be
shown because the equipment has not been specifically chosen at the time
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the Drawings were made. Therefore, in all cases, the Contractor must
choose reducers of a size to suit the requirements.

2.06 PIPE SLEEVES (LINK SEAL)

A.

PART 3-

The Contractor shall provide, size, and locate all sleeves such that they be
set and/or installed prior to pouring of concrete.

EXECUTION

3.01 PREPARATION

A.

D.

The Contractor shall carefully inspect the installed work of all other
sections and verify that all work is complete to the point where the work
of this Section may properly commence without adverse impact.

If the Contractor has any concerns regarding the installed work in other
sections, the Lead PRP shall immediately be notified in writing prior to
the start of work of this Section.

Installers shall be pre-qualified through sufficient training in butt fusion
techniques according to ASTM D2657 Section 9.

The Manufacturer’s Representative shall provide on-site training in the
assembly, installation and operation of double wall HDPE pipe systems.

3.02 INSTALLATION

A.

All piping shall be installed in accordance with the manufacturer’s
recommended procedures.

Handling

1. Pipe and accessories shall be handled in a manner suitable to
ensure delivery in a sound, undamaged condition. Slings for
handling the pipeline shall not be positioned at butt-fused pipe
joints or fitting joints to prevent stressing the fused joints.

2. The interior of the pipe and accessories shall be thoroughly cleaned
of foreign matter before being installed and shall be kept clean
during the operations.

Placing
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Pipe- and accessories shall be assembled to avoid twisting or
damage to the pipe. Under no circumstances shall any of the
materials be dropped or dumped.

HDPE Pipe and fittings shall be thoroughly cleaned before they are
installed. Every precaution shall be taken to prevent foreign material
from entering the pipe while it is being placed. The entrance of any
material into pipe will not be permitted. During laying operations, no
debris, tools, clothing or other materials shall be placed in the pipe.
All open pipe ends shall be capped at the end of the work day to
prevent foreign material from entering the pipe.

Pipe sections shall be joined together on a firm ground. Kinking or
excessive bending of the pipeline when laying pipe or making
subsequent joints shall be avoided. Pipe shall not be bent more than
the minimum radius recommended by the manufacturer for type,
grade, and SDR. Care shall be taken to avoid imposing excessive
force on pipe and joints at all times.

Pipe and fittings shall be laid accurately to the lines and grades
indicated on the Drawings.

Pipelines in trenches shall be brought to the correct alignment and
supported with a firm bedding along the entire length of pipe. The
pipe shall be secured in place with Trench Backfill or Pipe Bedding,
and tamped under and around it.

Joining Methods

1.

Lengths of pipe shall be assembled into suitable installation
lengths by the butt-fusion process. Thermal fusion shall be
conducted only by persons who have received training and are
certified in the use of the fusion equipment that is intended for use
on this project. The selected fusion equipment shall conform to the
equipment recommended by the pipe manufacturer.

Before butt fusing HDPE pipe, each length shall be inspected for
the presence of dirt, sand, mud, shavings and other debris. Any
foreign material shall be completely removed.
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Pipe and fittings shall be thoroughly cleaned before they are
placed. Ends of pipe and pipe joints shall be wiped clean and any
burrs removed immediately before joining the pipes.

Pipe and fittings shall be jointed in accordance with the
recommendations of the manufacturer, consistent with the latest
ASTM standards. Branch saddle fusions shall be made in
accordance with the manufacturer's recommendations and
procedures.

HDPE pipe fusion equipment shall be of the size and nature to
adequately weld all HDPE pipe sizes and fittings necessary to
complete the project. All welders shall have appropriate
certifications. No pipe shall be laid until such certification is
submitted and accepted by the CQA Consultant.

Fusion machine heater plate surface temperatures and hydraulic
cylinder interface pressures shall be recorded during the butt fusion
joining operations. Measurements shall be permanently recorded
utilizing a McElroy Datalogger or other approved by the CQA
Consultant. Results shall be provided to the CQA Consultant.

Seepage collar shall be extrusion welded around Leachate
Transmission Pipes per details provided in the Drawings.

Pipe Supports

1.

Piping shall be continuously supported throughout the piping
system.

If at all necessary, additional supports shall be provided at the
following locations:

a. where pipe changes direction.
b. adjacent to flanged valves and strainers.
c. equipment connections and heavy fittings.
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3.03 FLUSHING AND TESTING

A. Installed piping shall be flushed and tested as per the manufacturer’s
specifications and the Specifications contained in Sections 04060 and

04070.

3.04 CLEAN-UP

A. The interior and exterior of the pipelines shall be cleaned after assembly.
Prior to pipe closure, the Contractor shall leave the pipe section full of
depressurized water.

END OF SECTION
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SECTION 04110

COMMON WORK RESULTS FOR PROCESS VALVES

PART1- GENERAL
1.01 SECTION INCLUDES

A. This section covers furnishing, installing, and testing (where required), of
all valves which would be furnished by the manufacturer(s).

1.02 REFERENCED SECTIONS - NONE

1.03 CITED STANDARDS

A. All valves shall comply to the following standards, or latest revisions of,
as applicable:
1. ANSI B16.10 - Face-to-Face and End-to-End Dimensions of

Ferrous Valves

2. MSS-25 - Standard Marking System for Valves, Fittings, Flanges
and Unions

1.04 NOTED RESTRICTIONS
A. No asbestos shall be used in the manufacture of any valve component.
1.05 QUALITY CONTROL

A. The Contractor shall provide all valves as specified herein and as shown
on the Drawings. The Contractor shall submit for approval by the CQA
Consultant a schedule of all valves indicating the service, size, and
connections, make, model number and any special features such as chain
wheel operators, etc.

B. The Contractor shall furnish and install the specified valves, complete in
place, all in accordance with the standard Drawings and as described in
these Specifications.

C. Manufacturer's Qualifications: Only firms, who are regularly engaged in
manufacture of valves, of types and sizes required, whose products have
been in satisfactory use in similar service, shall be used.

D. Valve Types: Provide valves of same type by same manufacturer.
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Valve Identification: Provide valves with manufacturer's name (or
trademark) and pressure rating clearly marked on valve body.

All valves shall be subject to inspection at the place of manufacture, in
accordance with the provisions of the referenced standards, as
supplemented by the requirements herein.

1.06 SUBMITTALS

A.

PART 2-

The Contractor shall provide all valves as specified herein and as shown
on the Drawings. The Contractor shall submit for approval by the CQA
Consultant a schedule of all valves indicating the service, size, and
connections, make, model number and any special features such as chain
wheel operators, etc.

Product Data: Submit manufacturer's technical product data, including
installation instructions for each type of valve. Include pressure drop curve
or chart for each type and size of valve.

Shop Drawings: Submit manufacturer's assembly-type (exploded view)
shop drawings for each type of valve, indicating dimensions, weights,
materials, and methods of assembly of components.

Maintenance Data: Submit maintenance data and spare parts list for each
type of valve. Include this data, product data, and shop drawings.

PRODUCTS

2.01 VALVES

A.

All valves shall be manufacturer's standard, of the design which the
manufacturer recommends for the service intended. Each valve shall bear
the maker's name or trademark or reference symbol to indicate the service
conditions for which it is guaranteed.

All packing, gaskets. discs, seats, diaphragms, lubricants, etc., shall
conform to recommendations of the valve manufacturer for the intended
service.

Unless otherwise stated in the Specifications, the valve operating
mechanisms shall be supplied by the valve manufacturer. This shall
include handwheels, levers, gear boxes, and pneumatic and electric
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operators and positioners. The available torque shall be greater than twice
the normal turning torque and shall also be greater than the seating or
unseating torque.

PART 3- EXECUTION
3.01 PREPARATION - NONE
3.02 INSTALLATION
A. The Contractor shall install all valves as per the Drawings, the
manufacturer’s directions and the Specifications contained herein.
B. Valves shall be installed with the stems positioned in the horizontal or

above the centerline of the pipe. Operators shall be positioned so that they
do not interfere with pedestrian traffic. In passageways or above
platforms the minimum clearance between the floor and the lowest
protruding point on the valve or operator shall be 6 ft 8§ in. All valves
shall be accessible for operation, maintenance or removal. Valves shall be
arranged to open counterclockwise by handwheel or lever operation unless
otherwise indicated in these Specifications. Valve operators, which are 7
ft 0 in. or more above the operating floor or platform shall be chain wheel
operated. Where necessary for operations as described above, valves shall
be bevel or spur gear operated. Plug valve 6 in. and larger shall be gear
operated.

If screw end valves are recommended by the Lead PRP and are to be used,
all screw end valves shall be threaded according to the American Standard
for Pipe Threads No. B2.1.

Flange end valves shall have connecting end flanges in accordance with
the Series of the American Standards Association for type valves covered
in the Standard.

Positioners or actuators shall be given special support where they
overhang from the valve or where the total valve, actuator and position
weight is excessive for the size of pipeline.

The placement of valves, instruments and other components shall be
located such that they can be easily serviced.
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G. Associated buried valves with nut operators and access vaults shall be
installed per the manufacturer’s recommendations.

3.03 TESTING

A. Installed piping and valves shall be flushed and tested as per the
manufacturer’s specifications and the Specifications contained in Sections
04060-04070.

END OF SECTION
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SECTION 04120

STAINLESS STEEL PROCESS VALVES

PART 1- GENERAL
1.01 SECTION INCLUDES

A. This section lists the stainless steel valves which shall be used for this
project.

1.02 REFERENCED SECTIONS
A. Section 04110 — Common Work Results for Process Valves
1.03 CITED STANDARDS

A. All parts shall conform to the requirements of the following standard
specifications, of the latest revisions, as applicable:

1. ASTM A351 — Standard Specification for Castings, Austenitic, for
Pressure-Containing Parts

2. ANSI B16.5 — Standard Specification for Pipe Flanges and
Flanged Fittings

3. ASTM B16.34 — Standard Specification for Valves — Flanged,
Threaded, and Welding End

1.04 NOTED RESTRICTIONS - NONE
1.05 QUALITY CONTROL - NONE
1.06 SUBMITTALS
A. Refer to Section 04110 — Common Work Results for Process Valves
PART 2- | PRODUCTS
2.01 BALL VALVES
A. Stainless Steel Ball Valves shall adhere to the following::

1. Ball Valves 2" — 8"
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Body: per ASTM A351-CF8M

Ball is 316SS, Stem is 316 SS

Seals: ME PTFE / Teflon

End Connection: 150 Ib ANSI flanged (ANSI B16.5)

Working pressure sufficient to design requirements
indicated in drawings.

The valves shall Valtorc Series 180 (150#), or equal
approved by the Engineer.

2.02 SWING CHECK VALVES

A. Stainless Steel Swing Check Valves shall adhere to the following::
1. Ball Valves '2” — 127

a. Body and Disc: per ASTM A351-CF8M

b. End Connection: 150 Ib ANSI flanged (ANSI B16.5)

C. Working pressure sufficient to design requirements
indicated in drawings.

d. Pressure/ Temperature ratings shall be in accordance with
ASME/ASTM B 16.34.

e. The valves shall Valtorc Series 410 or equal approved by

the Engineer.

PART 3- EXECUTION

3.01 PREPARATION

A. The Contractor shall examine areas and conditions where valve is to be

installed.
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3.02 INSTALLATION

A. The Contractor shall install the wvalves in accordance with the
manufacturer’s installation instructions.

3.03 TESTING
A. Installed piping and valves shall be flushed and tested as per the
manufacturer’s specifications and the Specifications contained in Sections

04060-04070.

END OF SECTION

04120-3



SECTION 04130

PLASTIC AND PLASTIC LINED PROCESS VALVES

PART 1- GENERAL

1.01

1.02

1.03

1.04

1.05

1.06

SECTION INCLUDES

A. This section lists the plastic and plastic lined valves which shall be used
for this project.

REFERENCED SECTIONS

A. Section 04110 — Common Work Results for Process Valves
CITED STANDARDS - NONE

NOTED RESTRICTIONS - NONE

QUALITY CONTROL - NONE

SUBMITTALS

A. Refer to Section 04110 — Common Work Results for Process Valves

PART 2- PRODUCTS

2.01

BALL VALVES
A. The Contractor shall furnish and install the following valves:
1. Ball Valve (Sizes 1” - 67)

a. The valves shall be Type 21 PVC as manufactured by
ASAHI or the Engineer-approved equal.

2. 4” Gate Valve

a. The valves shall be Spears Manufacturing model 2021-
040SR or the Engineer-approved equal.
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Section 04130: Plastic And Plastic Lined Process Valves

2.02 DOUBLE CONTAINMENT BUTTERFLY VALVE
A. The Contractor shall furnish and install the following valves:
1. DC Butterfly Valve (Sizes 2” X 4”7 —4” X 87)

a. The valves shall be P.E. Valve, L.L.C. Time Saver© Dual
Containment Butterfly Valves.

2.03 CHECK VALVES
A. The Contractor shall furnish and install the following valves:
1. HDPE Check Valve (Sizes 2” —47)

a. The valves shall be P.E. Valve, L.L..C. Time Saver© Check
Valves.

PART 3- EXECUTION
3.01 PREPARATION
A. The valves shall be examined for defects by the Contractor.
3.02 INSTALLATION
A. Installation shall be performed per the manufacturer’s recommendations.

3.03 TESTING

A. Installed piping and valves shall be flushed and tested as per the
manufacturer’s specifications and the Specifications contained in Sections
04060-04070.

END OF SECTION

04130-2



SECTION 04140

AIR RELIEF VALVES (AIR RELEASE WITH VACUUM CHECK)

PART 1- GENERAL
1.01 SCOPE

A. This specification is intended to cover the design, manufacture, and testing
of 1 in. (25.4 mm) through 2 in. (50.8 mm) Air Release Valves with
Vacuum Check suitable for pressures up to 500 psig (5100 kPa) clean
water or raw water service.

B. Air Release Valves with Vacuum Check shall be automatic float operated
valves designed to exhaust large quantities of air during the filling of a
piping system and close upon liquid entry. The valve shall provide a
vacuum check to prevent air from entering the system when it is under
vacuum. The valve shall also release accumulated air from a piping
system while the system is in operation and under pressure.

1.02 REFERENCED SECTIONS
A. Section 04110 — Common Work Results for Process Valves
1.03 CITED STANDARDS

A. All air relief valves shall conform to the requirements of the following
standard specifications, of the latest revisions, as applicable:

1. ANSIVAWWA C512-07, AWWA Standard for Air-Release,
Air/Vacuum, and Combination Air Valves for Waterworks Service

2. Valves used in potable water service shall be certified to
NSF/ANSI 61 Drinking Water System Components — Health
Effects

3. Manufacturer shall have a quality management system that is

certified to ISO 9001 by an accredited, certifying body.
1.04 NOTED RESTRICTIONS

A. Non-metallic floats, linkage, or bushings are not acceptable.
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1.05 QUALITY CONTROL

A.

The manufacturer shall demonstrate a minimum of five (5) years of
experience in the manufacture of air valves. When requested, the
manufacturer shall provide test certificates, dimensional drawings, parts
list drawings, and operation and maintenance manuals.

The exterior of the valve shall be coated with a universal alkyd primer.
Cross Contamination and Security Protection

1. All Air (Release, Vacuum, etc.) Valves installed in vaults or flood
prone locations shall include an inflow preventer to prevent the
introduction of contaminated water through the air valve outlet.

2. The inflow preventer shall allow the admittance and exhausting of
air while preventing contaminated water from entering during
normal operating conditions. The inflow preventer shall be flow
tested by an independent third party to certify performance. The
third party shall be an approved testing lab of the American
Society of Sanitary Engineers.

1.06 SUBMITTALS

A.

PART 2-

Refer to Section 04110 — Common Work Results for Process Vavles

PRODUCTS

2.01 COMBINATION AIR VALVE

A.

The Air Release Valves with Vacuum Check shall be APCO Model 200A
1” NPT (single body) as manufactured by APCO-Willamette Valve and
Primer Corporation, Schaumburg, IL, USA or another approved by the
Engineer.

The valve body and cover shall be constructed of Cast Iron, ASTM A126
Grade B with stainless steel lever pin, float lever and float; Brass orifice
seat and BUNA-N needle.
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PART 3- EXECUTION
3.01 PREPARATION

A. The air relief valves shall be examined for defects by the Contractor.
3.02 INSTALLATION

A. Installation shall be performed per the manufacturer’s recommendations.
3.03 TESTING |

A. Installed piping and valves shall be flushed and tested as per the
manufacturer’s specifications and the Specifications contained in Sections
04060-04070.

END OF SECTION

04140-3



SECTION 04200

LEVEL PROCESS MEASUREMENT DEVICES (TANK LEVEL SENSORS)

PART 1-

1.01

1.02

1.03
1.04

1.05

GENERAL

SECTION INCLUDES

A. This section describes the Contractor’s responsibilities for furnishing and
installation of level pressure transmitters that are used to measure the
leachate level in the storage tanks. Each level pressure transmitter shall be
calibrated to provide a full scale 4-20ma signal level proportional to the
water level in each tank. Each one foot of water column in the tank exerts
a pressure of 0.4333 PSI on the diaphragm of the differential pressure
transmitter.

REFERENCED SECTIONS

A. Related sections and/or documents are listed below:

1.

Section 04300 - Instrumentation and Controls for Process Systems

CITED STANDARDS - NONE

NOTED RESTRICTIONS — NONE

SUBMITTALS

A. The Contractor shall perform the following:

1.

General. Furnish manufacturer’s product data, test reports, and
material certifications as required. See section 04300
“Instrumentation System Basic Requirements,” for additional
requirements, all of which apply.

Materials List. Submit a detailed pressure sensor equipment bill-
of-matertals giving quantities, manufacturer’s name, catalog part
number and vendor name and telephone number.

Wiring Diagram. As part of the control schematics submit wiring
diagrams showing all power connections, 4-20ma data signals
connections and PLC analog /0 module connections. Each
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Section 04200: Level Process Measurement Devices

instrument cable will be labeled on both ends with the instruments
PID tag name or number.

4. Calibrations.  Calibrations will be performed on each level
pressure transmitter by the Contractor’s trained engineer,
technician, or sub-contractor using the manufacturer’s written
procedures. Two (2) certified reports of the procedures followed
and calibrations shall be submitted to the Engineer prior to final
system acceptance.

5. Identification. Identify each level pressure transmitter with and an
engraved laminated plastic or stainless steel metal tag. The tags
will be attached to each device using a tamper-proof stainless steel
lanyard. Each tag shall be printed with the appropriate device name
and PID tag name or number.

PART 2- PRODUCTS
2.01 DIFFERENTIAL PRESSURE LEVEL TRANSMITTER
A. Manufacturer.
1. Omega Engineering
2. or another product approved by the Engineer.
B. Spéciﬁcations.
1. Shall be Model Px78u7-015GV.
PART 3- EXECUTION
3.01 PREPARATION
All components shall be inspected to be free of defects prior to
installation.
3.02 INSTALLATION
A. The Contractor’s trained engineer, technician, or sub-contractor shall

install the equipment in the following manner:
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Install instrumentation in accordance with the manufacturer’s
written instructions and in compliance with recognized industrial

. practices.

Mount instruments so they may be readily serviced.
Mount instruments so that local readouts are readily observable.

The Contractor shall install level pressure sensor on the process
storage tanks as specified by the engineer.

The Contractor shall provide conduit and wiring per the electrical
and control drawings.

3.03 CALIBRATION

A. Programming shall be performed as follows:

1.

o

Calibrate each instrument for ranges designated on the Drawings in
the field.

Adjust the zero offset so that the 4-20ma signal range begins with
zero (0) feet of water

Calibrate the span range of the 4-20ma signal so the tank levels
displayed will match ranges determined in the field.

END OF SECTION

04200-3



SECTION 04300

INSTRUMENTATION AND CONTROL FOR PROCESS SYSTEMS

PART 1-

GENERAL

1.01 SECTION INCLUDES

A.

This section describes how the Contractor shall provide the labor, tools,
equipment and materials necessary to implement general administrative
and engincering requirements for a controls and instrumentation
installation in accordance with the plans and Specifications.

Work performed by the Contractor’s trained engineer, technician, or sub-
contractor under this contract shall be to furnish and install complete
instrumentation and process controls systems and to provide a fully
operating system per the design and in accordance with associated
equipment from all other Divisions and Vendors.

1.02 REFERENCED SECTIONS - NONE

1.03 CITED STANDARDS

A.

The Contractor shall perform all work in accordance with the applicable
requirements of governing agencies having jurisdiction and in accordance
with the plans and Specifications herein. The work shall also comply with
applicable provisions and recommendations of the following:

1. Instrument Society of America (ISA)
2. National Electrical Code (NEC)

National Electrical Manufacturers Association (NEMA)

(8]

4. Institute of Electrical and Electronic Engineers (IEEE)
5. American National Standards Institute (ANSI)

6. National Fire Protection Association (NFPA)

7. Underwriters Laboratories (UL)

8. Joint Industrial Council (JIC)

9. International Standards Organization (ISO)
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10. American Society for Testing and Materials (ASTM)

1. International Electrotechnical Commission (IEC)

1.04 NOTED RESTRICTIONS — NONE

1.05 SUBMITTALS - See Section 04200

1.06 DELIVERY, STORAGE, AND HANDLING

A.

PART 2-

Deliver equipment properly packaged and mounted on pallets to facilitate
handling of heavy items. Utilize fabricated containers or wrappings to
protect equipment for damage during shipping and handling.

Coordinate equipment delivery schedules with the CQA Consultant both
verbally and in writing. Include shipper documentation and expected on-
site delivery dates and times.

Inspect equipment to ensure that no damage has occurred during shipment.

. Handle equipment carefully to prevent physical damage. Do not install

damaged equipment, remove from site and replace with new equipment.

All items shipped to the job site shall be properly stored until they can be
installed. Such storage shall meet the requirements of the CQA
Consultant. Use all means necessary to protect the equipment during and
after installation from both the environment and other trades.

PRODUCTS

2.01 SEE SECTION 0420

PART 3-

EXECUTION

3.01 PREPARATION

A.

All products shall be inspected for defects prior to installation.

3.02 INSTALLATION

A.

All products shall be installed in accordance with manufacturer’s
recommendations.

END OF SECTION
04300-2



DIVISION 5 - PROCESS GAS & LIQUID HANDLING,
'PURIFICATION, AND STORAGE EQUIPMENT

SECTION 05100

COMMON WORK RESULTS FOR PROCESS GAS & LIQUID HANDLING,
PURIFICATION, AND STORAGE EQUIPMENT

PART 1 GENERAL
1.01 GENERAL CONDITIONS

A. The General Conditions apply to all work of this specification, which shall
be done as shown on the plans, and as specified, and shall be properly
coordinated with work in other Specifications.

B. The Drawings and these Specifications are complementary to each other;
what is called for by one shall be as binding as if called for by both. If
there is any conflict between what is shown on the Drawings and what is
written in the Specifications, the more restrictive shall take precedence and
the Contractor shall communicate the conflicts to the CQA Consultant
prior to constructing the work.

C. Safety

1. The Contractor shall be familiar with, and shall at all times
conform to, the regulations of the “OSHA General Industry
Occupational Safety and Health Standards,” “OSHA Safety and
Health Regulations for Construction,” and other applicable state
and municipal standards and regulations.

1.02 RELATED SECTIONS

A. Sections 05110 through 05140.
1.03 CITED STANDARDS - NONE
1.04 NOTED RESTRICTIONS - NONE
1.05 QUALITY CONTROL

A. The Contractor shall use an adequate number of skilled workmen who are
thoroughly trained and experienced in the necessary crafts to perform the
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work, and who are completely familiar with the specified requirements and
the methods needed for proper performance of the work of this Section.

B. All equipment specified in this Division shall include a concrete pad of the
appropriate strength and thickness for adequate support of equipment as
applicable and in accordance with manufacturer’s recommendations.

PART 2 PRODUCTS

2.01 See Sections 05110 through 05140.
PART 3 EXECUTION

3.01  See Sections 05110 through 05140.

END OF SECTION

05100-2



SECTION 05110

CENTRIFUGAL LIQUID PUMP FOR THE CENTRAL STORAGE TANK

PART 1 GENERAL

1.01

1.02

1.03

1.04

1.05

SCOPE

A. The Section provides a general description for the liquid pump(s) to be
used for the above ground central storage tank.

RELATED SECTIONS
A. Section 05130 — Above Ground Central Storage Tank
CITED STANDARDS

A. All liquid transfer pump shall conform to the requirements of the
following standard specifications, of the latest revisions, as applicable:

1. ASTM A48/A48M-03 — Standard Specification for Gray Iron
Castings.

2. ASTM A108-08 — Standard Specification for Steel Bar, Carbon
and Alloy, Cold Finished.

NOTED RESTRICTIONS — NONE
QUALITY CONTROL

A. The Contractor shall provide the pump manufacturers with the necessary
drawings to make certain that the pump equipment to be installed does not
exceed the space allocations designated on the drawings.

B. All pumps shall operate in the stated capacity, head, and suction lift shown
in the manufacturer’s specifications with reasonable assurance of freedom
from cavitations.

C. Motors shall be of ample size to operate without overload through the
entire range of their designated pump characteristic curve. Ample means
of lubrication shall be provided for all bearings and parts where required.
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Section 05110: Centritugal Liquid Pump

D. Water seals shall be provided where packing or mechanical seals are
provided. Pumps and motors shall perform the work intended without
undue wear and undue heating.

1.06 SUBMITTALS

A. The submittals required in this section include (but are not limited to) the
following:

1.

2.

10.

11.

Characteristic pump curves.
Materials.

Seal descriptions.

Impeller diameter.

Maximum impeller permissible.
NPSH requirements.

Operating point.

Test results.

Electrical characteristics of motors.
Outline dimensions.

Seal Water requirement.

1.07 DELIVERY AND STORAGE

A. All equipment delivered and placed in storage shall be stored with
protection from the weather, humidity and temperature variations, dirt and
dust, or other contaminants.
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PART 2

2.01

Specifications
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Section 05110: Centrifugal Liquid Pump

PRODUCTS

TRANSFER PUMPS FOR THE ABOVE GROUND CENTRAL STORAGE

TANK

A.

The CONTRACTOR shall provide Goulds® horizontal frame mounted,
end suction centrifugal pump units, Model 3196 2x3-8-MTi as
manufactured by Goulds® Pump or an equal approved by the Engineer.
See Drawings for transfer pump details.

B. Controls
1. Controls shall conform to applicable provisions of the
instrumentation and electrical drawings.
PART 3 EXECUTION
3.01 PREPARATION
A. The Contractor shall inspect pumps for defects prior to installation.
3.02 INSTALLATION
A. Installation shall be performed per the manufacturer’s specifications.
3.03 TESTING
A. Hydrostatic testing shall be performed for each pump by the manufacturer
in accordance with Hydraulic Institute Standards at 250psig. Test results
shall be provided to the CQA Consultant.
B. Production performance testing will be conducted by the manufacturer on
each pump unit. Head at three operating points (70% of Best Efficiency
Point (BEP), BEP and 120% of BEP) will be measured at design speed to
verify performance. Test results shall be provided to the CQA Consultant.
C. Upon installation of all mechanical connections tank shall be filled with

water and the working condition of pump shall be checked.

END OF SECTION

05110-3



SECTION 05120

SUMP LIQUID PUMPS FOR THE UNDERGROUND TANKS

PART 1 GENERAL
1.01 SECTION INCLUDES

A. The Section provides a general description for the submersible liquid
sump pumps to be furnished and installed by the Contractor for the double
wall underground storage tanks.

1.02 RELATED SECTIONS
A. Section 05140 — Underground Storage Tanks
1.03 CITED STANDARDS — NONE

A. The sump pumps to be installed shall conform to the following standard,
or latest revision of, as applicable

l. ANSI B16.1 - 1998 - Cast Iron Pipe Flanges and Flanged Fittings
2. American Bearing Manufacturer's Association, Inc. - Standard B-
10.

ASTM A48/A48M - 03(2008) - Standard Specification for Gray
Iron Castings

L2

4. Hydraulic Institute, 1983. Standards for Centrifugal, Rotary and
Reciprocating Pumps.

1.04 NOTED RESTRICTIONS

A. The minimum pump submergence shall always be maintained for the
sump pump, as recommend by pump manufacturer.

B. The Contractor shall be aware that voltage will be present at all terminals
on the control when this moisture sensing testing on the pump motor is
being performed.
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1.05 QUALITY CONTROL

A.

The Contractor shall provide the pump manufacturers with the necessary
drawings to make certain that the pump equipment to be installed does not
exceed the space allocations designated on the Drawings.

All pumps shall operate in the stated capacity, head, and suction lift as
shown in the manufacturer’s specifications.

Motors shall be of ample size to operate without overload through the
entire range of their designated pump characteristic curve. Ample means
of lubrication shall be provided for all bearings and parts where required.

Pump manufacturer shall assume responsibility for pump and motor and
ensure satisfactory installation and compatible operation for completely
assembled unit.

1.06 SUBMITTALS

A.

The submittals required for the submersible pumps shall include (but are
not limited to) the following:

1. Characteristic pump curves.
2. Materials.

Seal descriptions.

(98]

4. Impeller diameter.
S. Maximum impeller permissible.
6. NPSH requirements.

7. Operating point.

8. Test results.
9. Electrical characteristics of motors.
10. Outline dimensions.
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Section 05120: Sump Liquid Pumps

11. Seal Water requirements.
1.07 DELIVERY AND STORAGE

A. All equipment delivered and placed in storage shall be stored with
protection from the weather, humidity and temperature variations, dirt and
dust, or other contaminants.

PART 2 PRODUCTS
2.01 SUMP PUMP

A. The Contractor shall provide two (2) Flygt submersible pumps, or equal
approved by the Engineer. See Drawings for sump pump details.

B. Controls

1. Controls shall conform to applicable provisions of the
instrumentation and electrical drawings.

PART 3 EXECUTION
3.01 PREPARATION
A. The Contractor shall inspect pumps for defects prior to installation.

3.02 INSTALLATION

A. Installation shall be performed per the manufacturer’s specifications.

B. The Contractor shall install the sump pump level in storage tanks.

C. The Contractor shall trim cable, piping and cord as required, and adjust
controls.

D. Prior to operating sump pumps, The Contractor shall furnish and install

necessary lubricants for proper operation.
3.03 TESTING

A. Hydrostatic testing shall be performed by the manufacturer and results
shall be provided to the CQA Consultant.
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B. Control Testing for Moisture Sensing Components

1. Control testing for moisture sensing components of the pump shall
also be tested per the manufacturer’s specifications by the
Contractor. A normally closed push button and neon indicating
lamp shall be provided as part of this testing.

2. The motor manufacturer shall provide a 330,000 ohm resistor
across the probe inside the pump motor to complete this testing.
When the test push button is depressed, the neon indicating lamp
shall illuminate to indicate the following:

a. Power is supplied to the control.
b. The control is operative.
C. The wiring to the moisture sensing probes in the motor is
intact.
3. The Contractor shall be aware that voltage will be present at all

terminals on the control when this testing is performed.

C. Upon installation of all mechanical connections tanks shall be filled with
water and the working condition of pumps shall be checked.

END OF SECTION

05120-4



SECTION 05130

ABOVE GROUND CENTRAL STORAGE TANK

PART 1 GENERAL

1.01

1.02

1.03
1.04

1.05

SCOPE

A. This Section includes a description of the above ground central storage
tank to be provided and installed by Engineering America, Inc. and how
the Contractor shall perform work in regard to the tank that is to be
installed.

RELATED SECTIONS

A. Section 05110 — Centrifugal Liquid Pump for Central Storage Tank
CITED STANDARDS - NONE

NOTED RESTRICTIONS - NONE

SUBMITTALS

A. Provide shop drawings minimum 30 days before planned installation.

PART 2 PRODUCTS

2.01

ABOVE GROUND CENTRAL STORAGE TANK

A. Engineering America is to provide one (1) glass fused to steel Aquastore
bolted storage tanks manufactured by CST storage of Dekalb, lllnois and
designed per AWWA D103 design standards.

B. One (1) 14’ Diameter X 24’ Tall 27,000 gallon tanks (based on 12” of
freeboard) with steel floors.

PART 3 EXECUTION

3.01

INSTALLATION

A. Installation of the tank and connections shall be performed by Engineering
America’s trained personnel regularly engaged in the installation of
AQUASTORE storage tanks as manufactured by CST Storage.
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3.02 TESTING

A.

The Contractor shall fill the tank with water after the tank installation is
completed and all mechanical connections are established.  All
connections shall be checked for leaks and repaired at no cost to the Lead
PRP. Tank shall be filled up to “high level alarm” as defined on the
Drawings to check the alarm system.

END OF SECTION
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SECTION 05140

UNDERGROUND STORAGE TANKS

PART 1 GENERAL

1.01

1.02

1.03

1.04

1.05

SCOPE

A. This Section includes a description of the underground double wall storage
tanks to be provided and installed by Highland Tank and how the
Contractor shall perform work in regard to the leachate tanks that are to be
installed.

RELATED SECTIONS

A. Section 05120 — Sump Liquid Pumps for Underground Tank
CITED STANDARDS — NONE

NOTED RESTRICTIONS - NONE

SUBMITTALS

A. Provide shop drawings minimum 30 days before planned installation.

PART 2 PRODUCTS

2.01

UNDERGROUND DOUBLE WALL STORAGE TANKS

A. Highland Tank is to provide twd (2) double walled mild carbon steel

welded storage tanks.
1. One (1) 64” Diameter X 15° Long 2,500 gallon.
2. One (1) 96” Diameter X 16” Long 6,000 gallon tank.

B. Tanks shall be coated with a coal-tar epoxy inside and outside meeting the
following standards:

1. Type: Coal-tar epoxy having a minimum velume- solids of 68
percent (ASTM D2697)
2. Service Conditions: Buried metal, such as tanks, valves, flanges,

bolts, nuts, structural steel, and fittings.

3. Surface preparation: SSPC SP-10.
05140-1
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4. Prime Coat: Ameron 78 HB, 16 mils; Tnemec 46H-413, 16 mils;
Porter 7080, 16 mils; or approved equal.

5. Top Coat: Ameron 78 HB, 16 mils; Tnemec 46H-413, 16 mils;
Porter 7080, 16mils; or approved equal.

PART 3 EXECUTION
3.01 INSTALLATION

A. Installation of the tank and connections shall be performed by the
Contractor in accordance with manufacturer’s recommendations.

3.02 TESTING

A. The Contractor shall fill the tank with water after the tank installation is
completed and all mechanical connections are established. Connections
shall be checked to an extent possible for leaks and repaired at no cost to
the Lead PRP. Tank shall be filled up to “high level alarm™ as defined on
the Drawings to check the alarm system.

END OF SECTION
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PART 1-

1.01

DIVISION 6 - METALS

SECTION 06100

COMMON WORK RESULTS FOR METALS

GENERAL

SCOPE

A.

This section includes all labor, materials, equipment, and appliances
required to complete Miscellaneous Metal work. The General
Conditions apply to all sections of the Specification, which shall be
completed as shown on the plans and as specified, and shall be properly
coordinated with work in other Specifications.

This section includes the materials, work required to install and where
required calculations for the following items:

1. Structural steel and aluminum framing and their associated
connections, including stainless steel hardware required for
aluminum connections.

2. Structural steel and aluminum welding.

3. Design, furnish and install guardrailings, handrails and railing
systems.

4. Design, furnish and install access ladders, framed platforms,
stairs and stair nosings.

5. Cast-in-place and post installed anchor bolts for attaching the
above items, anchor plates, and embedded items.

This section includes metal fabrications not specifically included in
other Sections and required for completion of work as shown on the
Drawings and as specified herein.

Furnish labor, materials, equipment and incidentals necessary to install
the products specified herein.
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E. The Drawings and these Specifications are complementary to each
other; what is called for by one shall be as binding as if called for by
both. If there is any conflict between what is shown on the Drawings
and what is written in the Specifications, the details described on the
Drawings shall take precedence and the Contractor shall communicate
the conflicts to the CQA Consultant in a timely manner.

F. Safety

1. The Contractor shall be familiar with, and shall at all times
conform to, the regulations of the “"OSHA General Industry
Occupational Safety and Health Standards,” “OSHA Safety and
Health Regulations for Construction,” and other applicable
state and municipal standards and regulations.

1.02 REFERENCED SECTIONS - NONE
1.03 CITED STANDARDS

A. All work specified herein shall conform to or exceed the requirements
of the Building Code and the applicable requirements of the following
documents to the extent that the provisions of such documents are not
in conflict with the requirements of this Section.

B. Products and their delivery, handling and installation shall be in
accordance with the following trade standards, codes, or specifications:

1. Aluminum association AA-M32 C22 A4l
2. AISC — Specifications and Commentary
3. AISI — Specifications and Commentary

4, ASTM A6: General Requirements for Rolled Structural Steel
Bars, Plates, Shapes and Sheet Piling.

5. ASTM A36: Standard Specification for Carbon Structural
Steel. :

6. ASTM A48 — Specification for Gray Iron Castings

7. ASTM AS53 — Specification for Pipe, Steel, Black and Hot-
Dipped Zinc-Coated, Welded and Seamless
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10.

11.

12.

13.

14.

15.

16.

17.

18.

19.

20.

21.

ASTM A123 - Specification for Zinc (Hot-Galvanized)
Coatings on Products Fabricated from Rolled, Pressed and
Forged Steel Shapes, Plates, Bars and Strips

ASTM A153: Standard Specification for Zinc Coating (Hot-
Dip) on Iron and Steel Hardware.

ASTM A276: Standard Specification for Stainless Steel Bars
and Shapes.

ASTM A240: Standard Specification for heat-resisting
chromium and chromium-nickel stainless steel plate, sheet, and
strip for pressure vessels.

ASTM A307 — Specification for Carbon Steel Externally
Threaded Standard Fasteners

ASTM A325: Structural Bolts, Steel, Heat Treated 120/105 ksi
Minimum Tensile Strength.

ASTM AS500: Standard Specification for Cold-Formed Welded
and Seamless Carbon Steel Structural Tubing in Rounds and
Shapes.

ASTM A563 — Specification for Carbon and Alloy Steel Nuts

ASTM AS75 — Specifications for Steel Bars, Carbon, Merchant
Quality, M-Grades

ASTM A992: Standard Specification for Structural Shapes.

ASTM B209: Specification for Aluminum and Aluminum-
Alloy Sheet and Plate.

ASTM B308: Standard Specification for Aluminum-Alloy
6061-T6 Standard Structural Profiles.

ASTM C1107: Standard Specification for Packaged Dry,
Hydraulic-Cement Grout (Nonshrink)

ASTM F436: Standard Specification for Hardened Steel
Washers.

ASTM F593: Standard Specification for Stainless Steel Bolts,
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Hex Cap Screws, and Studs.
23.  ASTM F594: Standard Specification for Stainless Steel Nuts.

24, ASTM F1554: Standard Specification of Anchor Bolts, steel,
36, 55 and 105-ksi Yield Strength.

25.  ASTM F2329: Standard Specification for Zinc Coating, Hot-
Dip, Requirements for Application to Carbon and Alloy Steel
Bolts, Screws, Washers, Nuts, and Special Threaded Fasteners.

26. American Institute of Steel Construction (AISC) Manual of
Steel Construction, Thirteenth Edition.

27. American Welding Society — A2.4: Standard Symbols for
Welding, Brazing, and Nondestructive Examination.

28. American Welding Society — D1.1 Structural Welding Code.

29. American Welding Society — D1.2 Structural Welding Code —
Aluminum.

30. Aluminum Design Manual-Specifications and Guidelines for
Aluminum Structures.

31. ICC-ES Acceptance Criteria 308: Post-installed Adhesive
Anchors in Concrete Elements

32.  NFPA 101 — Life Safety Code
33. NAAMM - Metal Stairs Manual
1.04 NOTED RESTRICTIONS - NONE

1.05 QUALITY CONTROL

A. The metals shall be free from defects impairing strength, durability, and
appearances.
B. Special Inspection of the Work items covered by this Section are

required to be performed by the CQA Consultant.

C. Steel:
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1. Conform to codes for arc and gas welding in building
construction of AWS and to AISC Specifications. Surfaces to
be welded shall be free from loose scale, rust, grease, paint, and
other foreign material, except mill scale that will withstand
vigorous wire brushing may remain. Perform no welding when
base metal is lower than 0 degrees F.

2. Qualify welding operators in accordance with AWS D1.1.
Qualification tests shall be run by a recognized testing
laboratory acceptable to the Lead PRP at Contractor's expense.

D. Aluminum:

1. Weld with gas metal arc (GMA) or gas tungsten arc (GTA)
processes in accordance with AWS.

E. Adhesive Anchors:

1. Adhesive Anchor Installers shall be trained and certified by
manufacturer.

1.06 HANDRAIL, GUARDRAIL AND RAILLING SYSTEM DESIGN
CRITERIA

A. Design and provide handrail and guardrail system to meet IBC, OSHA
and the criteria specified herein. Railing shall be capable of
withstanding the following loads without exceeding design allowable
stress of materials for handrails, railing anchors and connections.

l. Top rail:
a. Uniform load of 50 pounds per foot applied in any
direction.

b. Concentrated load of 200 pounds applied in any
direction at any point.

c. Uniform and concentrated loads above need not be
assumed to act concurrently.

2. Intermediate rail:
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a. Uniform load of 50 pounds per foot applied in any
direction. Uniform load above need not be assumed to
act concurrently with loads acting on top rail.

B. Thermal movements: Provide adequate expansion within the system to
allow for thermal expansion and contraction caused by a temperature
change of 120 degrees F to -20 degrees F without buckling or warping,
opening of joints, overstressing of components, failure of connections
and other detrimental effects.

C. Control of corrosion: Prevent galvanic action and other forms of
corrosion by insulating metals and other materials from direct contact
with incompatible materials.

1.07 SUBMITTALS
A. Shop Drawings

1. Submit shop drawings and product data showing materials of
construction and details of installation for all items furnished
under this Section. Shop drawings shall show sizes of members,
method of assembly, anchorage and connection to other
members. Shop drawings shall be signed and sealed by the
Contractor’s Engineer.

B. Welders Qualifications

1. Welders shall submit certified qualifications for the type of
welding being performed.

C. Test Reports:

1. Submit certified copies of mill test reports on each steel,
stainless steel, or aluminum proposed for use, which shows its
physical properties and chemical analysis.

D. Product Data:

1. Manufacturer’s catalog sheets on pre-manufactured items.
E. Calculations:
1. Calculations shall be completed by and scaled by a Professional
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or Structural Engineer currently registered in the State of

[linois.
F. Miscellaneous Submittals:
1. Provide current International Code Council (ICC) Engineering

Status Reports (ESR) for manufactured items to be used by the
Work of this Section. This includes but is not limited to ICC-
ESR reports for post installed concrete anchors.

1.08 DELIVERY STORAGE AND HANDLING

A. Package, ship and tag unassembled materials in a manner that will
protect materials from damage and will facilitate identification and field
assembly.

B. Package stainless steel items in a manner to provide protection from

carbon impregnation.

C. Protect painted coatings and finishes from damage due to metal
banding and rough handling. Use padded slings and straps.

D. Deliver items to be incorporated into the work of other trades in
sufficient time to be checked prior to installation.

E. Store fabricated items in a dry area, not in direct contact with ground.
1.09 FIELD MEASUREMENTS

A. The Contractor shall verify all dimensions and shall make any field
measurements necessary and shall be fully responsible for accuracy and
layout of the work.

B. The Contractor shall review the Drawings and any discrepancies shall
be reported to the CQA Consultant for clarification prior to starting
fabrication.

PART 2- PRODUCTS
2.01 MATERIALS
A. Structural Steel Shapes:

1. W Shapes: ASTM A992, 50 ksi
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2. L Shapes: ASTM A36

3. Plates and Bars: ASTM A36

Stainless Steel Shapes:

1. _ All Uses: AISI, Type 304 or Type 316

2. For Welding: AISI, Type 304L or Type 316L

3. Shapes and Bars: ASTM A276

4. Plate, Sheet and Strip: ASTM A240

Aluminum Shapes:

1. Structural Shapes: ASTM B308, Alloy 6061-T6
2. Aluminum Sheet and Plate: ASTM B209, Alloy 6061-T6
Aluminum:

1. Weld with gas metal arc (GMA) or gas tungsten arc (GTA)
processes in accordance with AWS.

High Strength Bolts for Steel Members: ASTM A325

Steel Washers ASTM F436

Plain Unhardened Steel Washers: ASTM Fg844

Cast-In-Place Carbon Steel Anchor Bolts:

1. Headed bolts and threaded rods: ASTM F1554, Grade 36
2. Nuts: ASTM A563, Hex, Grade A

Washers: ASTM AF436, Type 1

[S)

Hot-dip galvanized parts per ASTM A153, unless otherwise specified.
Stainless Steel Anchor Bolts:

1. Headed bolts ASTM F593
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2. Type 304 or 316, CW1 (5/8” to %4 dia)

LI

Type 304 or 316, CW2 (>3/4” dia.)

4. Threaded rods ASTM A193

5. Type 304, Grade B8, Class 1

6. Type 316, Grade B8M, Class 1

7. Nuts: ASTM F594, Hex, CW1 or CW2
8. Washers: ASTM A240

9. Headed anchor studs Type H4L by Nelson Stud Welding, Inc.,
or approved equivalent.

Carbon or galvanized steel ASTM A108
1. Stainless steel ASTM A276, Type 316L
Galvanizing, hardware: ASTM A153, Zn w/0.5 percent minimum Ni.

Post Installed Anchors

1. Adhesive anchors shall be a two part assembly of threaded rod
with nuts and washers and an adhesive product as defined
below.

2. Refer to the Drawings for additional adhesive anchor
requirements.

3. Install adhesive anchors in full compliance with the adhesive

manufacturer’s recommendations.

4. Adhesive product shall be Hilti Corporation, HIT-RE 500-SD,
or Engineer approved equivalent product.

5. The threaded rod, washer and nut materials shall be as defined
in the above Article’s.

Handrail, Guardrail and Railing Systems

1. Material: ASTM B429, alloy 6063-T6, Schedule 40, 1-1/2 inch
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diameter minimum extruded structural pipe or tube rails and
schedule 40 posts.

Railings at open-side construction shall consist of two members
with posts. Locate intermediate rails between top rail and finish
floor as indicated on Drawings.

Provide 1/4-inch thick by 4 inch high or “S” type toe plate
except on stairs and where concrete curb is provided. Provide
1/4-inch clearance above floor level. Expansion joint location to
match railing joint location.

Fabrication:

a. Angles, offsets, other changes in alignment, and joining
of posts and rails shall be made with welded
connections. Miter and weld joints by fitting post to top
rail and intermediate rail to post, mitering corners,
groove welding joints, and grinding smooth. Run top
rails continuously over post.

b. Rail splices shall be butted and reinforced by tight fitting
interior sleeve not less than 6 inch long.

c. Fabricate wall railings with wall brackets for
intermediate support and wall return fittings at ends.
Brackets and end fittings shall be of cast or formed
metal of same material and finish as supported rails and
shall be of proper size to provide 3 inch clear space
between wall and railing. Provide wall brackets not
more than 5 feet on center.

d. Provide expansion joint splices at 30 feet maximum
spacing, with slip joint internal sleeve extending
- minimum of 4 inch beyond each side of joint. Weld to

one side only. Locate within 12 inch of handrail posts.

e. Space handrail posts as shown on approved submittals.
Where spacing is not shown. space posts not more than
5 feet on center. Erect posts plumb in each direction.

f. Fabricate joints which will be exposed to weather so as
to exclude water. Provide weep holes at the lowest
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possible point on all railing system posts.

5. Railings at walls shall be single member.

a. Support wall rails on brackets spaced not more than 5
feet on center and at each end of rail. Cantilevered
extensions not allowed.

6. Anchorage:

a. Railings: Provide concrete anchorage for posts by means
of base flange welded to post and anchored to concrete
with minimum of 4 concrete anchors.

7. Finishes:

a. Aluminum  Association Finish Designation: AA-
M12A41 (Mechanical finish, nonspecular, anodic
coating, architectural Class I, clear coating 0.7 mil
complying with AAMA 607.1 on exposed surfaces.

b. Extruded Components: 0.7 mil anodized.
c. Cast Components: 0.4 mil anodized.
0. Corrosion Protection
1. All miscellaneous steel metalwork shall be hot-dip galvanized

after fabrication as specified herein, unless otherwise shown.
P. Seat Angles and Supports

1. Seat angles for grating shall be aluminum or stainless steel. All
support angles buried, submerged or below top of hydraulic
structures shall be stainless steel.

Q. Power-Driven Pins

1. Power-driven pins shall not be used unless specifically
approved by the Engineer.

FABRICATIONS
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The Contractor shall make the work in ample time so as not to delay the
job progress, and shall deliver to the job at such time as required for
proper coordination.

The Contractor shall make the joints of such character to be assembled
strong and rigid as adjoining sections. The welded joints shall be
continuous or spot welds as per best practice of trade. For the
continuous welds, ground them smooth for exposed work.

Do the cutting, punching, drilling, and tapping required for the
attachment of work coming in contact with the miscellaneous metal
work so indicated or where the same directions are given prior to or
with the approval of the shop drawings. Do the necessary cutting,
drilling, and fitting required for the installation of miscellaneous metal
work. Execute the drilling, cutting, and fitting carefully and when
required, fit the work at the job before finishing.

All items of miscellaneous metals, except for those encased in concrete,
shall receive one shop coat before delivery to the job.

Welding:

1. Provide rigid and continuous welds or spot welded as specified

"~ and as shown on the Drawings. Dress the face of welds flush

and smooth. Close fit exposed joints and locate where least
conspicuous.

2. Weld aluminum work on the unexposed side when possible in
order to prevent pitting or discoloration.

3. Weld aluminum in compliance with the latest edition of AWS
D1.2. Support and clamp component parts of built-up members
in proper position for welding.

4. Weld shop connections and bolt or field weld connections,
unless otherwise specified.

5. Grind exposed edges of welds to 1/8-inch minimum radius.
Grind burrs, jagged edges, and surface defects smooth.

6. Prepare welds and adjacent areas so there is:

a. No undercutting or reverse ridges on weld bead.
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b. No weld spatter on or adjacent to weld or other area to
be painted or coated.

c. No sharp peaks or ridges along weld bead.
F. Bolting:

1. Use bolts of lengths required so bolts do not project more than
1/4-inch beyond face of nut. Do not use washers unless
specified. Provide hexagonal head bolts with hexagonal nuts.

G. Provide holes required for connection of adjacent or adjoining work
wherever noted on the Drawings. Locate holes for bolting equipment to
supports to tolerance of +/- 1/16-inch of dimensions indicated.

2.03 DISSIMILAR METALS

A. Keep surfaces of dissimilar metal from direct contact by coating the
dissimilar metal with a heavy coat of a two part epoxy.

B. Keep surfaces of aluminum components from direct contact with
cement or mortar by coating with a heavy coat of a two part epoxy.

2.04 GROUT AND ANCHORING CEMENT

A. Nonshrink, nonmetallic, nonstaining and noncorrosive grout premixed
and factory packaged. Provide grout conforming to requirements of
ASTM C 1107.

PART 3- EXECUTION
3.01 EXAMINATION

A. Upon receipt of material at job site, inspect all materials for shipping
damage. Replace damaged items at no cost to the Lead PRP.

B. Examine supports for size, layout and alignment.

C. Correct defects in delivered material which the CQA Consultant
considers detrimental to proper installation.

3.02 INSTALLATION

A. Fabrication and Installation Requirements
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1. Fabrication and Erection: Except as otherwise shown, the
fabrication and erection of structural steel shall conform to the
requirements of the American Institute of Steel Construction
“Manual of Steel Construction.”

2. Steel Railings: Field welding of steel pipe handrail joints will
be permitted only if approved by the Lead PRP.

B. Welding

1. Method: All welding shall be by the metal-arc method or gas-
shielded arc method as described in the American Welding
Society’s “Welding Handbook™ as supplemented by other
pertinent standards of the AWS. Qualification of welders shall
be in accordance with the AWS Standards.

2. Quality: In assembly and during welding, the component parts
shall be adequately clamped, supported and restrained to
minimize distortion and for control of dimensions. Weld
reinforcement shall be as specified for the AWS Code. Upon
completion of welding, all weld spatter, flux, slag and burrs left
by attachments shall be removed. Welds shall be repaired to
produce a workmanlike appearance with uniform weld contours
and dimensions. All burrs, spatter and sharp corners of material
shall be ground smooth prior to coating.

C. Galvanizing

1. All structural steel plates, shapes, bars and fabricated assemblies
requiring galvanization shall be thoroughly cleaned of rust and
scale before being galvanized. Galvanization shall be in
accordance with the requirements of ASTM A123. Any
galvanized part that becomes warped during the galvanizing
operation shall be straightened. Bolts, anchor bolts, nuts and
similar threaded fasteners, after being properly cleaned, shall be
galvanized in accordance with the requirements of ASTM
A153. Field repairs to galvanizing shall be made using
“Galvinox”, “Galvo-Weld”, or approved equal.

D. Provide items such as bolts, shims, blocks, nuts, washers, and wedging
pieces to complete installation.

E. Erect to lines and levels, plumb and true, and in correct relation to
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adjoining Work. Secure parts using concealed connections when
practicable.

F. Plumb and true vertical members to tolerance of +/- 1/8 inch in 10 feet.
Level horizontal members to tolerance of +/- 1/8 inch in 10 feet.

G. Use steel bolts to connect structural steel members. Use stainless steel
bolts to connect structural aluminum members.

H. Cast-In-Place Anchor Bolts and Post Installed Adhesive Anchors:

1. Preset cast-in-place anchor bolts (cast anchor bolts) using
templates. Do not use post installed adhesive anchors (adhesive
anchors) in place of anchor bolts unless previously approved in
writing by the Engineer.

2. After cast anchor bolts are embedded, protect projecting threads
by applying grease and having the nuts installed until the time
of installation of equipment or metalwork.

3. Do not install adhesive anchors until concrete has reached its
specified minimum compressive strength.

4. Install adhesive anchors in accordance with anchor
manufacturer’s recommendations. Embedment depth of anchor
shall be as recommended by the adhesive anchor manufacturer,
but not less than as shown on the Drawings, whichever results
in a larger embedment.

5. Locate cast anchor bolts and adhesive anchors such that they do
not conflict with reinforcing bars in concrete.

L. Weld headed anchor studs in accordance with manufacturer's
recommendations.
J. Do not place new holes or enlarge holes by use of a cutting torch.

3.03 HANDRAIL, GUARDRAILING AND RAILING SYSTEM
INSTALLATION ADDITIONAL REQUIREMENTS

A. Install as shown on the Drawings and accepted Shop Drawings.
B. Set posts plumb and aligned in each direction to within 1/4-inch in 12
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feet.
C. Fit exposed connections together to form tight, hairline joints.
D. Provide anchorage devices and fasteners for securing handrails and

railings and for transferring loads to structures.

E. Provide mechanical joints for permanently connecting railing
components at non-welded connections.

3.04 PAINTING, REPAIR, AND PROTECTION

A. Coat aluminum surfaces in contact with concrete with a heavy coating
of bituminous paint.

B. Isolate aluminum surfaces in contact with dissimilar metals with rubber
or neoprene gaskets, or other means acceptable to the Engineer.

C. Apply an anti-seize compound on all stainless steel fasteners to prevent
galling.
D. Structural steel framing and connections shall be coated with two part

epoxy paint such as Tnemec, Potapox or other coating systems
acceptable to the Engineer.

E. Aluminum and stainless steel framing and connections shall be
standard mill finish, unless otherwise requested by the Lead PRP.

F. Field repair of damaged factory applied coating systems.

1. Touch up abrasions in factory applied coating systems
immediately after erection. Field coat areas left bare from the
factory for welding with a system identical to the factor applied
coating system immediately after welding.

2. Surfaces to receive field applied coatings shall be prepared in
accordance with the coating manufacturer’s recommendations.

3.05 FIELD QUALITY CONTROL

A. The CQA Consultant will be performing Special Inspection of the
Work associated with this Section. Refer to Part 1.05 for additional
requirements.
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B. Contractor shall notify the CQA Consultant of readiness for items
under this Section to be inspected a minimum of 5 working days prior
to the items being covered by further work. Failure to provide this
notification will be cause for delay in placing until observations can be
completed.

C. High strength bolting will be inspected visually. All high strength bolts
shall have the turned portion marked with reference to the steel being
connected after the nut has been made snug and prior to final
tightening. Retighten rejected bolts or remove and provide new bolts. In
cases of disputed bolt installations, the bolts in question shall be
checked using a calibrated wrench certified by an independent testing
laboratory approved by the CQA Consultant. The certification shall be
at no additional cost to the Lead PRP.

3.06 CLOSEOUT ACTIVITIES

A. Upon notification by the Contractor, the CQA Consultant shall provide
one (1) final punchlist inspection of the installed Work. The Contractor
shall be responsible for addressing each item noted in the punchlist by
the CQA Consultant, prior to the Lead PRP’s acceptance of the Work.

END OF SECTION
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SECTION 06150

METAL GRATING STAIRS AND METAL RAILINGS

PART 1- GENERAL

1.01

1.02

1.03

1.04

1.05

SCOPE

A. The contractor shall provide all labor, materials, equipment and
incidentals as shown, specified and required to furnish and install
grating, stair treads, frames, and metal railings.

REFERENCED SECTIONS

A. Related documents are listed below:

1. ASTM A1011/A-04 Standard Specification for Steel Sheet and

Strip
2. AISI 1008 Standard Low Carbon Steel

ANSI/NAAMM-MBG-531-00 Metal Bar Grating Manual

(8]

4. ASTM A-123 Standard Specification for Zinc Hot-Dip

Galvanized  Products.
CITED STANDARDS - NONE
NOTED RESTRICTIONS - NONE
QUALITY CONTROL

A. Manufacturer Qualification: A company specializing in

manufacturing of metal bar gratings with not less than 10 years of

documented experience.

B. Comply with applicable provisions and recommendations of the
following: NAAMM Metal Bar Grating Manual designated
ANSI/NAAMM MBG 531 (Aluminum and Light Duty Steel and

Stainless Steel Grating) and MBG 532 (Heavy Duty Steel Grating).

C. Light Duty Steel: ASTM A1011 for hot rolled carbon steel sheet and
strip. ASTM AS510 for carbon steel wire rods and coarse round wire.

ASTM A666 for stainless steel.
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D. Take field measurements prior to preparation of final shop drawings
and fabrication where required to ensure proper fitting of the work.

1.06 SUBMITTALS

A. The Contractor shall submit for approval shop drawings for the
fabrication and erection of all work. Include plans, elevations, and
details of sections and connections. Show type and location of all
fasteners.

B. The Contractor shall submit the_ manufacturer’s specifications, load
tables, anchor details and standard installation details.

C. Samples of grating and anchorage system shall be submitted for
approval.

PART 2- PRODUCTS
2.01 MATERIALS

A. Grating: Swaged Carbon Steel SGCS Series by Ohio Gratings Inc., or
equal.

B. Bearing Bars: Rectangular bar 1-1/2” depth x 3/16” width on a
maximum of 15/16” centers. (Note other spacing may be specified at
the discretion of the architect/engineer.)

C. Cross Bars: Carbon steel tubing mechanically locked by swaging at
right angles to bearing bars at a maximum of 4” on center. (Note other
cross bar spacing may be specified at the discretion of the
architect/engineer.)

D. Surface: Serrated.

E. Loading: Grating to carry a pedestrian loading equal to a uniform load
of 100# per square foot over the required clear span with deflection not
to exceed Y4”. (Note: alternate loading requirements may be specified at
the discretion of the Engineer.)

F. Finish: The gratings shall be galvanized after fabrication.

G. Fabrication and tolerances shall be in accordance with ANSI/ NAAMM
Metal Bar Grating Manual.
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2.02 STEEL PIPE HANDRAILS

A. Steel pipe handrails which may be partially or wholly submerged or
which are located inside a hydraulic structure shall be entirely of Type
316 stainless steel.

B. All other steel pipe handrails shall be standard 1 2 inch black steel pipe
made up by welding and hot-dip galvanized.

PART 3- EXECUTION
3.01 INSTALLATION

A. Prior to grating installation, Contractor shall inspect supports for
correct size, layout and alignment. Any inconsistencies between
Drawings and supporting structure deemed detrimental to grating
placement shall be reported in writing to the architect or Lead PRP’s
agent prior to placement.

B. Install grating in accordance with shop drawings and standard
installation clearances as recommended by ANSI / NAAMM Metal Bar
Grating Manual.

C. Protection of Aluminum from Dissimilar Materials:

1. Where aluminum surfaces come into contact with dissimilar
metals, surfaces shall be kept from direct contact by painting the
dissimilar metal with one coat of bituminous paint or other
approved insulating material.

2. Where aluminum surfaces come into contact with dissimilar
materials such as concrete, masonry or lime mortar, exposed
aluminum surfaces shall be painted with one coat of bituminous
paint or other approves insulating material.

3.02 CUTTING, FITTING AND PLACEMENT

A. Perform all cutting and fitting required for installation. Grating shall be
placed such that cross bars align.

B. Wherever grating is pierced by pipes, ducts and structural members, cut
openings neatly and accurately to size and weld a rectangular band bar
of the same height and material as the bearing bars.
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C. Cutouts for circular obstructions are to be at least 2” larger in diameter
than the obstruction.
D. Utilize standard panel widths wherever possible.

GRATING ATTACHMENT

A. Use approved attachment system and fasteners to secure grating to
supporting members as shown on plans.

END OF SECTION
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SECTION 06170

METAL GRATINGS

PART 1- GENERAL

1.01

1.02

1.03

1.04

1.05

SCOPE

A. This Section describes the metal gratings that are to be used for the
project. The Contractor shall furnish and install all metal gratings as per
the Specifications contained herein.

REFERENCED SECTIONS - NONE
CITED STANDARDS

A. Metals gratings shall conform to the following standard specifications,
of the latest revisions, as applicable:

1. ASTM A 123/A 123M Standard Specification for Zinc (Hot-
Dip Galvanized) Coatings on Iron and Steel Products

NOTED RESTRICTIONS — NO ADDITIONAL REQUIREMENTS
QUALITY CONTROL

A. Metal grating shall be of the design, sizes and type shown on the
drawings. Aluminum in contact with other metal or concrete shall have
the contact surface be heavily coated with an alkali-resistant bituminous
paint before installation. The bituminous paint shall be Koppers
Bitumastic Black Solution, International: Intertuf 100, Tnemec 46-465
HB Tnemecol, or approved equal. The paint shall be applied as it is
received from the manufacturer without the addition of any thinner, and
the surface shall be cleaned according to the manufacturer’s
instructions. No less than two coats shall be applied. All exposed
surfaces shall be cleaned of any coating before installation. Coatings
shall be continuous and holiday free.

B. Unless otherwise indicated on the drawings, grating over an opening
shall cover entire opening.

PART 2- PRODUCTS

2.01

STEEL GRATINGS
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A. Steel Gratings shall be manufactured by McNichols Co. “HWC”
Heavy-Weld, IKG Borden Industries "HW" Heavy-Weld, or another

approved by the Engineer.
B. Gratings shall be hot-dip galvanized in accordance with ASTM A 123.

C. Steel Gratings shall have a bar size and spacing determined by the
manufacturer to enable grating to support the live load indicated on the
plans, using an extreme fiber stress of not more than 18,000 pounds per

square inch.
D. Maximum deflection under loading shall be /249 of grating clear span.
E. The maximum spacing shall be 1-'/3 inches clear between bars.
F. The Contractor shall submit calculations from the grating manufacturer

showing that the grating will meet the load-bearing and deflection
provisions of the Specifications for each size of grating and for each
span. The Contractor shall, if requested by the Lead PRP, test under
full load one section of each size of grating for each span length
involved on the job, to show compliance with these Specifications. A
suitable dial gauge shall be provided by the Contractor for measuring
deflections. Grating shall be fabricated in units which do not exceed
500 pounds each.

PART 3- EXECUTION
3.01 PREPARATION

A. Make cutouts in grating where required for equipment access or
protrusion, including valve operators or stems, and gate frames.

B. Band ends of grating and edges of cutouts in grating.

3.02 INSTALLATION

A. For installation of metal gratings, the Contractor shall adhere to the
following:
1. End Banding: Y inch less than height of grating, with top of

grating and top edge of banding flush.
2. Cutout Banding: Full-height of grating.
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Section 06170: Metal Gratings

3. Use banding of same material as grating.

4. Panel Layout: Enable installation and subsequent removal of
grating around protrusions or piping.

5. Openings 6 Inches and Larger: Lay out grating panels with
edges of 2 adjacent panels located on centerline of opening.

6. Openings Smaller than 6 Inches: Locate opening at edge of
single panel.

B. Where an area requires more than 1 grating section to cover area, the
Contractor shall clamp adjacent grating sections together at 4 points
with acceptable fasteners. Provide stops in grating rebates, between
adjacent panels so that panels will not move if adjacent panels are
removed.

3.03 TESTING

A. When requested by the Lead PRP, test one section of each size grating
for each span length involved on the job under full load.

1. Furnish a suitable dial gauge for measuring deflections.
2. Submit test reports as specified under General Provisions
END OF SECTION
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SECTION 06180

MISCELLANEOUS METAL SUPPORTS AND POSTS

PART 1- GENERAL
1.01 SCOPE

A. This Section describes the metal pipe supports and stanchions that are to
be used for the project. The Contractor shall furnish and install all metal
pipe supports and stanchions as per the Drawings and the Specifications
contained herein.

1.02 REFERENCED SECTIONS - NONE
1.03 CITED STANDARDS - NONE

1.04 NOTED RESTRICTIONS - NONE
PART 2- PRODUCTS

2.01 METAL PIPE STANCHIONS

A. Metal pipe stanchions shall be Schedule 40 bolted down with Hilti Kwik
Bolts or approved equal. '

2.02 GUIDE POSTS

A. Metal guide posts (bollards) shall be 8 diameter schedule 40 steel pipe.

B. Metal guide posts concrete footers shall be 2° minimum diameter concrete
poured against undisturbed earth. Concrete shall be 4,000 psi air entrained
concrete.

C. Finishing

1. Metal guide posts shall be coated with one coat of zinc chromate
primer shop paint and two coats of safety yellow field paint per
Specifications. Every metal guide post shall receive two strips of
2” white reflective tape .

2.03 METAL PIPE SUPPORTS

A. Metal pipe support posts (stanchions) shall be fabricated as specified in the
Drawings.

06180-1



Specifications

MIG/DeWane Landfill Superfund Site
CHES8214/April 2014

Section 06180: Miscellaneous Metal Supports

PART 3- EXECUTION

3.01

3.02

PREPARATION - NONE
INSTALLATION

A. Metal supports and posts shall be installed according to the Drawings.

END OF SECTION
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